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2 Evaluation of the Strategic Development Phase for the Global Future Cities Programme 

BACKGROUND AND CONTEXT

The evaluation concerns the evaluation of the Strategic 
Development Phase for the Global Future Cities 
Programme (GFCP). The GFC P forms part of the 
Government of the United Kingdom (UK) Prosperity Fund 
programmes. The GFCP comprises two phases: a Strategic 
Development Phase (April 2018 – March 2019); and an 
Implementation Phase (mid 2019-2021/22). UN-Habitat 
was delegated the mandate to execute the Strategic 
Development Phase of the GFCP in due coordination with 
the UK Foreign & Commonwealth Office (UK FCO) and 
the involved city authorities. The original agreement set 
the duration of the assignment from April to November 
2018 but was later extended to end of March 2019 
with additional tasks. The Strategic Development Phase 
subsequently had two sub-phases: 1) the Identification 
and Validation Phase; and 2) the Transition Phase.

The purpose of UN-Habitat’s assignment – termed  the Project 
– was to translate the findings of the scoping phase conducted 
by UK FCO into defined and validated interventions which 
are relevant and ready for moving into the Implementation 
Phase. The GFCP is composed of 30 targeted interventions 
within three thematic pillars – urban planning, transport and 
resilience – in 19 cities across 10 countries. 

GFCP targeted countries and cities.

Country City

Brazil Belo Horizonte and Recife

Turkey Ankara, Bursa and Istanbul

Nigeria Abeokuta and Lagos

South Africa Cape Town, Durban and Johannesburg

Philippines Cebu and New Clark City

Thailand Bangkok

Myanmar Yangon

Vietnam Ho Chi Minh City

Malaysia Iskandar and Melaka

Indonesia Bandung and Surabaya

The Programme aims at: a) encouraging sustainable 
development, increasing prosperity, and alleviating 
high levels of urban poverty; and b) creating business 
opportunities in cities forecasted to be regional growth 
hubs in growing markets. While pursuing the overall 
Programme aims, the Project specifically aims at: a) 

assessing the viability and ensuring stakeholder ownership 
to derive clarity on executing the identified interventions; 
and b) encouraging a move towards developing sustainably, 
avoiding urban sprawl and slum development.

The Project is implemented by UN-Habitat’s Urban 
Planning and Design Lab (UPD-Lab) in close collaboration 
with other UN-Habitat entities. The UK Foreign and 
Commonwealth Office (FCO) is the main partner for 
UN-Habitat including the FCO posts in the selected 
countries. UN-Habitat has associated with two strategic 
implementing partners: the International Growth Centre 
(IGC) and the UK Build Environment Advisory Group 
(UKBEAG). UN-Habitat has, furthermore, engaged local 
city specialists (LCS) – based in the 19 selected cities 
– to work closely with the city authorities and local 
stakeholders; and UK missions in 10 countries.

As part of the transition from the Strategic Development 
Phase to the Implementation Phase, it was agreed by 
UK FCO and UN-Habitat to conduct an evaluation of 
the results achieved during the Strategic Development 
Phase. The evaluation was undertaken to: 1) assess 
the performance of the Project, the extent to which 
it has been relevant, efficient and effective; 2) assess 
prospective changes at outcome level, emerging impact 
and sustainability during the Implementation Phase; and 
3) to identify lessons to inform the implementation of 
next phase. The evaluation of the Strategic Development 
Phase is to provide UN-Habitat, UK FCO and partners 
with an independent and forward-looking appraisal 
of the Project’s operational experience, achievements, 
opportunities and challenges based on its performance 
and expected accomplishments. The evaluation 
was conducted by an evaluator – selected through 
a competitive and transparent process – from mid-
December 2018 to end of April 2019.

The independent Evaluation Unit of UN-Habitat managed 
the evaluation process. The UPD-Lab was responsible for 
providing information and documentation as required 
for the evaluation; and for coordination with relevant 
internal and external partners. The Evaluation Reference 
Group (ERG) was established at the start of the 
evaluation. The role of the ERG was to ensure credibility 
and quality of the evaluation. The ERG reviewed and 
endorsed the evaluation outputs including inception 
report and drafts of the evaluation report. 

OVERVIEW OF THE GLOBAL FUTURE CITIES 
PROGRAMME

The GFCP was conceived by UK FCO and presented 
in the Scoping Paper that outlined the identified 
interventions. The conceptual framework for the GFCP 

EXECUTIVE 
SUMMARY
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was expanded further through the UN-Habitat – UK FCO 
partnership as UN-Habitat was appointed the executing 
agency for the Strategic Development Phase. The 
overall policy development framework is constituted by 
the Sustainable Development Goals (SDGs), the Addis 
Ababa Action Agenda (AAAA), the New Urban Agenda 
(NUA), the Paris Agreement and the Sendai Framework 
for Disaster Risk Reduction. In addition to SDG 11 “Make 
cities and human settlements inclusive, safe resilient 
and sustainable” the GFCP is will contribute in meeting 
several of the SDGs. The performance of ‘partnerships’ 
is included as an evaluation criterion – referring to the 
UN-Habitat Partnership Strategy stating the importance 
of stakeholder participation and partnerships towards 
achieving sustainable development as expressed in the 
SDG 16 and 17 and in numerous NUA paragraphs.

The GFCP supports the UN-Habitat Strategic Plan 2014-
2019 Focus Area 2 “Urban Planning and Design”. The 
Final Draft Strategic Plan 2020-2025 reiterates the 
importance of ‘urban planning and design’ as one of 
the fundamental drivers for change: “UN-Habitat will 
promote well-planned cities and human settlements to 
optimize economies of agglomeration, infrastructure 
investments, increase densities when necessary, 
generate mixed land uses, protect the natural and 
built environment, promote public spaces with vibrant 
streets, and encourage social diversity, integration, 
cohesion and gender equality”.

The Project delivery model as presented in the Project 
Document consists of three components: 1) The local 
component which comprises the identified interventions at 
city level; 2) The global component which synthesises the 
knowledge accumulated through the formulation of the city 
interventions; and 3: The transition training which will further 
develop capabilities and capacities of senior city officials to 
contribute to improvements of the ‘built environment’. The 
Project objective is to identify strategic interventions in the 
selected 19 cities. The Project outputs are: 

1. Context appropriateness validated, and technical 
accuracy of interventions tested.

2. Stakeholder buy-in documented and confirmed.
3. Capacity and capability of market to engage with 

and deliver the proposed interventions determined.
4. Confirmation of intervention is likely to deliver 

impact to support increased inclusive and equitable 
prosperity.

5. Global contribution of Future Cities Programme to 
prosperity, SDGs and NUA assessed. 

6. Capacity for implementation improved.

Well-planned and managed urbanisation can drive 
prosperity, but poorly planned urbanisation leads to 
extreme poverty, overcrowding, congestion, pollution, 

and inadequate and inaccessible basic public services. 
Those living in slums are particularly vulnerable, as they 
usually work in the informal sectors of the economy and 
lack accessibility to other forms of employment. The 
four UN-Habitat cross-cutting issues of gender, youth, 
climate change and human rights are mainstreamed in 
the GFCP interventions. 

The identification of the resulting 30 interventions/ 
projects has followed a step-wise approach in each of 
the 19 cities. The steps were not necessarily undertaken 
in a chronological order and some were conducted 
simultaneously. The main steps were: 

a. Inception review and conduct of the identification 
and validation tasks within the three pillars with the 
aim of achieving substantial impact for the cities’ 
residents;

b. Mapping of the professional capacity and market 
maturity in 19 cities;

c. Conduct of planning Charrettes involving high-level 
decisionmakers from the public and private sectors 
and civil society;

d. Conduct of customized training for senior city 
officials;

e. Conduct of Validation Workshops to assure 
consensus on the proposed projects and document 
endorsement by the relevant authorities;

f. Preparation of City Context Reports providing the 
necessary insights and situation analyses for the 
proposed projects;

g. Preparation of ToR for each of the proposed projects 
providing background, context and rationale, 
objectives, scope and implementation of services 
required for the further planning and detailed 
design of the projects;

h. Conduct of Technical Viability Assessments of the 
conditions needed for successful implementation 
of the projects throughout the three phases of the 
project cycle.

Assessments were made of the participating countries 
and cities with the aim to map and assess the capacity 
and calibre of the built environment professions, as well 
as the regulatory, policy and standards context related to 
the proposed interventions. The assessment included visit 
to each city, meeting with local government authorities/
agencies, professional bodies, academia and NGOs. As 
part of the GFCP Knowledge Management Strategy, 
the interventions were grouped into seven thematic 
clusters that were expanded from the urban planning 
and design, transport and resilience pillars. UN-Habitat 
and IGC analysed each cluster and offered evidence-
based recommendations to ensure the interventions’ 
successful implementation and maximized impact.
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EVALUATION APPROACH AND METHODOLOGY

The thrust of the evaluation was on the Strategic 
Development Phase (ex-post), but was also to assess 
the prospects for outcomes, impact and sustainability 
during the Implementation Phase (ex-ante). The 
evaluation ToR states that the evaluation will be based 
on Theory of Change (ToC) approach, i.e. the sequence 
of the pathway: activities > outputs > outcomes > and 
impacts; supplemented with drivers and assumptions. 
The use of the ToC approach is also a requirement as 
stated in the UN-Habitat Evaluation Manual (2018). The 
Logical Framework as presented in the Project Document 
relates specifically to what can be accomplished within 
the one-year Strategic Development Phase but does 
not envision the longer-term outcomes and impact for 
elaborating a ToC.

While the ToC establishes a framework for the change 
process, changes are driven by stakeholders’ views, 
perceptions and ultimately by decisions taken by the 
proper authorities and policy-makers. Accordingly, 
consultations with stakeholders that have been involved 
in the identification and validation process played 
an important role in the conduct of the evaluation. 
Stakeholder consultations have been undertaken through 
a questionnaire survey, case studies and interviews. 
Stakeholders’ views may, however, change over time as 
a consequence of changed contexts, political priorities, 
etc. Except for the Project’s outputs and the ‘expected 
accomplishment’, the Project Document presents limited 
information on the results chain. 

A reconstructed ‘results chain’ was elaborated which 
was based on: a) the objective as stated in UN-Habitat’s 
Final Draft Strategic Plan 2020-2025 and the UK FCO’s 
aim of the GFCP; and b) the outputs and the expected 
accomplishment as presented in the Project Document. 
The revised project objective and outcomes were derived 
from the reconstructed results chain. The evaluation 
of the Strategic Development Phase was based on a 
revised ‘immediate project objective’ that reflect the 
warranted situation at the end of the Project and the 
ensuing outcomes, but which are fully consistent with 
the Project’s intent. The immediate project objective 
was proposed as follows: “Project concepts and 
capacity developed for the transformation of the ‘built 
environment’ that will contribute to improved prosperity 
and quality of life for urban residents in programme 
cities and globally”. 
In connection with assessing the interventions long-term 
viability, the Implementation Phase was subdivided into 
three sub-phases: a) Planning and Design Phase with a 
duration of 2-3 years; b) Build Phase with a duration 
of 3-7 years; and c) and Operation and Maintenance 

Phase with a duration of 7-15 years. Generally, 
operation and maintenance (O&M) – and rehabilitation 
– would be required throughout the ‘design life’ of 
an intervention, the duration of which depends on 
the performance of O&M, which would be crucial for 
the intervention’s sustainability. The duration for the 
specific city intervention/ project varies according to 
the nature and complexity of the intervention and the 
resource availability. The Planning and Design Phase will 
be funded by UK FCO, but the funding sources for the 
Build Phase have not yet been identified. ToCs for each 
of the identified 30 interventions can be reconstructed, 
but with much more information as generated during 
the Strategic Development Phase. The timeframe for the 
city ToCs is 12-25 years where outcomes will start to 
materialise during the Planning and Design Phase and 
impacts will emerge at the end of the Build Phase  and 
beyond. Outcomes and impacts will vary significantly 
between the cities as a consequence of varying contexts 
(incl. barriers and drivers) and resource availability.

The 19 evaluation questions were structured under the 
basic five UNEG evaluation criteria: relevance, efficiency, 
effectiveness, impact and sustainability. The sequence of 
the criteria was arranged to reflect the Theory of Change 
(ToC) approach, i.e. output, outcome and impact. An 
evaluation matrix was developed with targets and means 
of verification for each of the evaluation questions. The 
evaluation methodology comprised: i) interviews with 
the Project team including Local City Specialists; ii) 
interviews with UK FCO HQ and posts; iii) a desk review; 
iv) a case study of eight selected interventions; and v) 
a questionnaire survey targeting the city authorities. A 
main limitation of the evaluation was that no visits were 
included to any of the selected cities.

FINDINGS ON PERFORMANCE AND 
ACHIEVEMENTS

Overall, the six outputs as defined in the Project Document 
have been achieved during the Strategic Development 
Phase, but the barriers and uncertainties for achieving 
the longer-term impact have also been pointed out. The 
Project outputs have generated the following outcomes:

Outcome 1, Enhanced understanding of solutions to 
urban challenges: The cities’ active engagement during the 
identification and validation process has clearly demonstrated 
an increased understanding of how challenges can be 
addressed in relation to the proposed interventions.

Outcome 2, A validated strategic framework for city 
interventions: The strategic framework as outlined in 
the Project Document with the three pillars and further 
expanded with the cluster concept constitutes the overall 
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strategic framework which formed the basis for identifying 
and validating the city level interventions. Subsequently, all 
cities have validated their proposed interventions. 

Outcome 3, Capability and capacity developed for 
participating cities: Capability among city staff officials 
has been consolidated and some capacity developed 
for their future role in implementing the interventions. 
There is a great variation in the cities’ existing planning, 
management and implementation capacity with some 
cities having very competent staff and others in need of 
substantial capacity development. 

Outcome 4, Global lessons learned: A first version of 
the lessons learned from implementing the Project 
were elaborated in December 2018. The intent of this 
version was to carry over the lessons learned to the 
Implementation Phase. These lessons mainly relate to 
the process and less to the substance of the three pillars. 
The policy papers deal with the global perspective, and 
elements from these papers combined with the practical 
experience from the city interventions could highlight 
the global lessons learned in relation to the GFCP – with 
due attention to how these could be replicated globally 
or inspire similar interventions in country.

Overall, the four outcomes were achieved within the tight 
timeframe of the Strategic Development Phase and have 
established the point of departure for the Implementation 
Phase. The strategic framework for the city interventions 
will over time be influenced by external factors – all of 
which cannot be controlled by the city authorities – 
indicating the need for regular review/ assessment of the 
evolving context with a view to ensuring the continued 
relevance of the interventions through corresponding 
amendments. Capacity development is a long-term 
endeavour and should be emphasised throughout the 
Implementation Phase. Consolidated lessons learned 
combining process and substance from the Strategic 
Development Phase would be a useful contribution to the 
further implementation process.

CONCLUSIONS

The Strategic Development Phase 

The Project was efficiently and effectively executed 
and has achieved the conceived immediate outcomes, 
especially Outcome 1 and Outcome 2. Outcome 3 has 
been achieved to some extent bearing in mind that the 
interventions have not yet been planned and designed, 
but nonetheless awareness has been created about the 
importance of having and maintaining adequate capacity. 
Outcome 4 has been achieved, but the global lessons 
learned need to be consolidated. The interventions may 
well be replicated at either national, regional or local level 

as well as in other middle-income countries, especially so 
if drivers are in place to facilitate such initiatives.  

Relevance: Overall the Project and its interventions 
were found to be relevant relating to the needs of the 
cities and their residents, although the relevance could 
had been further enhanced through a more direct 
involvement of the targeted beneficiaries. The relevance 
of the interventions is linked to prospects of these being 
implementable in terms of an enabling environment, 
resource mobilisation, public participation and that the 
anticipated impacts are likely to be achieved.

Efficiency: Overall, the Project was implemented 
efficiently – especially in light of the challenging 
circumstances with regards to the timing and resource 
mobilisation. The Project tasks were well phased and 
well distributed between international and national 
consultants/in-country staff and outputs achieved. 
Administrative challenges in relation to recruitment of 
staff and travel arrangements have been overcome – 
although these continue to exist. The implementation 
of Project tasks was cost-efficient and completed 
reasonably in relation to the work plan.

Effectiveness: The Project has generally been effective 
by achieving the main outcomes and by collaborating 
appropriately with city stakeholders and other partners, 
whose support and engagement will be essential 
in the further implementation process. The project 
management has not been confronted with major 
changes in the implementation approach but has 
among others recognised that inclusion of vulnerable 
groups should be given more attention, and that each 
intervention should be dealt with and implemented in 
each city’s specific context. More attention should be 
paid to the proper integration of cross-cutting issues.

Impact: A major part of the identified interventions 
is likely to achieve their expected results. This will in 
particular be the case for cities that are assessed to have 
high or medium success rates for implementing the 
intervention, whereas cities with low success rates are 
likely to encounter a number of constraints which may 
require additional efforts to overcome. The interventions 
are likely to encounter a number of risks during the 
implementation process which will require mitigation 
efforts to combat – not all risks may be mitigated if 
they are outside the control of the city authorities. The 
city authorities are confident that the interventions 
will achieve the anticipated effects and that these will 
materialise within the set timeframe.

Sustainability: The cities’ ownership and buy-in were 
facilitated through an inclusive and meaningful 
cooperation with city stakeholder during the 
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identification and validation process, which if maintained 
during the Implementation Phase would be an essential 
contributing factor to achieving sustainability. The 
degree of sustainability of the interventions depends 
among others on how the cities will be able to cope 
with the various barriers affecting the implementation – 
the cities’ ability varies from low to high which requires 
differentiated approaches to capacity development 
and other support. Innovative measures that optimise 
outcomes and impact throughout the project-cycle 
could contribute to sustainability. 

The Implementation Phase

Launch of the Planning and Design Phase: Ideally, the 
consultant being invited for the planning and design 
assignment for the specific interventions should review 
the ToR (both those prepared by the Project team and 
the contract-based prepared by UK FCO) and submit a 
technical and financial proposal; among others to ensure 
consistency with the intervention concept. Important 
conditions for launching the Implementation Phase 
would be: i) that documentation for initiation of the 
interventions is adequately in place; ii) the city authorities 
have the capacity to lead/guide the final formulation 
and implementation of the interventions; iii) consulting 
services are available as required for final formulation and 
implementation; and iv) M&E mechanisms are in place 
to account for drivers, barriers affecting implementation 
and the actual results achieved.

Theory of Change and results framework: Elaboration of 
a ToC and results framework for the GFCP interventions 
would be essential for monitoring and evaluating the 
results for each of the interventions’ sub-phases both 
with a view to document results attributable to GFCP 
and lessons learned, but also to capture the need for 
amendments due to changing contexts and priorities 
or other circumstances. The transformative effects to 
which the GFCP have contributed should be reviewed 
on a regular basis to assess the extent to which the 
envisioned changes of the built environment are 
materialising.

Funding: The degree of autonomy and revenue 
generation capacity among the cities may have 
limitations on the scale and duration of the intervention. 
Funding options for: the Build Phase may include 
international, national and local sources; and the O&M 
Phase may include local revenues and user charges. 
These challenges will call for varying implementation 
approaches and balancing of the expected achievements 
in order to enhance the interventions’ sustainability 
aspects. Financing requirements and funding sources 
for the Build and O&M phases should be identified 
during the Planning and Design Phase and negotiations 

undertaken with external and internal funders in order 
to tap these opportunities and facilitate uninterrupted 
implementation.

Coordination: Steering committees should preferably be 
established with regular sessions in which key stakeholder 
representatives can exchange their views and agree on 
modifications to the process and substance as deemed 
warranted. Consultative fora for wider stakeholder 
consultations could be held for general orientation if 
major issues need to be debated to reach consensus 
on amendments. Civil society organisations could be 
invited to interact with the targeted beneficiaries and 
advise on options for proper inclusion.

LESSONS LEARNED FROM THE EVALUATION

Some of the main lessons learned from undertaking 
the Project, which would also have a bearing on 
the Implementation Phase, are: i) More attention to 
the longer-term perspectives through a Theory of 
Change approach would be useful for determining 
the scope of the interventions and the continued 
dialogue with city authorities and city stakeholders; ii) 
More attention should be paid to vulnerable groups 
from the outset of the identification phase and more 
insight provided through application of community 
participatory approaches; iii) Cross-cutting issues should 
be better incorporated in the intervention design; iv) 
Facilitation of the city authorities’ participation in the 
conceptualisation and identification process through 
an inclusive approach has proved useful for creating 
commitment and ownership; v) Context specific 
identification of the interventions related to the cities’ 
current situation and warranted future scenario provides 
a more realistic background for workable solutions; vi) 
The cities’ enabling environment and resource base – 
financial and human resources – varies considerably 
which call for differentiated development approaches.

RECOMMENDATIONS

Strategic Development Phase

The Project could be further accomplished by undertaking 
the following recommendations, which would be useful 
for the Implementation Phase and for replication of the 
GFCP identification process: 

1. The City Context Reports should be consolidated by 
integrating complementary aspects from the interventions’ 
ToR as well as from the Technical Viability Assessment 
reports. The consolidated City Context Reports would 
thus serve as a means of baseline information. 
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2. The cluster policy papers should be finalised 
by combining IGC and UN-Habitat inputs. The 
compendia of pillar and cluster policy papers 
should be assembled with an introduction of the 
papers’ interlinkages and explain how the cluster 
policy papers complement the pillar policy papers. 

3. A synthesis of experiences on how the Project’s 
approach and methodology evolved compared to 
what was planned in the Project Document should be 
elaborated in a “Completion Report”. Lessons learned 
on how issues related to the three pillars’ substance 
have been tackled could be a useful contribution. 

The Implementation Phase

The below recommendations concern the partners 
engaged in the Implementation Phase. UK FCO will 
be the lead partner and executing agency for the 
Implementation Phase; and be the signatory of the 
MoUs with city authorities and of consultancy contracts 
with consulting consortia: 

4. MoUs between UK FCO and city authorities 
should ideally be finalised before the launch 
of the Planning & Design Phase to confirm 
the city authorities’ commitment for carrying 
the interventions through to the O&M Phase; 
and for outlining the mutual obligations. 

5. The consultants that will be invited to undertake 
the intervention assignments for the Planning 
& Design Phase should ideally before the 
award of the contract prepare technical and 
financial proposals that outline approach and 
methodology – following a ToC approach. 
Preferably, the consultant should liaise with the 
city authority in the process of preparing the 
proposal and cooperate with national consultants. 

6. The design and planning of the cities’ interventions 
should take the varying level of viability into 
consideration (i.e. viability assessment factors 
of professional capacity, market maturity and 
preparedness, spatial context, financial capacity and 
legal condition), as the viability will influence what 
can realistically be implemented. The factors could 
change over time either positively or negatively.   

7. A ToC diagram and results framework for the 
Implementation Phase by sub-phase with indicators 
and targets should be developed for monitoring the 
results attributable to the GFCP interventions and 
the transformative effects – including integration of 
vulnerable groups and mainstreaming of the cross-
cutting issues.

8. In cases where more than one intervention will 
be implemented in a selected city, potential 
synergies should be explored both as regards 
substance and sharing of team inputs to 
enable a holistic approach where feasible.  

9. Budgets for the interventions should be prepared 
for the Build Phase and O&M Phase respectively. 
Internal and external funding sources should 
be identified and preliminary negotiations with 
development banks and potential development 
partners should be initiated – with a view to ensuring 
that financing will be available. In cases where 
this is not likely to happen fully, the scope of the 
intervention should be modified to correspond to 
the funding that realistically can be made available. 

10. Coordination mechanisms should be put in place 
that ensure that the city authorities’ ownership is 
fully respected, activities are well coordinated by 
implementing partners and city stakeholder, and 
if need be that conflicting views can be resolved. 

11. The option to include local CSOs and NGOs should 
be considered when community participation is 
essential for finding appropriate solutions that 
meet the need of the targeted beneficiaries 
and achieving consensus. Agreements should 
be made with the city authorities on the right 
process to engage with the targeted beneficiaries. 

12. The complementary role of the strategic partner 
should be clearly defined in relation to the 
Planning & Design consultant; and similarly, 
the mandate vis-à-vis UK FCO HQ and posts, 
design consultants/service provider and city 
authorities should be clearly spelled out in the 
MoU between the strategic partner and UK FCO.   

13. Besides the complementary role, the strategic partner 
should monitor the change process prompted by 
the planning and design of the interventions as well 
as changes of the enabling environment and the 
general context – including capacity development. 

14. The strategic partners should facilitate the 
knowledge management concerning results 
and implementation processes as derived from 
‘implementing’ the interventions.
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1.1 BACKGROUND AND CONTEXT

This Evaluation Report concerns the evaluation of the 
Strategic Development Phase for the Global Future 
Cities Programme (GFCP). The GFCP forms part of the 
Government of the United Kingdom (UK) Prosperity 
Fund1 programmes, which besides GFCP consist of 
global programmes dealing with the following themes: 
anti-corruption, better health, infrastructure, skills, and 
trade. The Prosperity Fund supports the UN Sustainable 
Development Goals (SDG) as well as the UK Aid 
Strategy. The Prosperity Fund focuses on middle-income 
countries that face considerable challenges such as 
rapid urbanisation, climate change, high and persistent 
inequality, and with large numbers of people living in 
poverty and where there is a potential for inclusive and 
sustainable growth. The spending of funds will meet 
the eligibility requirements of the Official Development 
Assistance ODA (ref. OECD/DAC: aid that promotes 
and specifically targets the economic development and 
welfare in developing countries).2

The GFCP comprises two phases: a Strategic 
Development Phase (April 2018 – March 2019); and an 
Implementation Phase (mid 2019-2021/22). UN-Habitat 
was delegated the mandate to execute the Strategic 
Development Phase of the GFCP in due coordination with 
the UK Foreign & Commonwealth Office (UK FCO) and 
the involved city authorities.3 The original agreement set 
the duration of the assignment from April to November 
2018, but was later extended to end of March 2019 
with additional tasks. The Strategic Development Phase 
subsequently had two sub-phases: 1) the Identification 
and Validation Phase; and 2) the Transition Phase.4 

UN-Habitat applied the term ‘Project’ to distinctly define 
the scope of the Strategic Development Phase and 
associated roles and responsibilities of the implementing 

1 The Prosperity Fund was announced as part of the UK 
Government 2015 Strategic Defence and Security Review.

2 Source: GOV.UK. November 2018. Cross-Government Prosperity 
Fund: further information.

3 On 6 April 2018, FCO and UN-Habitat signed the Contribution 
Agreement and the MoU, in which FCO requested UN-
Habitat to undertake the Strategic Development Phase of the 
Prosperity Fund Global Future Cities Programme. Furthermore, 
FCO requested UN-Habitat to collaborate with the UK Built 
Environment Advisory Group (UKEAG) and the International 
Growth Centre (ICG) a partnership between the London School 
of Economics (LSE) and Oxford University.

4 The duration of the Project was initially set to be from April to 
November 2018 but was extended to 31 March 2019 to  
allow for a continued process and smooth transition phase to 
the Implementation Phase.

partners as elaborated in UN-Habitat’s Project Proposal.5 
The thrust  of GFCP will be on SDG 11: “Make cities 
and human settlements inclusive, safe, resilient and 
sustainable” while also contributing to other SDGs. The 
purpose of the Project was to translate the findings of 
the scoping phase conducted by UK FCO into defined 
and validated interventions which are relevant and 
ready for moving into the follow-up phase of bidding 
and implementation6 – the Implementation Phase. 

The Global Future Cities Programme is composed of 30 
targeted interventions within three thematic pillars – 
urban planning, transport and resilience – in 19 cities 
across 10 countries, see Box 1.1. The Programme aims 
at: a) encouraging sustainable development, increasing 
prosperity, and alleviating high levels of urban poverty; 
and b) creating business opportunities in cities forecasted 
to be regional growth hubs in growing markets.7

Box 1.1: GFCP targeted countries and cities.
Country City No. of interventions

Brazil Belo Horizonte (1) and Recife (1) 2

Turkey Ankara (2), Bursa (2) and Istanbul (2) 6

Nigeria Abeokuta (2) and Lagos (2) 4

South Africa Cape Town (1), Durban (2) and 
Johannesburg (2)

5

Philippines Cebu (1) and New Clark City (1) 2

Thailand Bangkok (3) 3

Myanmar Yangon (1) 1

Vietnam Ho Chi Minh City (2) 2

Malaysia Iskandar (1) and Melaka (1) 2

Indonesia Bandung (1) and Surabaya (2) 3

Total 30

While pursuing the overall Programme aims, the Project 
specifically aims at: a) assessing the viability and ensuring 
stakeholder ownership to derive clarity on executing the identified 
interventions; and b) encouraging a move towards developing 
sustainably, avoiding urban sprawl and slum development.8 The 
project team works with partner city governments and wider 
stakeholders to confirm the relevance of the interventions.

5 UN-Habitat. March 2018. Prosperity Fund Global Future Cities 
Programme: Strategic Development Phase – UN-Habitat Project 
Proposal for the UK Foreign and Commonwealth Office. (NB: 
The first version of 1 February 2018 was replaced by an up-
dated version of 21 March 2018). Subsequently, a Project 
Document was prepared, “UN-Habitat. March 2018. Strategic 
Development Phase for the Global Future Cities Programme: 
Project Document”. Since the Project Proposal is attached to the 
UK FCO – UN-Habitat MoU for the execution of the Strategic 
Development Phase of the GFCP, it is assumed that the Project 
Proposal will override the Project Document if significant differ-
ences occur.

6 UN-Habitat. October 2018. Terms of Reference: Evaluation of 
the Strategic Development Phase for the Global Future Cities 
Programme.

7 Ibid., footnote 5, Section 1.1.
8 Terms of Reference: Section 1, Background and Context, 2nd 

para.
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Project management: UN-Habitat is the executing 
agency of the Strategic Development Phase – termed 
the ‘Project’. The Project is implemented by the Urban 
Planning and Design Lab (UPD-Lab) located in the 
Urban Planning and Design Branch (UPDB) in close 
collaboration with UN-Habitat’s regional and country 
Offices, UPDB’s Climate Change Planning Unit (CCPU), 
the Urban Mobility Unit (UMU) in the Urban Basic 
Services Branch (UBSB), Urban Economy Branch (UEB) 
and the Urban Legislation, Land & Governance Branch 
(ULLGB). The Project team coordinates and cooperates 
with the UN-Habitat Headquarters (HQ), regional and 
country offices as pertinent.

The UK FCO is the main partner for UN-Habitat. Liaison 
with the FCO posts in the selected countries took place 
on a regular basis (where relevant, FCO posts coordinated 
with embassy staff representing the Department for 
International Development (DFID) and the Department 
for International Trade (DIT). UN-Habitat has associated 
with two strategic implementing partners: the 
International Growth Centre (IGC) and the UK Build 
Environment Advisory Group (UKBEAG). Together 
with UN-Habitat the IGC has addressed knowledge 
management of the GFCP to create a good foundation 
for a ‘strategic partner’ for the Implementation Phase.9 
The UKBEAG has collaborated with UN-Habitat on 
assessment of professional capacities and market 
maturity in the selected cities. The Project has engaged 
local city specialists (LCS) – based in the 19 selected 
cities – to work closely with the city authorities and local 
stakeholders; and UK missions.
 
The Evaluation process: As part of the transition from 
the Strategic Development Phase to the Implementation 
Phase, it was agreed by UK FCO and UN-Habitat to 
conduct an evaluation of the results achieved during the 
Strategic Development Phase. UN-Habitat commissioned 
the evaluation which is characterised as ‘centralised 
evaluation’ managed by UN-Habitat’s Evaluation Unit 
to assess the Project’s relevance, performance and 
the likely contributions to the identified programme 
interventions.10 The purpose, objectives and scope of 
the evaluation are as stated in the Terms of Reference 
(ToR) dated October 2018, attached as Annex 1. The 
evaluation covers the whole period of the project 
from April 2018 to March 2019 and is expected to 
assess achievements, performance, challenges and 
opportunities of the project through an in-depth 
evaluation of results achieved. 

The evaluation consultant, Per Kirkemann11 was selected 
9 UN-Habitat. March 2018. Project Proposal, Programme 

Management Structure, p. 16.
10 Centralized evaluations are independent assessments managed 

by the UN-Habitat Evaluation Unit with support of external  
evaluators. Source: UN-Habitat Evaluation Manual (2018) p.14.

11 Per Kirkemann, Partner of Nordic Consulting Group, Denmark

through a competitive and transparent process and 
commenced the assignment on 10 December 2018. 
The launch meeting took place on 20 December with 
members from the Evaluation Reference Group (ERG) 
and staff from the UN-Habitat Evaluation Unit.  
The evaluation’s Inception Report was adopted at the 
ERG meeting on 13 February and concluded on 14 
February 2019 with submission of the final Inception 
Report. The Evaluation Report takes its point of departure 
from the Inception Report. The List of Persons Consulted 
is attached as Annex 2 and the List of Documents 
Consulted as Annex 3.

Outline of the Evaluation Report: Chapter 1 outlines the 
background and context for the evaluation with Section 
1.2 presenting the scope and objective. Chapter 2 presents 
a brief overview of the GFCP outlining UN-Habitat’s 
mandate for executing the Strategic Development Phase 
and the implementation approach. Chapter 3 outlines 
the evaluation approach and methodology, including 
considerations on the application of a Theory of Change 
(ToC) approach and the elaboration of the Evaluation 
Matrix. Chapter 4 presents the findings based on the 
desk review, questionnaire survey and interviews with 
stakeholders. Chapter 5 presents the conclusions on 
achievements and performance and transition to the 
Implementation Phase. Chapter 6 elaborates on the 
lessons learned for replication and observations for 
the Implementation Phase. Finally, Chapter 7 presents 
the recommendations for concluding the Strategic 
Development Phase and transition to the Implementation 
Phase. The Case Study Report is submitted as a separate 
volume to Evaluation Report.

The evaluator would like to express his thanks to 
everyone met during the assignment for allocating 
their valuable time and for sharing their knowledge and 
experience. The Evaluation Report presents the findings, 
conclusions and recommendations of the evaluator and 
presents views, which may not necessarily be shared by 
UN-Habitat and UK FCO.

1.2 PURPOSE, OBJECTIVES AND SCOPE OF THE 
EVALUATION

Mandate and purpose: The evaluation was undertaken 
to: 1) assess the performance of the Project, the extent 
to which it has been relevant, efficient and effective; 2) 
assess prospective changes at outcome level, emerging 
impact and sustainability during the Implementation 
Phase12; and 3) to identify lessons to inform the 
12 The emerging impact in terms of transforming the  

cities’ ‘built environment’ will only occur during and after the 
Implementation Phase. The GFCP is at the identification/  
conceptualisation stage during which the emerging outcomes 
and impact are elaborated and thus form the baseline for the 
change process.
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implementation of next phase. The evaluation will also 
use the criteria of partnerships13 as well as assess how 
the cross-cutting issues of gender, human rights, youth 
and climate change were elements of the project. The 
sharing of findings from the evaluation will inform UN-
Habitat, UK Foreign & Commonwealth Office/ Prosperity 
Fund Global Future Cities Programme, International 
Growth Centre, UK Built Environment Advisory Group 
and other key stakeholders, including governing bodies 
and Member States, on what was achieved and learned 
from the project.
 
Objective of the evaluation: The evaluation of the 
Strategic Development Phase is to provide UN-Habitat, 
UK FCO and partners with an independent and forward-
looking appraisal of the Project’s operational experience, 
achievements, opportunities and challenges based 
on its performance and expected accomplishments. 
What is learned from the evaluation findings are 
expected to be – one of various sources of information 
– informing UN-Habitat’s future engagement in similar 
projects and the next phase of this Project, influencing 
strategies, adjusting and correcting as appropriate, 
exploiting opportunities, replicating and up-scaling the 
implementation approach used, and generating credible 
value for targeted beneficiaries and addressing national 
sustainable urbanization priorities. The evaluation results 
will also contribute to UN-Habitat’s planning, reporting 
and accountability.14

 
Key objectives of evaluation are:

a. To assess the achievement of the expected outcome 
and performance of the Project identifying 
strategic interventions in 19 cities. This will entail 
analysis of delivery of outputs, achievement of the 
outcome and viable ‘pro-poor’ projects identified 
in the 19 participating cities and this will entail 
an assessment of the stakeholder engagement 
process through charrettes and workshops. 

b. To assess the extent to which the Strategic 
Development Phase has created ‘value-for-money’ 
supporting alleviation of poverty and if the 
participatory approach and tools used during the 
implementation have worked well or not in guiding 

13 Reference is made to the UN-Habitat Partnership Strategy. 
March 2017. Promoting Strategic and Effective Partnerships to-
wards the implementation of the New Urban Agenda. The key 
category of partnerships in relation to GFCP will be the city au-
thorities.

14 Terms of Reference: Section 3, 1st para. The next phase of the 
Project is the Implementation Phase for which UK FCO will 
be the executing agency. The evaluation is an ex-post evalua-
tion of the Strategic Development Phase and an ex-ante evalu-
ation of the Implementation Phase – or as stated in the ToR ‘a 
forward-looking appraisal’. The results of the planning and de-
sign of the 30 interventions may call for an in-depth appraisal of 
each intervention.

national planning partners and private sector 
to identify viable project/ activities at city level.  

c. To make recommendations based on the findings 
of the evaluation, on what needs to be done to 
effectively plan, implement, promote, monitor and 
replicate project activities, including new proposals 
for future collaboration. 

Management and conduct of the evaluation: The 
independent Evaluation Unit of UN-Habitat managed 
the evaluation process. The UPD-Lab was responsible for 
providing information and documentation as required 
for the evaluation; and for coordination with relevant 
internal and external partners. The ERG was established 
at the start of the evaluation process with members 
representing the Project team, representatives from 
the UK FCO, and staff from the Urban Planning and 
Design Branch, Urban Economy Branch, Urban Basic 
Services Branch and the Urban Legislation, and Land 
and Governance Branch as well as the Evaluation Unit. 
The role of the ERG was to ensure credibility and quality 
of the evaluation. The ERG reviewed and endorsed the 
evaluation outputs including inception report and drafts 
of the evaluation report. 
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Project conception and policy framework: The GFCP 
was conceived by UK FCO and presented in the Scoping 
Paper.15 The conceptual framework for the GFCP was 
expanded further through the UN-Habitat – UK FCO 
partnership as UN-Habitat was appointed the executing 
agency for the Strategic Development Phase. The 
overall policy development framework is constituted 
by the Sustainable Development Goals (SDGs)16, the 
Addis Ababa Action Agenda (AAAA)17, the New Urban 
Agenda (NUA)18, the Paris Agreement19 and the Sendai 
Framework for Disaster Risk Reduction20. References are 
made to specific SDG targets and NUA paragraphs in 
the ToR for the evaluation and project documents, see 
Table 2.1 and Table 2.2 respectively. The performance 
of ‘partnerships’ is included in the ToR as an evaluation 
criterion – referring to the UN-Habitat Partnership 
Strategy21 stating the importance of stakeholder 
participation and partnerships towards achieving 
sustainable development as expressed in the SDG 16 
and 17 and in numerous NUA paragraphs. In addition 
to SDG 11, the GFCP is likely to contribute in meeting 
several of the SDGs. 

15 An overview of the proposed interventions identified by UK FCO 
as presented in the Scoping Paper is attached as Annex A to the 
Project Document.

16 United Nations. 2015. 2030 Agenda for Sustainable 
Development.

17 United Nations. 2015. Addis Ababa Action Agenda. The Action 
Agenda establishes the foundation to support the implementa-
tion of the 2030 Agenda for Sustainable Development by pro-
viding a new global framework for financing sustainable devel-
opment.

18 United Nations. October 2016. New Urban Agenda – Habitat III.
19 United Nations Framework Convention on Climate Change. 

December 2015. Paris Agreement.
20 United Nations. March 2015. Sendai Framework for Disaster Risk 

Reduction 2015-2030.
21 UN-Habitat. April 2017. UN-Habitat Partnership Strategy: 

Promoting Strategic and Effective Partnerships towards the 
Implementation of the New Urban Agenda.

Table 2.1: Selected SDG 11 targets.

SDG 11 Make cities and human settlements inclu-
sive, safe, resilient and sustainable

SDG 11.2 By 2030, provide access to safe, affordable, 
accessible and sustainable transport systems 
for all, improving road safety, notably by 
expanding pubic transport, with attention to 
the needs of those in vulnerable situations, 
women, children, persons with disabilities 
and older persons.

SDG 11.3 By 2030, enhance inclusive and sustainable 
urbanisation and capacity for participatory, 
integrated and sustainable human set-
tlement planning and management in all 
countries.

SDG 11.7 By 2030, provide universal access to safe, 
inclusive and accessible, green and pub-
lic spaces, in particular for women and 
children, older persons and persons with 
disabilities.

SDG 11.a Support positive economic, social and envi-
ronmental links between urban, peri-urban 
and rural areas by strengthening national 
and regional development planning.

SDG 11.b By 2020, Substantially increase the number 
of cities and human settlements adopting 
and implementing integrated policies and 
plans towards inclusion, resource efficien-
cy, mitigation and adaptation to climate 
change, resilience to disasters, and develop 
and implement, in line with the Sendai 
Framework for disaster risk reduction 2015-
2030, holistic disaster risk management at 
all levels.

Table 2.2: NUA paragraphs for selected purposes.

NUA purpose NUA paragraphs

NUA paragraphs for ‘global 
priorities’ referred to in the 
Project Document1

13 (a-d), 13 (f-h), 14 (b-c), 
15 (c iii-iv), 19, 32, 37, 44, 
49-52, 54, 58, 59, 63, 65, 
67-71, 77, 88, 95-103, 112-
114 (a + c), 115, 117, 118, 
123-125 

NUA paragraphs referred to 
in the UN-Habitat Partner-
ship Strategy2

1, 4-6, 11, 15, 21, 91, 96, 
126, 128, 149, 153, 154, 
162, 163, 165, 168, 169, 
171 and 172 

Notes: 1) Project Document, Section 2.4 Alignment, p.10. 2) 
UN-Habitat Partnership Strategy, Introduction, p.5.

The GFCP supports the UN-Habitat Strategic Plan 2014-
2019 Focus Area 2 “Urban Planning and Design”, see 
Table 2.3. The Final Draft Strategic Plan 2020-2025 
reiterates the importance of ‘urban planning and design’ 
as one of the fundamental drivers for change: “UN-
Habitat will promote well-planned cities and human 

2. OVERVIEW 
OF THE GLOBAL 
FUTURE CITIES 
PROGRAMME  
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settlements to optimize economies of agglomeration, 
infrastructure investments, increase densities when 
necessary, generate mixed land uses, protect the 
natural and built environment, promote public spaces 
with vibrant streets, and encourage social diversity, 
integration, cohesion and gender equality”.22 

Table 2.3: Strategic Plan 2014-2019, Focus Area 2 
“Urban Planning and Design”.

Expected accomplishments Indicator

EA 2.1: Improved national urban 
policies and spatial frameworks 
for compact, integrated and 
connected cities adopted by 
partner metropolitan.

Number of partner 
metropolitans, regional 
and national authorities 
that have adopted 
national urban policies or 
spatial frameworks that 
support integrated and 
connected cities.

EA 2.2: Improved policies, plans 
and designs for integrated and 
connected cities and connected 
neighbourhoods adopted by 
partner cities.

Number of partner 
cities that have adopted 
policies, plans and design 
for compact, integrated 
and connected cities and 
neighbourhoods.  

EA 2.3: Improved policies, plans 
and strategies that contribute 
to the mitigation of and 
adaptation to climate change 
adopted by partner city, regional 
and national authorities.

Number of partner city, 
regional and national 
authorities that have 
adopted policies, plans 
and strategies that 
contribute to climate 
change mitigation and 
adaptation.

The Project delivery model: The Project consists of 
three components: 1) The local component which 
comprises the identified interventions at city level; 
2) The global component which synthesises the 
knowledge accumulated through the formulation of 
the city interventions and the associated partnerships, 
from which overarching programme recommendations 
will be derived and which in turn will inform the M&E 
architecture for the implementation phase; and 3) 
The transition training which will further develop 
capabilities and capacities of senior city officials to 
contribute to improvements of the ‘built environment’ 
in relation to the short-term city interventions and the 
long-term transformation. The interventions will observe 
environmental safeguards, social safeguards, gender 
equality, youths and human rights. 

22 UN-Habitat. 2018. The Strategic Plan 2020-2025: Final Draft 
(paragraph 150).

A number of risks have been identified mainly related 
to the competence of city staff, organisational capacity, 
adequacy of policy instruments, adequacy of financial 
resources, unintended environmental impacts, and 
unforeseen political interferences.

Project objective, expected accomplishment and 
outputs:23 The Project objective is to identify strategic 
interventions in 19 cities as part of the Strategic 
Development Phase of the GFCP (the Project objective 
indicates an activity as opposed to the situation to be 
achieved at the end of the Project). These interventions 
aim to encourage a move towards developing sustainably, 
avoiding urban sprawl and slum developments, and 
achieve inclusive prosperity whilst alleviating high 
levels of city poverty. The programme will contribute 
significantly to achieving the Sustainable Development 
Goals and implementation of the New Urban Agenda. 
The expected accomplishment – generated as a result of 
the six outputs is: “Enhanced understanding of solutions 
to challenges for congestion, pollution, urban sprawl, 
lack of accessible services, poor planning and land 
management and inability to respond to the impacts of 
growth, climate change and natural disasters in selected 
cities”.24 The Project outputs are: 

1. Context appropriateness validated, and technical 
accuracy of interventions tested.

2. Stakeholder buy-in documented and confirmed.
3. Capacity and capability of market to engage with 

and deliver the proposed interventions determined.
4. Confirmation of intervention is likely to deliver 

impact to support increased inclusive and equitable 
prosperity.

5. Global contribution of Future Cities Programme to 
prosperity, SDGs and NUA assessed. 

6. Capacity for implementation improved.

Cross-cutting issues:25 Well-planned and managed 
urbanisation can drive prosperity, but poorly planned 
urbanisation leads to extreme poverty, overcrowding, 
congestion, pollution, and inadequate and inaccessible 
basic public services. Those living in slums are particularly 
vulnerable, as they usually work in the informal sectors 
of the economy and suffer from lack of access to other 
forms of employment. The four cross-cutting issues of 
UN-Habitat as mainstreamed in the GFCP are presented 
in Box 2.1.

23 As elaborated in the Project Document.
24 UN-Habitat. March 2018. Project Document, Executive 

Summery, p. 2; and ToR. Background and Context, p. 1.
25 Excerpts from the Project Document, p. 23-26
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Box 2.1: Cross-cutting issues.

Gender: Gender inequality is a crucial aspect to understand in urban contexts. Urbanisation does not impact genders equally. 
Women move to urban areas for a number of different reasons, such as to seek higher income, to flee conflict, to avoid 
environmental degradation, or to escape family and discrimination problems. While many of them hope to find economic 
stability in cities, a majority ends up in urban slums in which housing and living conditions are especially harsh. Gender neutral 
approaches to urban planning often lead to unequal gender outcomes which systematically disadvantage poor people and 
therefore, women. Adopting a gender sensitive approach is key to address the systemic constraints that contribute to persistent 
gaps in women’s economic opportunities. The aim is to achieve gender equality and the empowerment of all women and girls in 
order to fully harness their vital contribution to sustainable development by readdressing the way cities and human settlements 
are planned, designed, financed, developed, governed and managed. Urban planning tools that are successfully applied and 
which includes gender mainstreaming can have the transforming power to positively impact the lives of women and girls. It is 
crucial to create public spaces that are safe and equal to all. Women and men have different mobility needs and women tend 
to have limited access to private motorisation due to cultural, social and economic reasons. Improvements to public transport, 
if designed based on gender specification, can bring disproportionate benefits to women. 

Youth: It is estimated that by 2030, as many as 60% of all urban dwellers will be under the age of 18. Unfortunately, it is not 
often noted that youth are society’s most essential and dynamic human resource. The potential of the youth is a major force for 
creating a better urban future. It is noted that youth needs open public spaces (e.g. parks, beaches, squares, plazas, sidewalks, 
public libraries, streets) where they can access freely and in which they can interact with each other and be active. Reserving 
space for open public space, including sport facilities and other public facilities is beneficiary especially for the youth. A good 
urban plan can also improve the economic opportunities and build better future for the youth. Moreover, compact, walkable 
cities with good public transportation system and cycle route network will give more freedom and will empower youth. Youth as 
stakeholders/ target group is an important part of the participatory planning process for example in the community workshops 
and town hall meetings. The aim is to empower and build capacity of the youth, as well to train local governments on the 
importance of engaging youths to implement real change.

Climate change: Some cities lack strategies to address increased flooding due to climate change. The aim is to support Climate 
Change resilience policies and plans including flood control. Some cities lack an integrated strategy to address climate change 
effects. The aim is to support development of a low carbon strategy roadmap, leading to reduction of traffic congestion, 
improvement of air quality, improvement in business environment, and adapted response to climate change events.

Human rights: The challenges of urbanization, such as rising inequality and the prevalence of slums, are symptoms of a larger 
deficit to respect human rights in cities, particularly the right to adequate housing and the right to safe drinking water and 
sanitation. Sustainable urban planning is the base of securing adequate housing for all. Moreover, right to safe water and 
sanitation can be secured through adequate urban planning. Planned cities and city extensions can reduce the scale of informal 
settlements and the lack of urban basic services. Urban planning can also secure land ownership rights and ensure that evictions 
or disruption of livelihoods are limited. The aim is to support to ensure participation of vulnerable groups in the planning 
process, as well the aim is to analyse the roles, relationships and capacities of rights-holders and duty-bearers.

Source: GFCP Project Documents, p. 23-26.

The Project partners: The two main GFCP partners 
were UN-Habitat and UK FCO. Two essential strategic 
partners were: 1) The International Growth Centre (IGC) 
which is operated by the London School of Economics 
and Oxford University. ICG is part of an international 
network of researchers and policy experts and has 
promoted the ‘Cities that Work’ initiative. IGC developed 
a policy-oriented ‘knowledge management’ guide 
that would facilitate better policy decisions on urban 
development issues and assisted with context analysis in 
the 19 cities; and 2) The UK Built Environment Advisory 
Group (UKBEAG) which is a collaboration between the 
Royal Institute of British Architects (RIBA), the Royal 
Town Planning Institute (RTPI) and the Institution of 

Structural Engineers (IStrucE). UKBEAG was created to 
transfer built environment expertise to professionals in 
developing countries. UKBEAG collaborated with UN-
Habitat on assessment of professional capacities in the 
region/country and assisted with capacity development. 
UN-Habitat entered into ‘Agreement of Cooperation’ 
with IGC and UKBEAG respectively which defined their 
roles and responsibilities.
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City level identification process: The identification of the 
resulting 30 interventions/projects has followed a step-
wise approach in each of the 19 cities. The steps were 
not necessarily undertaken in a chronological order and 
some were conducted simultaneously. The main steps 
were: 

a. Inception review and conduct of the identification 
and validation tasks within the three pillars with the 
aim of achieving substantial impact for the cities’ 
residents;

b. Mapping of the professional capacity and market 
maturity in 19 cities;

c. Conduct of planning Charrettes involving high-level 
decisionmakers from the public and private sectors 
and civil society;

d. Conduct of customized training for senior city 
officials;

e. Conduct of Validation Workshops to assure 
consensus on the proposed projects and document 
endorsement by the relevant authorities;

f. Preparation of City Context Reports providing the 
necessary insights and situation analyses for the 
proposed projects;

g. Preparation of ToR for each of the proposed projects 
providing background, context and rationale, 
objectives, scope and implementation of services 
required for the further planning and detailed 
design of the projects;

h. Conduct of Technical Viability Assessments of the 
conditions needed for successful implementation 
of the projects throughout the three phases of the 
project cycle. 

The technical viability of each intervention was assessed 
in three phases during the Strategic Development 
Phase: i) the UKBEAG city visits that took place between 
July and August 2018; ii) the intermediate evaluation 
of the Programme interventions during the IGC mission 
in Nairobi in October 2018; and iii) the final Technical 
Viability Assessment developed the final Terms of 
Reference for each city in December 2018.26

The viability assessments relate to five factors: professional 
capacity; market maturity and preparedness; spatial context; 
financial capacity; and legal conditions. The results of the 
assessment are ranked into low, medium and high barriers 
for implementation by factor and project cycle phase, 
which are then converted into a percentage for likelihood 
of success. The average of the percentages then indicates 
the ‘overall likelihood of success. A percentage below 
55% stands for overall ‘high’ barriers, 55-70% stands for 
‘medium’ barriers, 71-77% stand for ‘low’ barriers.

26 Ibid., Footnote 24: Section 2.4, p. 11. The likely overall success 
rate for each intervention is presented in the Technical Viability 
Assessments. The assessments are based on the project team’s 
professional opinion.

The partnerships with the 19 cities were crucial for 
developing, implementing and operating the proposed 
interventions – not only between GFCP and the cities 
but also within the cities. The city authorities will link up 
with their respective national and regional governments 
as well as cooperate with city level partners, amongst 
other the beneficiary communities, civil society, private 
sector27, service providers and academia. The Strategic 
Development Phase was to be concluded with a 
Memorandum of Understanding (MoU) or some other 
form of agreement for each city/intervention between 
UK FCO and the city authority for implementing the 
Planning and Design Phase.

Knowledge Management: As part of the GFCP 
Knowledge Management Strategy, the interventions 
were grouped into seven thematic clusters that were 
expanded from the urban planning and design, transport 
and resilience pillars.28 The seven clusters are:

1. Public space
2. Heritage and urban renewal
3. Urban strategies and plans
4. Data systems for integrated urban planning
5. Multi-modal mobility strategies and plans
6. Data Systems for multi-modal mobility
7. Flood management plans and systems

UN-Habitat and the Strategic Academic Partner of 
IGC analysed each cluster and offered evidence-based 
recommendations to ensure the interventions’ successful 
implementation and maximized impact.29 Finally, UN-
Habitat drafted a ‘potential impact framework’ per 
cluster as an internal tool to ensure the interventions 
are aligned with the international frameworks and the 
programme objectives. The clusters relate to the GFCP 
pillars as shown in Table 2.4.

27 The GFCP’s second objective is concerned with creation of busi-
ness opportunities.

28 UN-Habitat/ UK FCO. December 2018. Prosperity Fund, 
Global Future Cities Programme: Lessons Learned & Key 
Recommendations for Phase 2, Section 2.3, p. 9. References to 
the clusters are also made in the City Context Reports.

29 ICG. 2018. Policies for prosperity in middle-income cities: 
Planning, transportation and resilience. The clusters are pre-
sented the Appendix (Section 6) using a slightly different ter-
minology; and includes an eights cluster “Project Procurement 
(Leveraging private capital for public investment)”.
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Table 2.4: Interrelationship between pillars and clusters.

GFCP Pillar Clusters

Urban planning and design 1, 2, 3, and 4

Transport 5 and 6

Resilience 2, 3 and 7
Source: City Context Reports
Note: Transport planning and urban planning are intertwined, 
so cluster 5 could also relate to “Urban planning & design”.

Overview of interventions: Table 2.5 presents the 
interventions’ pillars, clusters and success rates. 
Intervention briefs are attached as Annex 4.

Table 2.5: Pillars, clusters and likely overall success rate 
by intervention. 

Country City Pillar1 Cluster1 Success
Rate2

Intervention Title

South Africa Cape Town Planning 4 69% Supporting the Implementation of the City of Cape 
Town’s Data Strategy

Johannesburg Transport 5 77% A review of the Fourth Industrial Revolution (4IR) trends 
and effects on urban mobility in Johannesburg

Johannesburg Planning 3 66 Strategic Area Framework and Associated Implementa-
tion Tools for Soweto “Triangle” in Johannesburg

Durban Planning 4 74 Improved data integration, collection and analysis to 
facilitate collaborative informal settlement action

Durban Planning/ 
Transport

3 & 5 66 Enhanced institutional and governance coordination for 
supporting alignment of stakeholder plans working on 
Transit-Oriented Development

Brazil Recife Planning 4 71 Data Ecosystem for Urban Governance for Recife 

Belo Horizonte Transport 6 71 Intelligent mobility in Expresso Amazonas

Philippines Cebu Planning 4 47 Data and Strategic Foundations for Long Term Planning 
in Cebu City

New Clark City 
(NCC)

Planning 1 & 3 37 Integrated sustainability plan for New Clark City

Myanmar Yangon Resilience 2 & 7 42 Revitalising Streetscapes: unlocking the potential of 
Yangon City’s assets

Vietnam Ho Chi Minh Transport 6 53 Development of Smart Ticketing System for Public Trans-
portation Network in Ho Chi Minh City

Ho Chi Minh Resilience 7 42 Development of Geographical Information System for 
Drainage System in Ho Chi Minh City 

Thailand Bangkok3 Planning 4 - Data Hub Roadmap for Integrated Planning

Bangkok3 Transport 5 - Transit-Oriented Development (TOD) Plan for the Khlong 
Bang Luang area

Bangkok3 Resilience 7 - Decision Support System (DSS) for Flood Management
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Turkey Istanbul Planning 3 63 Urban Planning Training and Capacity Development 
Programme for Resilient Istanbul

Istanbul Transport 6 66 Sustainable Urban Mobility Plan for Istanbul 

Bursa Transport 6 74 Sustainable Urban Transformation Approach for Bursa

Bursa Planning 2 & 4 66 Transforming Bursa into a Smart City

Ankara Planning 1 71 Increasing Quality and Accessibility of Streets in Çankaya 
Neighborhoods in Ankara

Ankara Transport 5 71 Bicycle Strategy, Master Plan and Pilot Implementation 
for Integrated Non-motorized Multimodal Transport in 
Ankara

Nigeria Abeokuta Transport 5 34 Development of Transport Policy and Capacity Building in 
Abeokuta

Abeokuta Planning 2 & 3 39 Abeokuta Master Plan and Guidelines for Urban Renewal

Lagos Transport 5 39 Feasibility Study for the development of water transport 
in Lagos

Lagos Planning 2 45 Development of Guidelines for Urban Renewal Pro-
grammes in Lagos 

Indonesia Surabaya Planning 3 63 Urban Transformation Plan for Putat Jaya in Surabaya

Surabaya Resilience 1 & 3 61 Earthquake Preparedness Strategy for Surabaya

Bandung Transport 5 58 Development of an Integrated Public Transport System in 
Bandung

Malaysia Iskandar Transport 5 & 6 63 Implementation Strategy for Iskandar Malaysia’s Smart 
Integrated Mobility Management System

Melaka Transport 5 55 Green Transport Corridor Implementation Plan Heritage 
Area Integrated Mobility Plan for Melaka 

Source: City Context Reports and Technical Viability Assessments.
Notes: 
1: City Context Reports, Introduction.
2: Technical Viability Assessments. Barriers for the project cycle implementation related to: Spatial context, Financial, Legal, 
Capacity and Market Maturity. 

Market Maturity and Professional Capacity: Assessments 
were made of the participating countries and cities with 
the aim to map and assess the capacity and calibre 
of the built environment professions, as well as the 
regulatory, policy and standards context related to the 
proposed interventions. The assessment included visit 
to each city, meeting with local government authorities/
agencies, professional bodies, academia and NGOs. 
The assessments were undertaken with following 
aims: 1) Understand the context in which the proposed 
interventions were to be delivered; 2 Understand the key 
factors which may help enable and/or obstruct delivery; 
3) Help to assess the technical professional capacity 

available and the maturity to deliver the proposed 
interventions; and 4) Work with the city leaders to 
establish training needs from the topics available. The 
assessment provided inputs for the ‘Transition Training 
& Dialogue’ week organised by UKBEAG in September 
2018 in London, gathering representatives from key 
stakeholders from each city.30

Assessments were made for each city for each of the 
project cycle’s phases, see the example in Table 2.6. 
Each city was given an overall rating combining market 
maturity and professional capacity, see Table 2.7.
30 UK FCO/ UN-Habitat/ UKBEAG. December 2018. Assessment of 

Market Maturity and Professional Capacity, Volume 1 & 2.
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Table 2.6: Project cycle assessment of maturity and capacity in the selected cities

Planning Design Implementation Operation Maintenance

Maturity High High Low Low Low

Capacity Medium Medium Low Low Low
Source: Assessment of Market Maturity and Professional Capacity Report, Volume 2.
Rating scale: ‘Low’, significant challenges appear to exist in one or more of the areas considered. ‘Medium’, issues may exist in 
one or more areas. ‘High’, no significant issues appear to exist that cannot be managed by an appropriately experienced client 
team.

Table 2.7: Overall rating of market maturity and 
professional capacity by city

Country City Rating

Brazil Belo Horizonte Medium

Recife High

Indonesia Bandung Medium

Surabaya Medium

Malaysia Iskandar Medium

Melaka Medium

Myanmar Yangon Low

Nigeria Abeokuta Medium

Lagos Medium

Philippines Cebu Low to Medium

New Clark City Medium

South Africa Cape Town High

Durban High

Johannesburg High

Thailand Bangkok Medium to High

Turkey Ankara Medium

Bursa Medium

Istanbul Medium

Vietnam Ho Chi Minh City Medium to High
Source: Assessment of Market Maturity and Professional 
Capacity Report, Volume 2.
Rating scale as in Table 2.6.

Project budget: The breakdown of the Project budget is 
shown in Table 2.8.

Table 2.8: Budget overview for the GFCP Project

Budget item USD

Project staff: personnel and consul-
tants

1,714,128

Operations costs: meetings, work-
shops, etc.

230,000

Equipment and supplies 25,000

Transfers to implementing partners 
(UKBEAG & IGC)

660,000

Staff travel 150,000

Subtotal 2,779,128

Support services 13% 415,272

Total budget 3,194,400

Addendum: travel to 9 extra cities* 116,501

Total 3,310,901
Note: *Include travel, personnel costs and support services.
Source: UN-Habitat Project Document and UN-Habitat, Re-
quest for Contribution Agreement.
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3.1 APPROACH

General evaluation approach: The United Nations 
Evaluation Group’s (UNEG) Norms and Standards for 
Evaluation31 was applied. The evaluation approach 
and process related to the five UNEG evaluation 
criteria: relevance, efficiency, effectiveness, impact and 
sustainability (which are compatible with the OECD/
DAC criteria32; UN-Habitat Evaluation Policy (2013)33; the 
Revised UN-Habitat Evaluation Framework (2016)34; and 
the UN-Habitat Evaluation Manual (2018)35. The thrust 
of the evaluation was on the Strategic Development 
Phase (ex-post), but was also to assess the prospects 
for outcomes, impact and sustainability during the 
Implementation Phase (ex-ante). 

The evaluation was conducted in four consecutive 
phases: 1) the inception phase; 2) the desk and field 
visit phase; 3) the analysis and synthesis phase – which 
included the findings, conclusions, recommendations 
and overall lessons learned; and 4) dissemination of the 
evaluation results to potential users. The desk phase 
included a visit to UN-Habitat to have interviews and 
consultations with the UN-Habitat management, project 
management, and to meet with Evaluation Unit staff 
(14-18 January 2019). Moreover, a visit was made to 
UK FCO, UKBEAG and IGC in London (4-5 March 2019) 
to have further interviews and consultations on the 
Strategic Development Phase and the transition to the 
Implementation Phase.

Theory of Change approach: The evaluation ToR states 
that the evaluation will be based on Theory of Change 
(ToC) approach, i.e. the sequence of the pathway: 
activities > outputs > outcomes > and impacts; 
supplemented with drivers and assumptions. The use 
of the ToC approach is also a requirement as stated in 
the UN-Habitat Evaluation Manual (2018). The Logical 
Framework as presented in the Project Document relates 
specifically to what can be accomplished within the one-
year Strategic Development Phase but does not envision 
31 UNEG. June 2016. Norms and Standards for Evaluation
32 The OECD/DAC criteria have specific definitions for each criteri-

on.
33 UN-Habitat. January 2013. Evaluation Policy.
34 UN-Habitat. September 2015. Revised UN-Habitat Evaluation 

Framework.
35 UN-Habitat. 2018. Evaluation Manual.

the longer-term outcomes and impact for elaborating a 
ToC. The Project is meant to produce all the necessary 
documentation and city level capacity for launching the 
Implementation Phase.

While the ToC establishes a framework for the change 
process, changes are driven by stakeholders’ views, 
perceptions and ultimately by decisions taken by the 
proper authorities and policy-makers. Accordingly, 
consultations with stakeholders that have been involved 
in the identification and validation process played 
an important role in the conduct of the evaluation. 
Stakeholder consultations have been undertaken through 
a questionnaire survey, case studies and interviews, 
see Section 3.3 on methodology. Stakeholders’ views 
may, however, change over time as a consequence of 
changed contexts, political priorities, etc.

Except for the Project’s outputs and the ‘expected 
accomplishment’, the Project Proposal/ Document 
presents limited information on the results chain. A 
reconstructed ‘results chain’ is presented in Annex 5, 
which was based on: a) the objective as stated in UN-
Habitat’s Final Draft Strategic Plan 2020-2025 and the 
UK FCO’s aim of the GFCP; and b) the outputs and the 
expected accomplishment as presented in the Project 
Document (ref. Chapter 2). The remaining text in the 
results chain was prepared by the evaluator and is 
inspired by the expressed intents in various documents 
and will be subject to further refinements.

Revised project objective and outcomes: The revised 
project objective and outcomes were derived from the 
reconstructed results chain presented in Annex 5. The 
evaluation of the Strategic Development Phase was 
based on a revised immediate project objective that 
reflect the warranted situation at the end of the Project 
and the ensuing outcomes, but which are fully consistent 
with the Project’s intent. The immediate project 
objective was proposed as follows: “Project concepts 
and capacity developed for the transformation of the 
‘built environment’ (see Box 3.1) that will contribute to 
improved prosperity and quality of life for urban residents 
in programme cities and globally”. The project outputs 
as elaborated in the Project Document (ref. Chapter 2) 
are likely to generate other outcomes in addition to the 
Expected Accomplishment (see Figure 3.1). Outcome 1 
is identical to the expected accomplishment.

3. EVALUATION 
APPROACH AND 
METHODOLOGY
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Box 3.1: Built environment definition.

The term ‘built environment’ refers to the human-
made surroundings that provide the setting for 
human activity, ranging in scale from buildings and 
parks or green space to neighborhoods and cities 
that can often include their supporting infrastructure, 
such as water supply, or energy networks. The built 
environment is a material, spatial and cultural product 
of human labor that combines physical elements 
and energy in forms for living, working and playing. 
It has been defined as “the human-made space in 
which people live, work, and recreate on a day-to-day 
basis”. The “built environment encompasses places 
and spaces created or modified by people including 
buildings, parks, and transportation systems”. In 
recent years, public health research has expanded the 
definition of “built environment” to include healthy 
food access, community gardens, “walkabilty”, and 
“bikability”.

Source: Definitions & Translations.

Objectives are generally not indicated in the presentation 
of the ToC, which focuses on the results (outputs, 
outcomes and impacts). The objectives are, however, 
essential for describing the warranted development 
scenario which provide the framework for the results 
chain. It is thus important that the hierarchy of objectives 
(immediate and intermediate objectives for the Strategic 
Development Phase and the Implementation Phase 
respectively as well as the global development objective) 

correspond well to what can realistically be achieved 
with the given resources applied in the given context. 
For each set of outcomes there are a corresponding set 
of explicit outputs that are normally not shown in the 
ToC diagram.

Like the Global Future Cities Programme itself, the 
ToC has a global dimension and local dimensions. The 
timeframe for the global ToC is long-term where impacts 
are anticipated to gradually evolve over the next 10-15 
years as consequences of the SDGs (2030), the Addis 
Ababa Action Agenda, the Paris Agreement, the Sendai 
Framework for Disaster Risk Reduction (2015-2030), 
and the New Urban Agenda (Habitat III 2016-2036). The 
global component of GFCP will contribute to the long-
term process with the accumulated experience from the 
support to the 19 cities, which will be complemented 
with other global experiences.

The Implementation Phase for the selected interventions/
projects was subdivided into three sub-phases: a) 
Planning and Design Phase with a duration of 2-3 years; 
b) Build Phase with a duration of 3-7 years; and c) and 
Operation and Maintenance Phase with a duration of 
7-15 years. Generally, operation and maintenance (O&M) 
– and rehabilitation – would be required throughout the 
‘design life’ of an intervention, the duration of which 
depends on the performance of O&M, which would be 
crucial for the intervention’s sustainability. The duration 
for the specific city intervention varies according to 
the nature and complexity of the intervention and the 
resource availability. The Planning and Design Phase will 

Figure 3.1: Outputs’ potential contributions to outcomes.
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be funded by UK FCO, but the funding sources for the 
Build Phase have not yet been identified. Ideally, funding 
sources for the Build Phase should be identified during 
the Planning and Design Phase. It is anticipated that 
following the Build Phase, a formal handover of the 
completed intervention will be made to the proper city 
authority, which will then be responsible for operation 
and maintenance including the recurrent costs. The 
anticipated impact will begin to materialise after 
completion of the intervention. ToCs for each of the 
identified 30 interventions/project can correspondingly 
– like the global ToC – be reconstructed, but with much 
more information as generated during the Strategic 
Development Phase. A model for developing ToCs for the 
interventions is presented in Annex 5, which to a large 
extent can be prepared based on existing information in 
the CCR, ToR and TVA. 

A simplified diagram for a ToC model for GFCP is 
presented in Figure 3.2. The GFCP is a complex 
programme that will be planned and implemented in 
different contexts, institutional set-ups and systems with 
diverse stakeholders and broad objectives not yet clearly 
defined. Each intervention will have its own causal 
pathway that will mainly consist circular feedback loops. 

The causal pathway of a ToC process may not necessarily 
occur automatically as the process can be affected of a 
number of external factors that could be either positive 
or negative. The change process could be driven by 

a number a supportive activities – ‘drivers’ – that 
facilitate the intended changes, such as support from 
and awareness of the targeted beneficiaries, a positive 
development of the national and/or the local enabling 
environments, and development partners’ support 
to achieving the SDG targets as incorporated in the 
intervention. The change process may also be affected 
by barriers beyond the control of the intervention 
implementers, some of which may be counteracted. The 
barriers could be deficiencies related to capacity, finance, 
legal, etc. aspects. As part of the Logical Framework 
Analysis (LFA) the attainment of results are adjusted with 
a view to minimising risks from external factors to an 
acceptable level, and assumptions are correspondingly 
made, which are subsequently monitored for risk 
mitigation. 

The timeframe for the city ToCs is 12-25 years where 
outcomes will start to materialise during the Planning 
and Design Phase and impacts will emerge at the end of 
the Build Phase  and beyond. Outcomes and impacts will 
vary significantly between the cities as a consequence of 
varying contexts (incl. barriers and drivers) and resource 
availability. The city ToCs should ideally be seen as a 
continuum of the Strategic Development Phase and 
the Implementation Phase. Real changes of the built 
environment and citizens livelihood will mainly occur 
after the Build Phase. The Strategic Development Phase 
was important for mobilising the cities’ engagement in 
and their commitment to the proposed interventions.

Figure 3.2: Theory of Change Model for GFCP

Imm. Outcomes Int. Outcomes

GFCP THEORY OF CHANGE MODEL

Activities related 
to:
• Urban planning 

and design
• Transport
• Resilience 

Build Phase:
Built environment 

improved;
Accessibility improved;

Increased resilience;
Capacity developed;

Global lessons learned.

Outputs

Design Phase:
Plans and design 

completed;
Funding sources 

identified;
Capacity developed;

Global lessons learned.

Strategic Dev Phase:
Understanding of 

solutions to 
challenges;

Validated framework;
Capacity developed;

Global lessons learned.

O&M
Better planned and managed cities;

Increased local prosperity;
Reduced level of poverty;

Enhanced gender equality.

Facilitation related to: i) Sustainable Development Goals (SDGs), ii) the Addis Ababa Action Agenda (AAAA), iii) 
the New Urban Agenda (NUA), iv)  the Paris Agreement, and v) the Sendai Framework for Disaster Risk 

Reduction

Sustainability measures: 
institutional anchoring and 

capacity development

Assumptions related to: i.) Spatial context; ii) Professional capacity; iii)
Market maturity and preparedness; iv) Financial capacity; and v) Legal conditions.

Assumptions related to success factors.

Cities allocate and maintain 
adequate financial and human 

resources to relevant public sector 
entities of importance for socio-

economic development.

UN-Habitat and UK FCO facilitation of the pathway

ASSUMPTIONS (external factors)   

Enhanced economic activity and 
trade

Context validated
Stakeholder buy-in

ToR prepared
Capacity developed
Projects Validated

Imm. OutcomesInputs Emerging impact

Note: Immediate (Imm.); Intermediate (Int.)
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Impact projections: A paper on “Assessment framework 
for measuring economic success” was drafted to 
enable a wider set of policymakers to learn from the 
GFCP experiences and to guide the further preparation 
of identified city interventions in order to optimise 
the potential impacts expected to be achieved from 
the investments. The paper seeks to highlight ‘key 
impact evaluation’ best practices and key gaps of cities 
research and to provide a framework for strengthening 
the evidence base for policy change in middle-income 
countries. Building an assessment framework for 
measuring economic success prior to the interventions 
taking place is an essential first step in understanding 
which potential benefits the cities may receive from the 
interventions under the GFCP.36

3.2 EVALUATION QUESTIONS AND MATRIX

The evaluation questions were structured under 
the basic five UNEG evaluation criteria: relevance, 
efficiency, effectiveness, impact and sustainability. The 
sequence of the criteria was arranged to reflect the 
Theory of Change (ToC) approach, i.e. output, outcome 
and impact. The ToR presented 22 evaluation questions 
(EQs). Some of the EQs were found to be overlapping 
and the number was subsequently reduced to 19 EQs 
(see notes to the Evaluation Questions below) – with 
the intent of not changing the scope of the ToR EQs. 
The EQs were arranged in an ‘evaluation matrix’ with 
indicators and means of verification, see Annex 6.37 

3.3 METHODOLOGY

The potential target groups for discussions, interviews 
and questionnaire surveys were:

• Evaluation Reference Group
• UN-Habitat HQ management
• UN-Habitat GFCP project management
• UN-Habitat regional and country offices
• UK FCO HQ and focal posts
• IGC staff
• UKBEAG staff
• Local City Specialists
• City authorities (and local stakeholders)

The methodology was composed of tasks that facilitated 
the validation of findings through a triangulation 

36 IGC. November 2018. Assessment framework for measuring 
economic success in transport, land-use planning and resilience 
interventions.

37 Judgement criteria by question have not been developed as the 
questions are already quite detailed.

process. Based on the findings from the document 
review, the triangulation comprised findings from 
interviews/ questionnaire survey targeting stakeholders 
who drew the identification and validation process. The 
main features of these tasks were:

• Desk review of relevant GFCP documents;  

• Semi structured interviews with UN-Habitat 
management, Project management, UK 
FCO, IGC and UKBEAG staff.  Questionnaire 
surveys targeting city authorities; 

• Focus group meetings with the Project staff to 
validate the evaluator’s preliminary findings and to 
assess the degree of consensus on strategic issues; 

• Discussions with the ERG concerning the draft 
Inception Report and the draft Evaluation Report to 
ensure the relevance of conclusions, lessons learned 
and recommendations for the Strategic Development 
Phase and the subsequent Implementation Phase; 

• Questionnaire survey targeting the 
city authorities. A summary of the 
questionnaire survey is attached as Annex 7; 

• Eight case studies selected among the 30 
interventions, which included interviews with FCO 
posts and Local City Specialists. A synthesis of the eight 
case studies and interviews is attached as Annex 8. 

A sample of eight interventions was selected for in-
depth assessments. The criteria for the selection of the 
sample intervention relate to country/region, pillars, 
success rates, and market maturity and professional 
capacity, see Table 3.2. 

3.4 LIMITATIONS TO THE EVALUATION

The evaluation of the Strategic Development Phase was 
characterised as a “Rapid Evaluation”, suggesting a 
timewise limitation.38 Except for the visit to UN-Habitat 
in Nairobi and to UK FCO, IGC and UKBEAG in London, 
the evaluation assignment did not include visits to any 
of the cities, which posed a limitation to acquisition of 
adequate evidence on outputs and outcomes at the city 
level stemming from the Strategic Development Phase, 
and the city authorities’ expectations as regards benefits 
and impact. Except for group meetings with the ERG 
and the GFCP Project team, no other group meetings 
were held, which may limit the validation of findings. 

38 UN-Habitat Project Document, Section 3.9, p. 29; where it is al-
so indicated that “The results will be used to design the much 
larger and long-term second phase of the Programme, which 
will be evaluated per UN-Habitat policy”.
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The lack of opportunity to meet with the primary 
target group – due to time and travel constraints39 – 
was compensated by interviews on Skype/phone and a 
questionnaire survey – supported by information from 
the desk review – and thus helped generate useful 
circumstantial evidence. The desk study was based on 
draft versions of the documentation dated October and 
November 2018 or before. 

39 The evaluation has been allocated 40 workdays for one        
evaluator.
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Table 3.1: Evaluation Questions
Evaluation Questions

Relevance

1. To what extent are the objectives of the project consistent with national goals, policies and strategies, and urban development plans?

2. To what extent is the project implementation strategy responsive to SDGs, New Urban Agenda and strategies of UN-Habitat? 

3. To what extent are the project’s intended outputs and outcome relevant to the needs of cities, local authorities and citizens? 

4. To what extent were vulnerable groups included in the project design and implementation? 

Efficiency/ Outputs

5. How well was the project designed and implemented, and were resources efficiently utilized?
NB: “Project” refers to UN-Habitat’s assignment as opposed to the GFCP projects/interventions.

6. To what extent were the institutional arrangements adequate for achieving the project’s expected outputs and outcome? 

7.1 To what extent have internal and external obstacles (administrative, financial and managerial) affected project delivery of outputs and 
achievement of the expected outcomes? 

8.2 To what extent was the project delivered in a cost-effective manner? 

9.3 To what extent has monitoring and reporting on the implementation of the project been timely, meaningful and adequate? 

Effectiveness/ Outcomes

10. Did the project achieve the intended outcomes during the Strategic Development Phase as per the project design?  

11.4 To what extent have city level stakeholders been involved in the identification of and reporting on the interventions? 

12. How has the project been able to partner and collaborate with other stakeholders to achieve the project objectives? 

13.5 How well did the project management adapt to changes during the implementation and what were the main lessons learned?

14. To what extent were cross-cutting issues of gender, youth, climate change, and human rights integrated into the identification and 
validation process and in the reporting and monitoring of the project?

Impact/ impact outlook

15.6 To what extent are the identified interventions likely to attain or not their objectives and expected results – or even negative effects 
due to non-contained risks (short, medium and long-term) related to partners and targeted beneficiaries, whether citizens, participat-
ing cities and local authorities? 

Sustainability and sustainability of approach 

16. To what extent and in what ways has the ownership by city level stakeholders enhanced the project’s sustainability? 

17. To what extent will the city-level activities be replicable or scaled up at national, regional or local levels or encourage further collabora-
tion and exchange between stakeholders? 

18. Are the systems and capacities in place to ensure the project results are sustained? 

19.7 Is the project seen as being innovative and would the project be replicable in other middle-income countries with support from devel-
opment partners? 

Comments to the evaluation questions in the Evaluation’s ToR, Section 5:

1. The second question in bullet 2 (Efficiency) has been formulated as a separate question. EQ7 above was found to cover the bullet 2 ques-

tion (Effectiveness) which is therefore not included.

2. EQ8 above was found to cover the bullet 3 question (Effectiveness) which is therefore not included. 

3. The bullet 4 question (Efficiency) has been replaced by bullet 7 question in (Effectiveness). 

4. EQ11 above was found to cover the bullet 1 question (Sustainability) which is therefore not included. 

5. EQ13 above covers the bullet 6 question (Efficiency) but has been reformulated.

6. EQ15 above was found to cover the bullet 5 question (Effectiveness) which is therefore not included.

7. New EQ added related to the evaluation objectives (ref. ToR Section 3).

Table 3.2: Case study sample
City Country Region Pillar Success Rate Maturity/capacity

Belo Horizonte Brazil Latin America Transport 71% Medium

Durban South Africa Africa Planning 74% High

Abeokuta Nigeria Africa Transport 34% Medium

Ankara Turkey Asia Planning 71% Medium

Yangon Myanmar Asia Resilience 42% Low

Bandung Indonesia Asia Transport 58% Medium

New Clark City Philippines Asia Planning 47% Medium

Ho Chi Minh Vietnam Asia Resilience 42% Medium to High
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4. FINDINGS ON 
PERFORMANCE 
AND 
ACHIEVEMENTS

This Chapter is informed by the desk review of documents 
consulted, the questionnaire survey, the case studies 
and interviews. In order to distinguish between the UN-
Habitat Project and the city level projects/interventions 
the term ‘intervention’ is consistently applied for the 
city level. Section 4.1 summarise the achievements of 
outputs and outcomes and Sections 4.2 – 4.6 relate to 
the evaluation questions.

4.1 ACHIEVEMENTS OF THE STRATEGIC 
DEVELOPMENT PHASE

Outputs

The GFCP’s outputs as defined in the Project Document 
(ref. Chapter 2) are: 1) Context appropriateness 
validated, and technical accuracy of interventions tested; 
2) Stakeholder buy-in documented and confirmed; 
3) Capacity and capability of market to engage with 
and deliver the proposed interventions determined; 4) 
Confirmation of intervention is likely to deliver impact 
to support increased inclusive and equitable prosperity; 
5) Global contribution of Future Cities Programme to 
prosperity, SDGs and NUA assessed; and 6) Capacity 
for implementation improved. An overview of the 
achievements by output is presented below:

Re. 1: The elaboration of the interventions’ context in the 
CCRs and ToRs has been validated by key city stakeholders 
through a consultative process. Correspondingly, the city 
stakeholders have validated the scope and substance 
of the interventions. The technical viability of the 
interventions has been assessed related to the conceived 
barriers for implementation – showing a large variation in 
success rates from low to high.

Re. 2: Stakeholder buy-in for the identified interventions is 
high among the city authorities and key city stakeholders 
as confirmed through the questionnaire survey and the 
validation process. The targeted beneficiaries have only 
been indirectly involved in the consultations.

Re. 3: The capacity and capability of the market have 
been determined, which was one of the factors of the 
technical viability assessment. Like the other factors, 
there is great variation indicating varying capacity from 
low to high. Low market capacity will in particular be a 
challenge during the Build and O&M phases.

Re. 4: A large majority of city authorities anticipate that 
the interventions will have the intended impact and 
thus contribute to increased inclusive and equitable 
prosperity. The level of impact will depend on the 
degree to which the low and partly medium barriers can 
be overcome through complementary measures, while 
also bearing in mind that population growth demands 
additional resources.

Re. 5: The GFCP contributions to prosperity, the SDGs 
and NUA have been assessed as elaborated in the CCRs 
and ToRs. The prospects for significant contributions will 
in all likelihood exist, especially for resourceful cities, 
which nonetheless could encounter unforeseen and 
negative external factors that may radically change the 
context and the impact.

Re. 6: The cities’ awareness of the crucial importance of 
having adequate capacity and of maintaining this has 
been fully recognised through the dialogue with the 
UN-Habitat team (including the training week in London 
in September 2018). Capacity development will be an 
important component of the Planning and Design Phase 
for promoting the cities’ active participation in planning 
and design and for the further implementation.
 
Overall, the six outputs have been achieved during 
the Strategic Development Phase, but the barriers and 
uncertainties for achieving the longer-term impact have 
also been pointed out. 

Outcomes

In Chapter 3 it was argued that the Project has four 
immediate outcomes/ expected accomplishments: 
1) Enhanced understanding of solutions to urban 
challenges; 2) A validated strategic framework for city 
interventions; 3) Capability and capacity developed for 
participating cities to enable their active participation 
during implementation; and 4) Global lessons learned. 
An overview of the achievements by outcome is 
presented below:

Re. 1: The cities’ active engagement during the 
identification and validation process has clearly 
demonstrated an increased understanding of how 
challenges can be addressed in relation to the proposed 
interventions.
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Re. 2: The strategic framework as outlined in the Project 
Document with the three pillars and further expanded 
with the cluster concept constitutes the overall strategic 
framework which formed the basis for identifying and 
validating the city level interventions. Subsequently, 
all cities have since then validated their proposed 
interventions. 

Re. 3: Capability among city staff officials has been 
consolidated and some capacity developed for their 
future role in implementing the interventions. There 
is a great variation in the cities’ existing planning, 
management and implementation capacity with some 
cities having very competent staff and others in need of 
substantial capacity development. The extent to which 
adequate capacity is in place needs to be assessed in the 
further implementation process – and should be further 
augmented if need be. The dialogue with city authorities 
on capacity development has created awareness of the 
importance of this matter.

Re. 4: A first version of the lessons learned from 
implementing the Project were elaborated in December 
2018.40 The intent of this version was to carry over the 
lessons learned to the Implementation Phase. These 
lessons mainly relate to the process and less to the 
substance of the three pillars. The IGC policy papers deal 
with the global perspective, and elements from these 
papers combined with the practical experience from 
the city interventions could highlight the global lessons 
learned in relation to the GFCP – with due attention to 
how these could be replicated globally or inspire similar 
interventions in country.

Overall, the four outcomes were achieved within the 
tight timeframe of the Strategic Development Phase 
and have established the point of departure for the 
Implementation Phase. The strategic framework for 
the city interventions will over time be influenced by 
external factors – all of which cannot be controlled by 
the city authorities – indicating the need for regular 
review/ assessment of the evolving context with a view 
to ensuring the continued relevance of the interventions 
through corresponding amendments. Capacity 
development is a long-term endeavour and should be 
emphasised throughout the Implementation Phase. 
Consolidated lessons learned combining process and 
substance from the Strategic Development Phase would 
be a useful contribution to the further implementation 
process.

40 UN-Habitat. December 2018. Lessons Learned & Key 
Recommendations for Phase 2.

4.2 RELEVANCE OF PROPOSED CITY 
INTERVENTIONS

Relevance to national and local policies, 
strategies and plans

The Project objective as stated in the Project Document 
is “to identify strategic interventions in 19 cities as part 
of the Strategic Development Phase of The Prosperity 
Fund Global Future Cities Programme”. Expressed in 
this way there is no direct explicit reference to national 
and local policies, strategies and plans. The proposed 
interventions are, however, generally consistent with 
national and local policies, strategies and plans to the 
extent that such exist, are applicable to the interventions 
and are deemed appropriate. 

The case study sample indicates that the interventions 
– to the extent possible – aim at being aligned with 
national, regional and local policies, strategies and plans. 
However, the governance contexts for the interventions 
are very diverse. Some cities have limited autonomy 
and are subject to the authority of national or regional 
bodies and have limited decision-making powers of 
their own,  a situation which is further exacerbated 
when neither masterplans nor sector plans have been 
developed. In contrast, other cities have a high degree 
of autonomy and have masterplans and sector plans in 
place that provides the development framework for the 
interventions. In one case, a comprehensive sector plan 
has been developed and approved, but implementation 
suffers from complex coordination mechanisms and lack 
of funding.

All questionnaire respondents strongly agree (20/69%) 
or agree (9/31%) that the proposed interventions are 
consistent. So implicitly, the Project is overall consistent 
with national and local goals, policies and strategies. One 
respondent expressed that the intervention reflected 
what was most needed and had yielded the need for 
a cohesive, long-term and strategic approach. Another 
respondent expressed that economic and systematic 
solutions must be found to address the challenges of 
rapid urban growth.

Responsiveness to SDGs, the New Urban 
Agenda and strategies of UN-Habitat

The Project Document refers specifically to SDG 11 and 
selected targets (ref. Table 2.1). The Case Study Sample 
(eight interventions, ref. Table 3.2) presents many 
combinations of the SDGs with the implication that all 
SDGs are referred to at least once and up to eight times, 
see Table 4.1. The SDGs most frequently referred to are 
SDG 3, SDG 5, SDG 8, SDG 9, SDG 11, SDG 16 and 
SDG 17.
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Table 4.1: GFCP contribution to the SDGs.

SDGs Goal No*

SDG 1 End poverty in all its forms everywhere. 4

SDG 2 End hunger, achieve food security and improve nutrition and promote sustainable agriculture. 1

SDG 3 Ensure healthy lives and promote well-being for all at all ages. 7

SDG 4 Ensure inclusive and equitable quality education and promote lifelong learning opportunities for all. 2

SDG 5 Achieve gender equality and empower all women and girls. 6

SDG 6 Ensure availability and sustainable management of water and sanitation for all 2

SDG 7 Ensure access to affordable, reliable, sustainable and modern energy. 2

SDG 8 Promote sustained, inclusive and sustainable economic growth, full and productive employment and 
decent work for all.

8

SDG 9 Build resilient infrastructure, promote inclusive and sustainable industrialization and foster innovation. 8

SDG 10 Reduce inequality within and among countries. 4

SDG 11 Make cities and human settlements inclusive, safe, resilient and sustainable. 8

SDG 12 Ensure sustainable consumption and production patterns. 2

SDG 13 Take urgent action to combat climate change and its impacts. 5

SDG 14 Conserve and sustainably use the oceans, seas and marine resources for sustainable development. 1

SDG 15 Protect, restore and promote sustainable use of terrestrial ecosystems, sustainably manage forests, 
combat desertification, and halt and reverse land degradation and halt biodiversity loss.

2

SDG 16 Promote peaceful and inclusive societies for sustainable development, provide access to justice for all 
and build effective and accountable and inclusive institutions at all levels.

6

SDG 17 Strengthen the means of implementation and revitalize the global partnership for sustainable develop-
ment.

8

Note: *Number of times a reference has been made to the SDG in the CCRs and ToRs in the Case Study Sample, ref. Table 3.2.

The CCRs and ToRs relate to the “Action Framework for 
Implementation of the New Urban Agenda (AFINUA) 
rather than to the specific NUA paragraphs. The purpose 
of the AFINUA is to outline the basic ingredients for the 
implementation of NUA. The 35 AFINUA key elements 
are divided into five major groups: 1) National urban 
policies; 2) Urban legislation, rules and regulation; 3) 
Urban planning and design; 4) Urban economy and 
municipal finance; and 5) Local Implementation. The 
principles of participation and governance cut across all 
key elements. Virtually all key elements require political 
buy-in to be activated, without which they would only 
exist hypothetically. Transparency must serve as the 
guiding principle if they are to avoid the undermining 
influences of corruption.’’ Each key element refers to a 
set of NUA paragraphs.41

The key element referred to in the CCRs and ToRs for 
the case study cities are listed in Table 4.2. The NUA 
paragraphs of the mentioned key elements covers more 
widely than those stated in the Project Document. It is 
mainly the key elements (3.3, 3.4, 3.5 and 3.6) of the 
AFINUA ‘Urban planning and design group’ that link 
up to the NUA paragraphs mentioned in the Project 
Document. (see Table A9.1 in Annex 9).
41 UN-Habitat. April 2017. Action Framework for Implementation 

of the New Urban Agenda.

Table 4.2: AFINUA key elements by case study city.

City Pillar AFINUA key elements

Belo Horizonte Transport 3.1, 3.3, 3.4, 4.4, 4.5, 
5.4 and 5.5

Durban Planning 1.4, 1.6, 3.1, 4.2, 4.4, 
4.5, and 5.4

Abeokuta Transport 4.1, 4.2 and 4.4

Ankara Planning 1.4, 1.6, 2.3, 3.1, 3.3, 
3.4, 3.5, 4.5, and 5.6

Yangon Resilience 2.2, 2.3, 2.4, 3.1, 3.5, 
3.6 and 5.2

Bandung Transport 2.3, 3.4, 4.2, 4.5 and 5.4

New Clark City Planning 2.2, 2.3, 2.6 2.7, 3.1 3.3, 
3.4, 3.5, 3.7 and 4.1.

Ho Chi Minh Resilience 2.2, 2.9, 3.2 and 5.4

The ToR for the evaluation state that the criteria of 
partnerships will also be applied. The partnership criterion 
is indirectly mentioned in the Project Document: “Agenda 
2030 and the New Urban Agenda provide a strong 
framework for ensuring sustainable development. The 
transition from formulation to implementation requires 
bold action which in turn requires coordinating policy 
on multiple fronts and forming of new partnerships 
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…” (ref. Project Document, Section 2.5, p.11). The UN-
Habitat Partnership Strategy is not mentioned in the 
Project Document. The Partnership Strategy aims to: 
serve both as a vehicle for strategic pollical engagement 
with member states and the UN System; mobilise 
stakeholder engagement at various levels; be adopted 
as a tool for effective implementation; and scale-up UN-
Habitat programmes and resource mobilisation among 
existing and prospective donors.42 The NUA paragraphs 
mentioned in the Partnership Strategy are only partly 
covered by the chosen AFINUA key elements (see Table 
A9.1 in Annex 9).

The case study sample indicates that the responsiveness 
to SDGs and AFINUA key items is reflected differently in 
the CCRs and ToRs. Generally, the CCRs have a wider 
coverage of SDGs and AFINUA key items than in the 
ToRs. In some cases, the AFINUA key items are not 
mentioned in the ToRs. In one case reference is made to 
all 17 SDGs in the ToR. The CCRs have a quite deliberate 
overview of “Potential Impact and Programme 
Objectives Alignment” indicating potential benefits by 
sub-phase – that  could be achieved hypothetically – 
with due reference to SDG targets, AFINUA key items, 
and Programme objectives and cross-cutting issues. 
Generally, the 30 city interventions relate more broadly 
to the SDGs and the NUA – by being ‘referred’ to in 
the CCRs and ToRs – than described in the Project 
Document.  

Relevance of outputs and outcomes to the 
needs of cities, local authorities and citizens

The desk review of the intervention documents 
denotes that the interventions have been conceived 
based on a thorough analysis of the local contexts and 
consultations with city stakeholders confirming the 
relevance of the interventions in meeting local needs. 
The case study sample indicates that the identified 
interventions generally are relevant to the needs of the 
cities and its residents and the local authority. Some 
interventions have city-wide relevance, whereas others 
are area specific. The area specific interventions may 
be replicated in other parts of the city. The degree of 
relevance is relatively higher for low-income groups as 
their needs are greater. The continued relevance of the 
interventions will eventually be determined by the extent 
to which they are implemented, and potential benefits 
achieved, as all barriers may not be fully overcome – 
which in particular may be the case for cities having a 
high level of barriers.

The questionnaire respondents either strongly agree 
(22/76%) or agree (7/24%) that the interventions are 
relevant. So implicitly, the Project is overall relevant 

42 UN-Habitat. March 2017. UN-Habitat Partnership Strategy.

provided that resources can be adequately mobilised 
for implementation, which for some of the cities will 
be a challenge. One respondent expressed that the 
intervention will benefit a large proportion of the 
city’s and the metropolitan region’s citizens; another 
expressed that the intervention reflects the voice of the 
city stakeholders.

Inclusion of vulnerable groups in the project 
design and implementation

The vulnerable groups are included through due 
reference to SDGs, NUA paragraphs and the cross-
cutting issues. The impression, however, is that the 
vulnerable groups have not participated directly in 
the identification process, which given the limitation 
of time during the identification process might be 
understandable. A further complication is that in 
some countries, the central government and local 
governments are hesitant about direct engagement of 
the target beneficiaries, unless procedures for doing so 
have been clarified and agreed in advance. Nonetheless, 
if the ultimate objective of sustainable urbanisation 
is to be met, a higher degree of beneficiary analysis 
and participation would be warranted throughout the 
interventions’ lifecycle.

The case study sample confirms the inclusion of 
vulnerable groups in the intervention design, but this has 
been expressed to varying degrees in the intervention 
documents – from being very explicit to being somewhat 
implicit by referring to the relevant SDGs and AFINUA 
key items. It appears that limited direct consultations 
have been conducted with vulnerable citizens, so their 
needs and interests have mostly been expressed by the 
city key stakeholders and NGOs. The composition of 
the interventions’ consulting teams for the Planning 
and Design Phase includes few social scientists and in 
three cases none, which may hamper a more optimal 
inclusion of the vulnerable groups.

4.3 EFFICIENCY OF THE STRATEGIC 
DEVELOPMENT PHASE

Project design, implementation and 
utilization of resources

The overall framework for the Project was determined 
by the UK FCO Scoping Study. Initially, 40 interventions 
were identified, which were narrowed down to 30 
interventions in 19 cities in 10 countries. UN-Habitat 
made an initial review of the 40 indicative interventions 
in 2017 with the result that some were changed, 
amended, merged, replaced, etc. reducing the number 
to 30. The timeframe was initially 8 months (April to 
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November 2018), which has been extended to 12 
months ending in March 2019 by adding the Transition 
Phase. The magnitude of the Project within the given 
timeframe has been quite a challenge for the Project 
team.

The phasing of the interactions between the Project 
team and city authorities – in mainly three batches – 
enabled the core team at UN-Habitat HQ to spread its 
inputs. The in-country staff could devote their inputs in a 
concentrated manner. The identification and validation 
process by city was planned to take four months, but 
due to the limited timeframe it was only planned to have 
one month of space before commencing the next batch 
– implying that the batches of cities were attended to in 
parallel for a major part of the Project duration. At the 
peak – mid-year 2018 – interactions with all cities took 
place simultaneously. 

There were some variations in how the perspectives 
of the UK FCO scoping studies were contained in the 
subsequent identification process: in some cases, there 
were a continuation of the considerations, whereas in 
others the interventions deviated significantly from the 
initial scope. The charrettes were important for inviting 
stakeholders’ views and establishing the interventions’ 
framework and substance. Correspondingly, the 
validation workshop was important for the cities’ 
acceptance and subsequent approval of the ToR. Some 
cases involved several categories of stakeholders with 
varying perceptions making the identification and 
validation more complex. In most cases the interaction 
with the city authority was constructive. However, in 
a few cases the city authority was hesitant and not 
immediately forthcoming – one reason being that they 
expected more tangible results than what was being 
proposed. In some cases, it took some time before the 
intervention concept was in place, leaving limited time 
for the preparation of the CCR and the ToR within a 
timeframe that was already tight.

The FCO posts were instrumental in contacting senior 
city officials, resolving critical issues in relation to the 
city authority and for facilitating the identification 
process. The local city specialists (LCSs) were essential 
for conducting the identification and concluding the 
intervention framework. The LCSs were mainly recruited 
in country/city with substantial knowledge of the local 
context, good professional networks and previous 
experience from assignments in the city. Understanding 
of the local political context was found to be essential 
for conceptualisation of the intervention and achieving 
consensus among political and administrative leaders. 
The Project team’s tasks were intended to follow a 
structured sequence, but in some cases, this was not 
always achieved due to time constraints – creating some 

confusion about the respective roles of UN-Habitat, 
UKBEAG, IGC and the LCSs. More information on the 
set-up,  division of tasks and required flexibility for the 
identification process early on might have provided 
the city authority with a better understanding of the 
adopted approach.

The general sentiment was that the identification and 
validation process was well conceived.
The identification and validation process applied a step-
by-step approach enabling the city authorities to take 
ownership and contribute to the proposed intervention. 
Overall, the Project was satisfactorily designed and 
implemented, and resources were efficiently utilized.

Adequacy of the institutional arrangements 
for achieving the Project’s outputs and 
outcomes

As a ‘neutral agency’, UN-Habitat’s role for providing 
technical assistance was regarded as being objectivity 
based. In countries where UN-Habitat did not have 
country office it was seen as a disadvantage not being 
able to draw on national and institutional experience. 
In countries where UN-Habitat had offices, logistic 
support was provided to assist the Project core team, 
but in some cases more professional support within the 
thematic pillars was warranted. The GFCP Project team 
was composed of a core team at UN-Habitat HQ, UN-
Habitat regional and country team members, local city 
specialists, UKBEAG professionals and IGC academics. 
The consortium partners were assigned specific tasks 
but attempted to complement one another when 
specific need for technical expertise was required. The 
cities had in some cases expressed that more IGC inputs 
on certain disciplines would have been desirable.

The conduct of the charrette and the validation 
workshop was considered a beneficial approach for 
achieving city stakeholders’ buy-in. Buy-in from higher 
level officials was in some cases difficult to obtain as 
the handling of matters relating to the intervention 
was delegated to middle-level management, whereas 
delegation to the city level managers in a few other 
cases was limited. The cities generally assigned a 
technical department as the focal point for interaction 
with the Project team; however, some cities had initially 
difficulties in mobilising the right staff to be in charge 
of communicating the city’s interest and in providing 
adequate technical back-up. The feedback to the Project 
team on the CCR and ToR was mainly provided by the 
technical departments – in some cases, the technical 
departments contributed significantly to the elaboration 
of the ToR. The interventions’ CCR and ToR were mainly 
finalised by end of 2018. Some ToRs were refined during 
the Transition Phase.
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The ToRs were approved by the ‘proper authority’, 
which could either be a state or regional government, a 
development authority, the local government authority 
or a technical department.

The Strategic Development Phase was intended 
to be concluded by facilitating a Memorandum of 
Understanding (MoU) between the city authority and 
UK FCO concerning the mutual responsibilities and 
obligations when the intervention progresses into the 
Implementation Phase. MoUs were prepared in some 
forms and with some level of detail. Some of the 
MoUs are likely to be reviewed and updated during the 
Implementation Phase reflecting the level of progress 
of the intervention. The consent from the central 
government in some form may be required in addition 
to the MoU/agreement made with the city authorities.

The composition of the Project team has enabled that 
the international experience has been combined with 
local experience and that an appropriate dialogue with 
city authorities has taken place to fine-tune the scope 
of the interventions. Having in-country personnel – 
FCO posts, UN-Habitat country officers and local city 
specialists in place has been a great advantage. The 
institutional arrangements have appropriately exploited 
the availability of local staff resources and promoted 
constructive interactions with the city authorities. The 
institutional set-up with a core team and in-country 
teams has been an efficient arrangement for delivering 
the Project outputs and achieving outcomes. 

Effect of internal and external obstacles 
on delivery of outputs and achievement of 
outcomes

The nature of the Project required recruitment 
of a number of Project staff and frequent travel 
arrangements. The internal UN-Habitat procedures for 
recruitment and travel arrangements are not conducive 
for swift and flexible action for large and complex 
projects. The UN-Habitat procedures have a detailed 
approval system to ensure that funds are appropriately 
allocated and spent, but at the cost of flexibility 
for urgent and large-scale actions. The Project staff 
nonetheless coped with the bureaucratic challenges and 
compensated the challenges with their dedication and 
motivation for successful implementation of the Project. 
However, internal obstacles concerning contracts and 
travel arrangements have led to substantial frustrations 
among the Project team. Other internal barriers were 
mainly concerned with the tight time schedule and in 
mobilising the right type of expertise at the right time, 
which as mentioned above caused some confusion. 

External barriers were in some cities mainly concerned 
with some initial hesitance on the intervention’s scope, 
difficulties moving from abstract concepts to concrete 
interventions, and lack of adequate capacity to enter 
into a cooperating partnership. In cases with many 
stakeholders having different commercial and political 
interest it was a challenge to reconcile the differences 
pertaining to the intervention. In one case elections were 
held during the identification phase which disrupted the 
work that had to be taken up again. In other cases, the 
cities encountered communication problems among 
their various departments.

The delivery of outputs and achievement of outcomes 
have not to any large extent been affected by internal 
and external obstacles. The consistency of the evidence 
gathered on drivers and barriers for the intervention 
cycles has suffered somewhat from the limited time 
available for more in-depth analysis. Evidence-based 
planning and design remains essential for achieving 
sustainable impact. Despite the various shortcomings all 
ToRs were finalised and approved.

Cost-effectiveness of Project execution

The breakdown of the Project budget is shown in Table 
2.8. The personnel costs are USD 2,374,128 if the 
transfer to implementing partners (UKBEAG and IGC) is 
included. The personnel cost is 71.7% of total budget, 
the operational costs USD 15.8%, and support services 
cost 12.5%.43 The ratio of operational costs (operations, 
equipment and travel) is relatively low – one possible 
reason being the low travel costs in consequence of a 
high share in in-country staff. The average personnel 
costs per intervention is USD 79,138 and the average 
operational costs USD 17,383. The Project is found to 
be delivered in a cost-effective manner.

Adequacy of Project monitoring and 
reporting

Monthly Brief Narrative Reports have been submitted to 
UK FCO since May 2018. The Monthly Narrative Reports 
provide an overview of the main events including the 
conduct of charrettes, validation workshop reports, 
CCRs, ToRs and technical viability reports. All of these 
have been prepared and submitted. Monitoring of 
Project’s progress relates to submission of city level 
reports. Global policy papers for the pillars and cluster 
have been prepared - although some of the cluster 
papers are incomplete. One cluster paper has recently 
been updated, basically the same text but with an 
improved and more readable layout.44 The cluster papers 

43 Since the addendum has not been broken down to staff, travel 
and support services the percentages are slightly distorted.

44 IGC. January 2019. Key considerations for integrated  
multi-modal transport planning.
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are not formal deliveries but were prepared to form 
part of the knowledge generated during the Strategic 
Development Phase.

The charrettes and validation workshops were very 
important in moving the identification process forward. 
Whereas the charrette was attended by a wider 
group of stakeholders, the validation workshops were 
generally attended by smaller audiences of mainly key 
city stakeholders. Coordination sessions between UK 
FCO and the Project management took place on a 
weekly basis.  The FCO posts and the LCSs had frequent 
sessions to resolve occurring issues. The LCSs had weekly 
conversations with core team members at UN-Habitat 
HQ; and FCO posts had monthly meetings with UK FCO 
HQ. Besides the regular meetings, ad-hoc meetings 
were held when urgent issues needed to be resolved. 
The reporting mechanisms were generally found to be 
appropriate; and monitoring and reporting were found 
to be satisfactorily conducted and meaningful.

4.4 EFFECTIVENESS IN CREATING THE 
PROGRAMME STRATEGIC FRAMEWORK 

Achievement of the intended outcomes as 
per the Project design

As elaborated in Chapter 3, three more outcomes 
were added to the expected accomplishment due to 
the Project’s output composition (ref. Figure 3.1). The 
achievement of outcomes is dealt with in Section 4.1. 
Overall, the Project has achieved the main outcomes 
of ‘enhanced understanding’ and a validated strategic 
framework. The extent to which adequate capacity is 
developed is for good reasons somewhat uncertain 
as the interventions still have to be finally formulated 
during the Planning and Design Phase. The case study 
sample indicates that the outcomes related to the cities 
have generally been achieved as follows: 1) Enhanced 
understanding of the challenges and solutions 
addressed by the intervention have been achieved; 2) 
Validated frameworks for the intervention have been 
developed; and 3) Awareness on the capabilities and 
capacity required to implement the intervention has 
been created. The prospects for further development 
of capacity depends among others on the cities’ 
governance structure and degree of autonomy. In 
cases with a hierarchy of decision-makers and complex 
approval procedures, it may prove difficult to mobilise 
adequate capacity.

The ‘Transition Training and Dialogue Week’ in 
London was well appreciated – 20 of the respondents 
participated in the training week, 13 (65%) of whom 
strongly agree and 7 (35%) agree that the training 

proved valuable for sharing of experiences and exposing 
good practices (9 of the respondents did not participate 
in the training week in London and did thus not offer 
an opinion). The respondents expressed that new 
ideas were conceptualised and added to the proposed 
interventions; and that the training week was a valuable 
experience getting to know how challenges and 
solutions in one of the most diverse cities in the world. 
The fourth outcome “Global lessons learned” has been 
largely achieved. The global lessons learned consist of: 
1) what could be extracted from the Project specific 
lessons learned of global relevance; 2) the thematic 
policy papers; and 3) the cluster policy papers, some of 
which still needs to be finalised. The fourth outcome 
relates to the Global Component of the Project’s delivery 
model which is intended to synthesise the knowledge 
accumulated during the Strategic Development Phase. 
As the Strategic Development Phase has come to an end 
it would be opportune to conclude this outcome. 

City level stakeholders’ involvement in the 
design of and reporting on the interventions

The city authorities have been fully involved in the 
identification process and in determining the scope 
of the interventions. All questionnaire respondents 
either strongly agree (17/59%) or agree (12/41%) 
that this has been the case. The city authorities have 
been substantially involved in the formulation of the 
draft ToR for their respective interventions. A number 
of respondents expressed that they in their respective 
interventions worked closely with city stakeholders as 
well as with key national and city stakeholder entities. 

The case study sample indicates that in cities with a 
high degree of autonomy it has mainly been the city 
stakeholders that have been involved in the identification 
process, but frequently in due coordination with 
regional or national level administrations as appropriate. 
In cases where the regional administration has the 
jurisdiction over city affairs, the city stakeholders have 
been involved to a lesser extent. City sector managers 
and service providers have generally been involved to 
represent their respective areas of responsibility and to 
advise on the scope of the interventions. 

The ability of the Project team to partner 
and collaborate with other stakeholders to 
achieve the Project objective

In the Project Document it is stated “The Project 
objective is to identify strategic interventions in 19 
cities as part of the Strategic Development Phase of the 
GFCP”. Using a results chain terminology, the Project 
immediate objective for the Strategic Development 
Phase has been reformulated to add some qualitative 
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substance as “Project concepts and capacity developed 
for the transformation of the ‘built environment’ that 
will contribute to improved prosperity and quality of life 
for urban residents in programme cities and globally” 
(ref. Section 3.1). Achievement of this objective requires 
multi-stakeholder consultations. 

Other city level stakeholders (city service operators, 
the private sector, CSOs, NGOs and academia) were 
invited to the charrette and validation workshop 
sessions providing an opportunity for them to influence 
the scope of the interventions. Development partners 
were in some cases also invited if they had previously  
been involved in the intervention theme or shown 
an interest and could potentially have a role when it 
comes to funding of the interventions. The low-income 
and vulnerable beneficiaries have only been involved 
indirectly. Involvement of community leaders, CSOs, 
NGOs, academia and the private sector in the further 
implementation process could add value to reaching the 
overall objective.

The case study sample indicates that the charrette and 
validation workshop sessions have been an opportunity 
to include other city-level stakeholders (city service 
operators, the private sector, CSOs and academia) and 
in number of cases also central and regional government 
officials from which some cities are depending on their 
active involvement for implementing the proposed 
interventions. Interaction with other city stakeholders 
has also taken place in connection with the elaboration 
of CCRs and ToRs for the interventions. The questionnaire 
respondents either strongly agree (14/48%) or agree 
(12/41%) that the charrette session and the validation 
workshop were essential for the participatory process to 
achieve consensus among city stakeholders as regards 
intervention scope and substance (one respondent 
neither agreed nor disagreed, one disagreed, and one 
did not know). A number of respondents expressed 
that the discussions during the charrettes and validation 
workshops resulted in a common understanding and 
consensus among the participants. One respondent 
expressed that the validation workshop would have 
benefitted from more direct citizen participation.

Correspondingly, questionnaire respondents either 
strongly agree (10/34%) or agree (9/31%) that the 
charrette session and the validation workshop were 
essential for achieving national level support to the 
proposed project (five neither agreed nor disagreed, 
three disagreed, and one did not know). The degree 
of the cities’ autonomy varies significantly from a high 
to low dependency on central/regional government 
support. The cities with a low dependency on the national 
government for implementing their interventions 
would not render their consent to the questionnaire’s 
statement. Some respondents expressed that national 

level organisations should participate in the charrette 
and validation workshops when their backing and 
support were needed – national level support may also 
facilitate local council approval and may also promote 
replication in the country. Some respondents expressed 
that national stakeholders were not involved as they 
were not deemed relevant for the intervention. The 
Project has been able to partner and collaborate with 
other stakeholders has largely achieved the reformulated 
Project objective. 

Project management’s ability to adapt to 
changes during the implementation and 
main lessons learned

No major changes have occurred in relation to what 
was conceived in the Project Document. The case study 
sample indicates that the interventions were subject 
to some adjustments in the course of the validation 
process, but the interventions’ overall scope remained 
unchanged. Most of the milestones as outlined in the 
Project Document were achieved by end of 2018. A no-
cost extension of the Project period was signed on 24 
October 2018 to conclude the Strategic Development 
Phase by end of March 2019. The four-months 
extension period (December 2018 to March 2019) was 
termed the Transition Phase focusing on three key roles 
that are anticipated for the Implementation Phase: 1) 
Programme Management including a review of the 
ToC and Logical Framework for the GFCP; 2) Strategic 
and Knowledge Management including support to 
economic impact assessments; and 3) Capacity Building, 
Legacy and Normative Outputs including an outline of 
capacity building for partners and cities throughout the 
Programme’s lifecycle.45

Key lessons learned include the following themes:46

• Ensuring a gender sensitive approach;
• Overcoming language barriers;
• Avoiding general discussions on political sensitive 

issues in larger fora;
• Identifying a specific methodology for each 

intervention context;
• Political awareness and sensitivity;
• Finding synergies; and
• Learning by doing.

The lesson learned concerning vulnerable groups and 
gender equality is captured in Box 4.1. 

45 UN-Habitat. November 2018. Proposal Transition Phase.
46 UN-Habitat. December 2018. Lessons Learned & Key 

Recommendations for Phase 2.
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Box 4.1: Ensuring a gender sensitive participatory approach.

The basic principle of the participatory process is to include 
all the concerned parties. However, experiences show that 
usually ‘silent’ members of a community remain excluded 
from the process. These are often the most vulnerable 
groups (e.g. youth and women), who have different opin-
ions, concerns, needs and priorities. Though emphasis was 
made to ensure a gender parity in the key events of the 
GFCP, it was only achieved
during the charrette in Belo Horizonte.

For the Implementation Phase, a gender perspective should 
be more substantially integrated in the participatory tools, 
and specific workshops and events. For example, some 
events could be limited to women and other vulnerable 
groups. It is recommended to conduct a gender analysis 
and to understand the gender roles and power relations 
in each of the selected cities. This would provide a more 
equal opportunity for women to participate in the process.

Source: UN-Habitat. December 2018. Lessons Learned & Key        
Recommendations for Phase 2.

The project management was not confronted with 
major challenges concerning implementation. Two 
major lessons learned, however, relate to the inclusion of 
vulnerable groups (see Box 1 above); and the need to be 
context specific. The participatory process was designed 
to be similar in each city, but it quickly proved that the 
same approach does not work globally. For example, 
some of the interventions were political sensitive so the 
multi-stakeholder workshops needed to be planned 
carefully to ensure a constructive dialogue.

Integration of cross-cutting issues into the 
design, planning and implementation of the 
Project

The four cross-cutting issues are appropriately presented 
in the Project Document. Correspondingly, proper 
references to SDG targets and AFINUA key items are 
made in the city context reports and terms of reference to 
indicate the intent to promote the proper mainstreaming 
of the cross-cutting issues. However, analysis of cross-
cutting issues and consultations with the respective 
target groups seems not to have taken place adequately 
during the identification and validation process. Time 
constraints could be one explanation for this. 

The cross-cutting issues and the corresponding SDG targets 
are generally embedded in the interventions. The cross-
cutting issues were considered to varying degrees: some 
cities were observant of these and that development should 
be linked to the SDGs, whereas others were constrained by 
lack of accessibility to key informants and thus unable to 
collect adequate evidence – with the implication that the 
trust of the identification was mainly on technical aspects. 
The three GFCP pillars have the potential to incorporate 

all four cross-cutting issues but the relative emphasis 
of mainstreaming these depends on the interventions’ 
specific context. Some of the cross-cutting issues referred 
to in relation to the three pillars were: 

• Urban planning and design interventions promote 
better integration of low-income areas and 
improvement of public spaces which will implicitly 
benefit women and youth. Urban planning 
should take the risk of climate change hazards 
into account, especially flooding by avoiding 
development in flood-prone areas. Urban planning 
also contains human rights aspects by ensuring 
access to low-income housing and land rights when 
resettlement of residents is part of the intervention. 

• Transport interventions improve mobility and access 
to employment, education and social services and 
enhance safety and thus address gender and youth. 
Transport infrastructure should be developed, and 
services delivered to mitigate climate change risks. 
Access to appropriate and affordable transport 
services is an essential human rights issue. 

• Resilience interventions provides protection against 
flooding which is partly caused by climate change 
but also the absence of storm-water drainage 
systems and thus address: climate change, gender 
and youth. Proper protect against flooding and 
climate change health hazards is an essential 
human rights issue. 

Urban planning and transport planning could be 
integrated processes – which would also facilitate a 
better mainstreaming of the cross-cutting issues. NGOs 
have in a number of cases been invited to take part in the 
identification and validation process to, among others, 
facilitate adequate mainstreaming of the cross-cutting 
issues. In some cases, it was stated that more inputs 
on the cross-cutting issues would have been useful. 
Mainstreaming of the cross-cutting issue were seen as 
a process that should continue into the Implementation 
Phase.

The case study sample indicates that gender equality 
is the most frequently mentioned cross-cutting issue in 
the intervention descriptions, whereas there is limited 
reference to youth, climate change and human rights.  
This is contrary to the intent of shaping the interventions 
under the mainstreaming of environmental safeguards, 
youth, gender equality and human rights. The UN-
Habitat Safeguards Screening Report, Section 3 on the 
Strategic Development Phase states as follows:47

47 UN-Habitat. March 2018. UN-Habitat Safeguards Screening 
Report (Working Copy – Not Approved for Public Disclosure), 
Section 3. Environmental and Social Benefits. NB: The youth 
cross-cutting issue is not directly mentioned in Section 3.
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• Human Rights: The project adopts human rights-
based approach and promotes no lower than 
the international human rights standards in 
each intervention. Therefore, it will set the basis 
for the longer-term implementation phase; 

• Gender Equality: The Global Future Cities 
Programme has a strong gender perspective, 
focus improving the resilience of the cities and 
to provide access to inclusive public transport; 

• Climate Change Mitigation and Adaptation: The 
project aims to provide technical assistance to 
develop strategies to build resilience to climate 
change (e.g. flooding) and ensure that development 
is sustainable”.

4.5 POTENTIAL IMPACT OF CITY 
INTERVENTIONS

Attainment of expected results or non-
intended negative effects

A project-cycle approach has been applied for the 
interventions in order to relate results and their viability 
to a timeline. Following the completion of the Strategic 
Development Phase – in which the identification and 
validation of the interventions have been completed 
and consolidated – the Implementation Phase will be 
launched. The Implementation Phase for the GFCP 
interventions has been broken down to three sub-
phases: 1) Planning and Design Phase refers to a short-
term period of 2-3 years; 2) the Build Phase refers to a 
medium-term period of 3-7 years; and 3) the Operation 
and Maintenance (O&M) Phase refers to the long-term 
period of 7-15 years. The lifecycle for the interventions 
may thus vary from 12-25 years indicating that there 
may be a significant variation in the interventions’ 
timeline.

The identification of interventions is the first phase of 
the lifecycle, so it is with a degree of uncertainty that 
result forecasts can be made. The contexts in which the 
interventions have been identified are likely to evolve 
significantly over time – either gradually or abruptly 
depending on the nature of the external factors. The 
initial results will mainly concern capacity development, 
whereas results concerning the built environment will 
only occur during or after the Build Phase. The intended 
impact will materialise during the O&M Phase. Potential 
short and medium-term outcomes and long-term 
impact are presented in the City Context Reports. These 
are well elaborated in the case study sample’s CCRs and 
present the ideal development scenario. However, the 

achievement of outcomes and impacts is subject to how 
the identified barriers can be resolved. The viability by 
intervention varies significantly in the case study sample 
as is also the case for the entire portfolio.  The viability 
assessment by intervention and implementation sub-
phase is presented in the Technical Viability Reports. The 
viability assessments relate to five factors: professional 
capacity; market maturity and preparedness; spatial 
context; financial capacity; and legal conditions. An 
overview of the viability assessments by intervention and 
phase is presented in Annex 10, and by city in Table 4.3. 
The cities with low success rates have declining rates in 
the succeeding phases.

Table 4.3: Overall success rate by city.

Category of success rates Intervention Cities

Cities with low success rates 
below 55% 

Cebu, New Clark City, 
Yangon, Ho Chi Minh, 
Abeokuta, Lagos

Cities with medium success rates 
56-70%

Cape Town, Istanbul, 
Surabaya, Bandung, 
Iskandar, Melaka

Cities with high success rates 
71-77%

Johannesburg, Durban, 
Recife, Belo Horizonte, 
Bursa, Ankara

Source: Technical Viability Assessment Reports.
Note: Johannesburg and Durban have the second interven-
tion at 66%; and Melaka is at 55%.

It is evident that the cities with low success rates have 
a lesser likelihood of achieving the expected result, 
unless specific measures are undertaken to improve the 
conditions of the five viability factors. Alternatively, the 
scope of the results should be reduced to correspond 
with viability assessment. The UK Government will 
provide funding for the Planning and Design Phase, 
but funding for the Build Phase is not yet secured. 
Although the ‘development additionality’ will be higher 
for the interventions with low success rates, it would 
correspondingly be more difficult to present bankable 
projects to development partners.

The interventions are subject to potential risks some 
of which could be foreseen and others not. The 
Project Document lists possible risk events and their: 
consequences, likelihood, implication, risk factor and 
mitigation strategy; an overview of the risk events is 
shown in Table 4.4. The ToR for the city interventions 
list specific potential risk that may affect intervention 
implementation. The CCRs list a number of success 
factors that are based on international best practices, 
the considerations of which should increase the 
robustness and quality of the interventions. There are 
no direct links between the risk events in the ToRs and 
the success factors in the CCRs. 
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Table 4.4: Potential risks events

Category Risk events

Operational •	 The intervention may be insufficiently 
implemented in the target countries, 
due to lack of political support or 
changes in the political situation;

•	 Lack of administrative capacity and 
funding at the city level;

•	 Lack of capacity to develop/imple-
ment plans further;

•	 Delays in the estimated interventions 
timeline. 

Technical •	 Lack of planning and design capacity;
•	 Lack of operation and management 

capacity;
•	 The intervention is not adequately 

adapted to the evolving context.

Political •	 Changes in the local and/or national 
governments;

•	 Strikes/elections;
•	 Armed conflict/security.

Financial •	 Currency exchange losses are signif-
icant;

•	 Corruption.

Environmental •	 Natural disasters: earthquakes, hurri-
canes, flooding, etc. 

Source: UN-Habitat Project Document, Section 3.4, Risk Register.
Note: The Risk register is slightly modified to be forward looking.

In the event that risks materialise it would certainly have 
corresponding negative consequences, which could 
limit the development results either seriously or less 
seriously. Some negative effects may occur even though 
the intervention is successfully implemented. One such 
negative effect could be displacement of people due to 
changes of the built environment. Generally, indirect 
negative effects are not mentioned specifically in the 
project documentation. 

The questionnaire respondents either strongly agree (19/ 
66%) or agree (9/ 31%) that the proposed interventions 
will have the anticipated effects on targeted beneficiaries 
when implemented (one respondent neither agreed 
nor disagreed). Some respondents expressed that the 
interventions include all citizens in the influence area, but 
the target group needs to be well defined; the proposed 
intervention will improve service delivery, budget 
allocation and project prioritization, which ultimately will 
impact on city residents; and that other derived effects 
of higher land value, rent rates, and home values sales 
will affect the existing residents. The project will become 
a benchmark for other municipalities and authorities. 
Furthermore, the questionnaire respondents either 
strongly agree (15/ 52%) or agree (13/ 45%) that the 
intended effects from the proposed interventions and 
positive changes on their cities are likely to materialise 

in the short, medium or long-term (one respondent 
neither agreed nor disagreed). Some respondents 
expressed that the interventions will have lasting effects 
and that effects from some interventions will already be 
felt in the short-term; and that a strategy needs to be 
put in place to achieve the envisioned changes as each 
phase requires different efforts. Other cities will be able 
to draw on the experiences.

4.6 SUSTAINABILITY PROSPECTS FOR CITY 
INTERVENTIONS

Influence of city level stakeholders’ 
ownership on sustainability

The cities’ ownership has been facilitated through 
an inclusive and meaningful cooperation with city 
stakeholder during the identification and validation 
process. The case study sample indicates that the city 
authorities generally have taken ownership of the 
interventions, which is likely to facilitate the interventions’ 
sustainability, especially so for cities enjoying a high 
degree of autonomy and technical viability. There was 
some variation in the way community participation 
was sought: in some cases, an extensive process of 
consultations with NGOs, CSOs, academia and the 
private sector was applied providing a strong foundation 
for the implementation of the intervention; whereas in 
other cases community participation was constrained 
due to protocol issues and generally being problematic. 
Some interventions were not location specific and thus 
more targeted community participation was not an 
option.

The questionnaire respondents either strongly agree 
(16/ 55%) or agree (11/ 38%) that the ownership 
and engagement by city level stakeholders have 
enhanced the proposed interventions’ sustainability 
(two respondents neither agreed nor disagreed). 
Some respondents expressed that the engagement 
of local stakeholders, including local NGOs, academia 
and community representatives mitigates the risk of 
government turn-over during elections, which ensures 
project sustainability by placing project ownership on a 
broad group of stakeholders; stakeholder participation 
in the identification and implementation processes 
will facilitate sustainability; and involvement of public 
authorities will ensure prioritisation and commitment.
Furthermore, the questionnaire respondents either 
strongly agree (19/ 66%) or agree (7/ 24%) that the    
UN-Habitat team48 has played an important facilitation 
role in the formulation of the proposed interventions 

48 The UN-Habitat team consists of members from: UN-Habitat HQ, 
UN-Habitat Regional and Country Offices, Local City Specialist, 
UKBEAG and IGC.
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(one respondent neither agreed nor disagreed, 
one disagreed, and one disagreed strongly). Some 
respondents expressed that UN-Habitat had provided 
the needed guidance in developing the intervention 
concept and in drafting the ToR – their experience and 
perspective in working with various cities were valuable 
in articulating their needs. Two respondents expressed 
that the division roles and responsibilities among the 
UN-Habitat team members were not made clear upfront, 
which made the city authorities to lead the discussions.

The wider engagement of stakeholders and affected 
communities would require more time than what 
was allocated within the tight time schedule and 
thus community participation was mainly considered 
indirectly through stakeholders’ views. A wider 
engagement of stakeholders and affected communities 
would, nonetheless, be a way of mainstreaming 
the cross-cutting issues into the interventions – the 
charrettes were one such means of inviting a broader 
group of city stakeholders and community groups.

It is evident from the questionnaire response that 
city stakeholders consider that the prospect of the 
interventions’ sustainability has been positively 
influenced through their sense of ownership, as 
their further commitment will both contribute to the 
achievement of results and sustainability. The results 
materialise gradually during the implementation process, 
some of which will be some years away. 

Replicability of city-level activities at 
national, regional or local levels

The case study sample indicates that there is 
considerable scope for collaboration within the 
city authorities themselves, but also with central 
government and development partners with a view to 
address overall policy and legal issues as well as funding 
issues. Furthermore, there is also substantial scope for 
collaboration with affected community groups – in 
particular the vulnerable groups, possibly through civil 
society organisations. In some cases, the interventions 
are city-wide, and can as such not be replicated in 
the city. In other cases, the interventions are related 
to specific communities and may thus be replicated in 
other communities having similar needs.

Similar city level concepts and associated activities may 
well be replicated at either national, regional or local 
level, especially so if drivers are in place to facilitate 
such initiatives – which could either be within the GFCP 
three pillars or other pillars. The intervention approach 
may have good prospects of being replicable in the 
selected cities if good results are demonstrated. Drivers 
could either be in the form of national or local interest 
in pursuing similar approaches and/or by development 

partners supporting similar initiatives. The degree 
of replicability will to a large extent depend on the 
interventions’ positive outcomes during the Planning 
& Design and Build phases. The longer-term impact 
may be too many years away to inspire replicability, 
as contexts and challenges may well have evolved in 
different directions. 

Adequacy of systems and capacity to ensure 
sustainability of achieved results

The case study sample indicates that while the policy and 
planning environment is adequate, they can be highly 
centralised, which may limit the capacity for executing 
the plans and programmes and enforcement of these. 
This is further accentuated when the city administration 
rests with an external body to the city and be even 
worse if the mandated body itself has limited capacity. 
Cities can have a good professional capacity, but 
planners may be rooted in traditional siloed fields and/or 
encounter systemic barriers making integrated planning 
a challenge. 

Project results are – as mentioned – generated gradually 
as a chain of results, of which systems and capacities 
are integrated elements which should be developed 
simultaneously with the achievement of the results. 
As key results have yet to be generated it would be 
premature to forecast whether systems and capacities 
are in place to sustain the results. The cities which are 
assessed to have ‘high success rates’, there is a reasonable 
probability that systems and capacities will be developed 
to correspond to the sustainability requirements. The 
same may be the case for cities which are assessed to 
have ‘medium success rates’, but more emphasis on 
capacity development should be emphasised. Capacity 
and systems development will be crucial for cities that 
are assessed to have ‘low success rates’.

Innovation and replicability in other middle-
income countries 

The Project is seen to be innovative in the sense that it 
addresses identified needs within a selected group of 
pillars simultaneously in a large number of cities while 
recognising the specific context for each individual 
intervention and pursuing the same overall global 
goals. The cooperation with academic institutions 
and professional associations also represents an 
innovative approach by drawing on multiple sources of 
knowledge and experiences. Innovative measures could 
correspondingly be adopted for the Implementation 
Phase to optimise outcomes and impact. As the Project 
is universal in its approach it could well be replicable 
in other middle-income countries provided appropriate 
drivers could be mobilised.
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5.1 THE STRATEGIC DEVELOPMENT PHASE

Achievements and performance

The Strategic Development Phase/Project was efficiently 
and effectively executed and has achieved the conceived 
immediate outcomes, especially: Outcome 1: Enhanced 
understanding of solutions to urban challenges – 
among the city authorities; and Outcome 2: A validated 
framework for the identified city interventions – by key 
city stakeholders. Outcome 3: Capability and capacity 
developed for participating cities to enable their active 
participation during implementation – have been 
achieved to some extent bearing in mind that the 
interventions have not yet been planned and designed, 
but nonetheless awareness has been created about 
the importance of having and maintaining adequate 
capacity. Outcome 4: Global lessons learned – have 
been achieved, but these need to be consolidated.

Relevance: Overall the Project and its interventions 
were found to be relevant relating to the needs of the 
cities and their residents, although the relevance could 
had been further enhanced through a more direct 
involvement of the targeted beneficiaries. The relevance 
of the interventions is linked to prospects of these being 
implementable in terms of an enabling environment, 
resource mobilisation, public participation and that the 
anticipated impacts are likely to be achieved.

Efficiency: Overall, the Project was implemented 
efficiently – especially in light of the challenging 
circumstances with regards to the timing and resource 
mobilisation. The Project tasks were well phased and 
well distributed between international and national 
consultants/in-country staff and outputs achieved. 
Administrative challenges in relation to recruitment of 
staff and travel arrangements have been overcome – 
although these continue to exist. The implementation 
of Project tasks was cost-efficient and completed 
reasonably in relation to the work plan.

Effectiveness: The Project has generally been effective 
by achieving the main outcomes and by collaborating 
appropriately with city stakeholders and other partners, 
whose support and engagement will be essential 
in the further implementation process. The project 

management has not been confronted with major 
changes in the implementation approach but has 
among others recognised that inclusion of vulnerable 
groups should be given more attention, and that each 
intervention should be dealt with and implemented in 
each city’s specific context. More attention should be 
paid to the proper integration of cross-cutting issues.

Impact: A major part of the identified interventions 
is likely to achieve their expected results. This will in 
particular be the case for cities having high or medium 
success rates, whereas cities with low success rates are 
likely to encounter a number of constraints which may 
require additional efforts to overcome. The interventions 
are likely to encounter a number of risks during the 
implementation process which will require mitigation 
efforts to combat – not all risks may be mitigated if 
they are outside the control of the city authorities. The 
city authorities are confident that the interventions 
will achieve the anticipated effects and that these will 
materialise within the set timeframe.

Sustainability: The cities’ ownership and buy-in were 
facilitated through an inclusive and meaningful 
cooperation with city stakeholder during the 
identification and validation process, which if maintained 
during the Implementation Phase would be an essential 
contributing factor to achieving sustainability. The 
degree of sustainability of the interventions depends 
among others on how the cities will be able to cope 
with the various barriers affecting the implementation – 
the cities’ ability varies from low to high which requires 
differentiated approaches to capacity development 
and other support. Innovative measures that optimise 
outcomes and impact throughout the project-cycle 
could contribute to sustainability. 

The interventions may well be replicated at either 
national, regional or local level as well as in other 
middle-income countries, especially so if drivers are in 
place to facilitate such initiatives.  

Theory of Change

The thrust in the Project Document has for obvious 
reasons been on the Strategic Development Phase, 
but the longer-term perspective of achieving the 
expected impact and transformative change would add 
value to the identification process. The GFCP is a very 
complex Programme, but the ToC approach overall 
and by intervention could help diluting the complexity 
and provide better oversight of the perceived change 
process. Elaboration of a ToC for each intervention 
would enhance the understanding of the intended 
long-term change process among city policymakers, 
planners and technical staff – as well as being a 

5. CONCLUSIONS
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means of conveying and debating the intervention’s 
aim and purpose to the affected target population. 
The ToC diagram and the underlying details should 
gradually be expanded as more evidence, information 
and knowledge is gathered, including the details of 
potential drivers, identified barriers, assumptions and 
risk mitigation measures. 

As the emerging impact in terms of transforming the 
cities’ ‘built environment’ will only occur gradually during 
and after the Build Phase, the scope of the interventions 
may be adjusted and amended a number of times in the 
initial phases of identification and formulation (planning 
and design) either due to a growing level of evidence, 
change in context, or change of priorities as all needs 
cannot be accommodated and changed political 
interests (change in composition of local governments 
due to elections, etc.). The targets and principles as 
contained in the SDGs, AFINUA key items and cross-
cutting issues should continue to guide the direction 
of the interventions. More concise references to SDGs, 
AFINUA key items and cross-cutting issues would help 
sharpen the focus, as just making the reference may 
not guarantee that the intention is properly integrated 
in the intervention. The AFINUA has been instrumental 
in operationalising the use of the NUA paragraphs 
by assembling groups of these into ‘key items’. As 
reduction of poverty, prosperity and gender equality are 
the overriding themes, the involvement of the targeted 
beneficiaries through participatory processes remains 
essential.

Although the implementation of the Strategic Development 
Phase was well outlined in the Project Proposal/Project 
Document, certain aspects of the implementation process 
as it evolved could deserve some conclusive observations 
as regards the Logical Framework, Theory of Change, 
recurrent economic impact assessment, and long-term 
Knowledge Management.

GFCP documentation

The GFCP is at the identification/ conceptualisation 
stage during which the context, emerging outcomes 
and impact are elaborated and thus form the ‘baseline’ 
for the change process. The ambition and scope of the 
deliverables expanded during the course of the Strategic 
Development Phase. 

Two sets of documents have been prepared: a) 
Intervention specific documents; and b) generic policy 
documents.  

• The City Context Reports and the Terms of Reference 
contain important information on the general city 
context as well as the intervention specific context. 

The ToRs is likely to be replaced by more ‘contractual 
like terms’ with the risk of losing useful information 
contained in the ToRs. In order to preserve 
baseline information – which are of enduring 
value – the context and development perspectives 
could be assembled in one volume including 
elements from the Technical Viability Reports.      

• Policy papers provide evidence and global 
experience to inform policy decisions related 
to the three pillars and associated clusters. The 
policy and cluster papers were only finalised at 
the end of the Strategic Development Phase but 
have like the context papers enduring value for 
the Implementation Phase and replications in the 
selected countries and elsewhere. The policy papers 
can enable the cities to make better informed 
decisions, FCO counterparts to provide better 
advice, and consultants to draw on the global 
experience. 

Transition to the Planning and Design Phase

It is important that the cities’ commitment to the 
proposed intervention(s) is confirmed and has the 
backing of the local government authority, as well as 
the national authorities to the extent this is required. 
Furthermore, that the financing arrangements and 
implications are clearly outlined including possible 
O&M costs where needed. Finally, that draft MoUs 
between UK FCO and the city authorities are in place 
indicating the way forward for each intervention and 
their respective obligations.

The MoU between UK FCO and city authorities should 
ideally be signed prior to launching the Planning and 
Design Phase, which clearly outlines the parties’ 
respective obligations in making human and financial 
resources available, which also outlines the further 
financial consequences for the city during the Build and 
O&M phases. The MoUs may also require the consent 
of national or state/regional authorities which in that 
case could co-sign the MoU or vice versa. A further 
cooperation agreement may be required in cases 
where funds will be channelled to the city authority 
for supporting their activities during the Planning and 
Design Phase.
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UN-Habitat’s potential involvement in the 
Implementation Phase

UN-Habitat is currently in the process of preparing a 
proposal for its potential involvement in the Planning 
and Design Phase as the ‘strategic partner’. Key themes 
of UN-Habitat’s continued engagement could among 
others be: i) conduct of regular reviews related to the 
change process (ToC) concerning the trend of external 
factors and the promotion of the SDGs and NUA/ 
crosscutting issues; ii) conduct of ‘rapid economic 
assessments’ to see how the economic and social 
context evolves and what the consequences for the 
interventions may be; iii) identification of project specific 
and wider urban management capacity development 
needs for city stakeholders; and iv) accumulation of 
lessons learned for urban policy and management 
translated into ‘good practices’. 

5.2 THE IMPLEMENTATION PHASE

Launch of the Planning and Design Phase

UK FCO intends to procure international consulting 
consortia for the Planning and Design Phase which 
raises some cooperation issues: i) the interaction 
with the city authorities; ii) cooperation with local 
consultants; iii) interface with a possible M&E 
consultant/strategic partner; and oversight by UK FCO 
posts. Preferable, the international consulting consortia 
should associate with local professional firms in order 
to expand their experiences and capability, which 
would as well be useful for the succeeding project 
cycle phases – the “Assessment of Market Maturity 
and Professional Capacity” reports have outlined the 
availability and capacity of the local consulting industry. 
Cooperation with local professional firms will also be 
an advantage for the international consulting firms as 
they have in-depth knowledge of the local context. 

Ideally, the consultant being invited for the planning and 
design assignment for the specific interventions should 
review the ToR (both those prepared by the Project 
team and the contract-based prepared by UK FCO) and 
submit a technical and financial proposal; among others 
to ensure consistency with the intervention concept. The 
composition of the consultant’s team (qualifications and 
competence of team members) is an important aspect to 
ensure the resources are used effectively and correspond 
to the assignment at hand. The ‘Project ToR’ include a 
list of professional disciplines and team members – the 
number of team members is generally high, but few if 
any social scientists are included. In some cases, the cities 
have more than one intervention that are interrelated. 

In such cases synergies may be exploited both in terms 
of technical solutions and sharing of team members. 
In the event that the consultant should not submit a 
proposal, aspects of approaches, methodology and 
team composition should be dealt with in great detail 
during the consultant’s inception phase.

Important conditions for launching the Implementation 
Phase would be: i) that documentation for initiation 
of the interventions is adequately in place; ii) the city 
authorities have the capacity to lead/guide the final 
formulation and implementation of the interventions; 
iii) consulting services are available as required for 
final formulation and implementation; and iv) M&E 
mechanisms are in place to account for drivers, barriers 
affecting implementation and the actual results 
achieved.

Theory of Change and results framework

Elaboration of a ToC and results framework for the 
GFCP interventions would be essential for monitoring 
and evaluating the results for each of the interventions’ 
sub-phases both with a view to document results 
attributable to GFCP and lessons learned, but also to 
capture the need for amendments due to changing 
contexts and priorities or other circumstances. The 
transformative effects to which the GFCP have 
contributed should be reviewed on a regular basis to 
assess the extent to which the envisioned changes of 
the built environment are materialising. 

Funding

The degree of autonomy and revenue generation 
capacity among the cities may have limitations on the 
scale and duration of the intervention. Funding options 
for: the Build Phase may include national, local and 
foreign sources; and the O&M Phase may include local 
revenues and user charges. These challenges will call 
for varying implementation approaches and balancing 
of the expected achievements in order to enhance 
the interventions’ sustainability aspects. Financing 
requirements and funding sources for the Build and O&M 
phases should be identified during the Planning and 
Design Phase and negotiations undertaken with external 
and internal funders in order to tap these opportunities 
and facilitate uninterrupted implementation.

Coordination

Steering committees should preferably be established 
with regular sessions in which key stakeholder 
representatives can exchange their views and agree on 
modifications to the process and substance as deemed 
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warranted. Consultative fora for wider stakeholder 
consultations could be held for general orientation if 
major issues need to be debated to reach consensus 
on amendments. Civil society organisations could be 
invited to interact with the targeted beneficiaries and 
advise on options for proper inclusion.

In the event of a ‘strategic partner’ is assigned for the 
Implementation Phase, the MoU should clearly spell out 
the strategic partner’s mandate vis-à-vis UK FCO HQ and 
posts, design consultants, and city authorities. The role 
of the strategic partner should be complementary to the 
planning & design consultants and deal with general 
urban management issues. A Knowledge Management 
system should be in place that collect and accumulate 
experiences and lessons learned across the 19 cities, 
which can be shared among the selected cities and 
globally.
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The main key aspects of the evaluation were that: 1) 
the outcomes of the Strategic Development Phase 
appropriately reflect the cities’ warranted development 
scenario and the evolving context; 2) the transition to 
the Implementation Phase is well planned to enable 
well-coordinated mobilisation; and 3) assuring the 
Implementation Phase’s development path with 
outcomes, impact and sustainability is well conceived. 
Some of the lessons learned from undertaking the 
Project, which would also have a bearing on the 
Implementation Phase, are: 

• Mobilisation of large UN-Habitat teams for complex 
assignments with short response time require flexible 
recruitment procedures and travel arrangements. 

• Teaming up with academic institutions 
and professional associations provides 
a broader professional resource base 
and competence increasing the quality 
of inputs for complex assignments. 

• More attention to the longer-term perspectives 
through a Theory of Change approach would 
be useful for determining the scope of the 
interventions and the continued dialogue 
with city authorities and city stakeholders. 

• Assessment of the local authorities’ 
governance structure, degree of autonomy 
and urban management capacity are essential 
entry points for scoping interventions. 

• More attention should be paid to vulnerable 
groups from the outset of the identification phase 
and more insight provided through application 
of community participatory approaches. 

• Cross-cutting issues should be better incorporated 
in the intervention design; and the significance and 
relative importance of each of the four issues for 
the intervention should be stressed.

• More focussed and better argued references to 
SDGs and AFINUA key items would provide better 
policy and strategic development directions. 
Overall policy considerations for thematic 
pillars should be made early on to facilitate 
the conceptualisation of the interventions.  

• Facilitation of the city authorities’ participation in 
the conceptualisation and identification process 
through an inclusive approach has proved 
useful for creating commitment and ownership. 

• Context specific identification of the interventions 
related to the cities’ current situation and 
warranted future scenario provides a more 
realistic background for workable solutions. 

• The cities’ enabling environment and resource 
base – financial and human resources – varies 
considerably which call for differentiated 
development approaches.

The OECD/DAC Guidelines “The Challenge of 
Capacity Development: Working Towards Good 
Practice (2006)” sum up what has been learned about 
capacity development (CD) over the past decades. The 
international CD praxis has for some time involved 
three levels of intervention: the enabling environment 
(national/sector framework), the organisational level, 
and the individual level – the levels are interdependent. 
Appreciating the interactions between the three levels 
of CD means recognising the important role of systemic 
factors in enabling or blocking change. This approach 
entails a concern with the wider political economy of 
change but continues to treat CD as a distinct challenge 
at entry point. The table below illustrates capacity 
development levels, elements and approaches.

The change process is not always linear but rather cyclic 
with a number of circular feedback loops (ref. Section 
3.1). The Problem-Driven Iterative Adaptation (PDIA), 
for example advocates for changes to happen through 
incremental steps, especially when operating in uncertain 
and complex contexts where reformers are unsure what 
the problems and solutions actually are. Such process 
is termed ‘muddling through’, which implies taking a 
gradual approach to addressing particular problems.49

49 Source: Matt Andrews et al. 2012. Escaping Capability Traps 
through Problem-Driven Iterative Adaptation.

6. LESSONS 
LEARNED FROM 
THE EVALUATION
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Table 6.1 Capacity Development Results Framework.
CD level Some elements that define capacity Main CD approaches 

Enabling environment •	 Socio-political interests and linkages
•	 Social and economic factors 
•	 Policy frameworks
•	 Strategies and plans
•	 Laws and regulatory mechanisms
•	 Institutional landscapes
•	 Resource allocation among public sector functions

Reform processes

Organisational level •	 Mandate, legitimacy, credibility 
•	 Values, political autonomy 
•	 Organisational structure and processes
•	 Planning and approval procedures
•	 Systems and tools including M&E
•	 Knowledge management  
•	 Staff levels, qualifications and delegated authority

Organisational development

Individual level •	 Skills and knowledge
•	 Experience
•	 Attitude
•	 Competences

Human resources development
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7.1 STRATEGIC DEVELOPMENT PHASE

It well recognised that the Strategic Development 
Phase/ Project has come to an end and thus further 
improvements of the identification and validation 
process are no longer possible. The lessons learned as 
elaborated in Chapter 6 could be incorporated if similar 
interventions were to be replicated. However, the 
Project could be further accomplished by undertaking 
the following recommendations, which would be useful 
for the Implementation Phase and for replication of the 
GFCP identification process: 

1. The City Context Reports should be consolidated 
by integrating complementary aspects from 
the interventions’ ToR as well as from the 
Technical Viability Assessment reports. The 
consolidated City Context Reports would thus 
serve as a means of baseline information.  

2. The cluster policy papers should be finalised 
by combining IGC and UN-Habitat inputs. The 
compendia of pillar and cluster policy papers 
should be assembled with an introduction of the 
papers’ interlinkages and explain how the cluster 
policy papers complement the pillar policy papers. 

3. A synthesis of experiences on how the Project’s 
approach and methodology evolved compared to 
what was planned in the Project Document should 
be elaborated in a “Completion Report”. This 
synthesis could be merged with the lessons learned 
on the process as presented in the “Lessons Learned 
& Key Recommendation” document that touches 
upon some of these issues. Lessons learned on how 
issues related to the three pillars’ substance have 
been tackled could be a useful contribution. 

7.2 IMPLEMENTATION PHASE

The below recommendations concern the partners 
engaged in the Implementation Phase. UK FCO will 
be the lead partner and executing agency for the 
Implementation Phase; and be the signatory of the 
MoUs with city authorities and of consultancy contracts 
with consulting consortia. UN-Habitat has submitted a 
proposal to UK FCO for its continued role as a ‘strategic 
partner’ with some likelihood of being accepted. The 

recommendations for the Implementation Phase remain 
valid independently of the selection of the strategic 
partner. The recommendations are:

4. MoUs between UK FCO and city authorities 
should ideally be finalised before the launch 
of the Planning & Design Phase to confirm 
the city authorities’ commitment for carrying 
the interventions through to the O&M Phase; 
and for outlining the mutual obligations. 

5. The consultants that will be invited to undertake 
the intervention assignments for the Planning & 
Design Phase should ideally before the award of the 
contract prepare technical and financial proposals 
that outline approach and methodology (following a 
ToC approach) and team composition to ensure that 
the consulting services are well aligned to the GFCP 
objectives, including poverty aspects, inclusion of 
vulnerable groups, cross-cutting issues and capacity 
development needs. Preferably, the consultant 
should liaise with the city authority in the process 
of preparing the proposal. Ideally the international 
consultants should associate with national 
consultants in order to draw on the local expertise 
as well as contributing to its further development.  

6. The design and planning of the cities’ interventions 
should take the varying level of viability into 
consideration (i.e. viability assessment factors 
of professional capacity, market maturity and 
preparedness, spatial context, financial capacity 
and legal condition), as the viability will influence 
what can realistically be implemented. The 
factors could change over time either positively 
or negatively. Local governance, degree of 
autonomy and capacity are important aspects 
for ensuring ownership and sustainability. The 
interventions could include elements that could 
have positive effects on the viability factors.   

7. A ToC diagram and results framework for 
the Implementation Phase by sub-phase with 
indicators and targets should be developed for 
monitoring the results attributable to the GFCP 
interventions and the transformative effects 
– including integration of vulnerable groups 
and mainstreaming of the cross-cutting issues. 

8. In cases where more than one intervention will 
be implemented in a selected city, potential 
synergies should be explored both as regards 
substance and sharing of team inputs to 
enable a holistic approach where feasible.  

7. RECOMMENDATIONS
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9. Budgets for the interventions should be prepared 
for the Build Phase and O&M Phase respectively. 
Internal and external funding sources should 
be identified and preliminary negotiations with 
development banks and potential development 
partners should be initiated – with a view to ensuring 
that financing will be available. In cases where 
this is not likely to happen fully, the scope of the 
intervention should be modified to correspond to 
the funding that realistically can be made available. 

10. Coordination mechanisms should be put in place 
that ensure that the city authorities’ ownership is 
fully respected, activities are well coordinated by 
implementing partners and city stakeholder, and 
if need be that conflicting views can be resolved. 

11. The option to include local CSOs and NGOs should 
be considered when community participation is 
essential for finding appropriate solutions that meet 
the need of the targeted beneficiaries and achieving 
consensus. Agreements should be made with the city 
authorities on the right process to engage with the 
targeted beneficiaries in relation to the intervention’s 
specific context and for achieving its objectives. 

12. The complementary role of the strategic partner 
should be clearly defined in relation to the 
Planning & Design consultant; and similarly, 
the mandate vis-à-vis UK FCO HQ and posts, 
design consultants/service provider and city 
authorities should be clearly spelled out in the 
MoU between the strategic partner and UK FCO.   

13. Besides the complementary role, the strategic partner 
should monitor the change process prompted by 
the planning and design of the interventions as well 
as changes of the enabling environment and the 
general context – including capacity development. 
The monitoring of the change process could among 
others be conducted through ‘rapid’ strategic 
economic and social impact assessments with 
regular intervals, the result of which should feed 
into the ToC analysis and subsequent considerations 
on the need for adjusting the interventions’ scope. 

14. The strategic partners should facilitate the 
knowledge management concerning results 
and implementation processes as derived from 
‘implementing’ the interventions.
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ANNEXES 

ANNEX 1: TERMS OF REFERENCE

Evaluation of the Strategic Development Phase for the 
Global Future Cities Programme

Terms of Reference 

October 2018

1. Background and Context

The United Nations Human Settlements Programme, UN-Habitat, is mandated by the UN General Assembly to 
promote socially and environmentally sustainable towns and cities. It is the focal point for all urbanization and human 
settlement matters within the UN system. The agency is to support national and local governments in laying the 
foundation for sustainable urban development.

The United Kingdom Prosperity Fund the “Global Future Cities Programme” has two phases; a strategic development 
phase (2018), followed by an implementation phase (2019-2021). The strategic phase of the programme aims to 
assess the viability and ensure stakeholder ownership to derive clarity on carrying out a coherent series of strategic and 
targeted interventions in 19 cities in 10 countries. The interventions to be identified aim to encourage a move towards 
developing sustainability, avoiding urban sprawl and slum developments, and to achieve inclusive prosperity whilst 
alleviating high levels of city poverty. The programme contributes to achieving the Sustainable Development Goals 
and implementation of the New Urban Agenda, in particular target 11.2, 11.A and 11.B, the Sendai Framework for 
DRR and the Paris Agreement on Climate Change. UN-Habitat supports implementation of the strategic development 
phase to ensure that sustainable urban development is safeguarded and to shape conditions for a possible strategic 
partnership in the second implementation phase.

The Global Future Cities Programme supports the Strategic Plan 2014-2015 sub-programme 2: EA 2.2 Improved policies, plans 
and designs for compact, integrated and connected, socially inclusive cities and neighbourhoods adapted by partner cities, 
EA 2.1: Improved national urban policies or spatial frameworks for compact, integrated, connected and socially inclusive cities 
adopted by partner metropolitan, regional and national authorities, and EA 2.3 Improved policies, plans and strategies that 
contribute to the mitigation of and adaptation to climate change adopted by partner city, regional and national authorities. 

1.1 The Project

The project pertains the strategic development phase of the Global Future Cities Programme, which is a specific 
component of the larger Prosperity Fund and aims to carry out targeted interventions to encourage sustainable 
development, increase prosperity whilst alleviating high levels of urban poverty. As a secondary objective, the 
programme will also create significant short and long-term business opportunities in growing markets forecast to be 
regional growth hubs, including for UK exporters in the field of future cities. 
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The project document specifies that strategic development phase focuses on 42 projects/activities in19 cities:

Brazil: Belo Horizonte, Recife
Indonesia: Bandung, Surabaya
Malaysia: Iskandar, Melaka
Myanmar: Yangon
Nigeria: Abeokuta, Lagos
Philippines: Cebu, New Clark City
South Africa: Cape Town, Durban, Johannesburg
Thailand: Bangkok
Turkey: Ankara, Bursa, Istanbul
Vietnam: Ho Chi Minh City

The programme aims to develop the 42 projects/activities in 3 thematic pillars: urban planning, transport, resilience 
with a strong component on data and smart technologies.

The project has one expected accomplishment: Enhanced understanding of solutions to challenges for congestion, 
pollution, urban sprawl, lack of accessible services, poor planning and land management and inability to respond to 
the impacts of growth, climate change and natural disasters in selected cities.

The purpose of this project is to translate the findings of the scoping phase conducted by the UK FCO into defined 
and validated interventions which are relevant and ready for moving into the follow-up phase of bidding and 
implementation. Specifically, the aim of the project is to work with partner city governments and wider stakeholders 
to confirm proposed programme interventions are the right ones and with the local strategic context and needs; 
engage with stakeholders from all relevant segments of the economy and wider society; future refine and document 
details of the individual interventions.

The project was planned for a nine-month period starting in April 2018 and ending in December 2018. The project 
has a budget of USD3,194,220.

1.2 Project Management

The project is implemented by The Urban Planning and Design Lab located in the Urban Planning and Design Branch 
in close collaboration with UN-Habitat’s Regional and Country Office, Urban Planning and Design Branch’s Climate 
Change Unit, the Urban Mobility Unit of the Urban Basic Services Branch, Urban Economy Branch and the Urban 
Legislation, Land & Governance Branch. 

The main external partner is UK Foreign & Commonwealth Office/ Prosperity Fund Global Future Cities Programme 
with implementing partners the International Growth Centre and the UK Built Environment Advisory Group 
(UKBEAG). The International Growth Centre’s Cities that Work imitative works alongside UN-Habitat’s knowledge 
management team, as a knowledge partner in the project. The role of the UK Built Environment Advisory Group is to 
assess, as professional partner, the professional capacity and market maturity in respective countries for a successful 
implementation of the proposed projects.   

2. Mandate and Purpose of the Evaluation

This evaluation is undertaken in accordance with the project agreement with the UK Foreign & Commonwealth Office/ 
Prosperity Fund Global Future Cities Programme, and the UN-Habitat Evaluation Policy (2013) and the Revised UN-
Habitat Evaluation Framework (2016) requiring for programmes and projects over USD 1million should be evaluated 
by external evaluation consultant by the end of the intervention.     

UN-Habitat is undertaking this evaluation of the project to assess the performance of the project, to what extent it 
has been relevant, efficient and effective, and sustainable, as well as assess changes at outcome level and emerging 
impact to identify lessons to inform the implementation of next phase and future projects.  The evaluation will also 
use the criteria of partnerships as well as assess how gender, human rights, youth and climate change were elements 
of the project.
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The evaluation is included in the 2018 UN-Habitat Evaluation Plan and will synthesize achievements, results and 
lessons learned from the project. The sharing of findings from this evaluation will inform UN-Habitat, UK Foreign 
& Commonwealth Office/ Prosperity Fund Global Future Cities Programme, International Growth Centre, UK Built 
Environment Advisory Group and other key stakeholders, including governing bodies and Member States, on what 
was achieved and learned from the project.

3. Objectives of the Evaluation

The evaluation of the Strategic Development Phase for Global Future Cities Programme is to provide UN-Habitat and 
partners with an independent and forward-looking appraisal of the project’s operational experience, achievements, 
opportunities and challenges based on its performance and expected accomplishments. What will be learned from 
the evaluation findings are expected to be—one of various sources of information—informing UN-Habitat’s future 
engagement in similar projects and the next phase of this project, influencing strategies, adjusting and correcting as 
appropriate, exploiting opportunities, replicating and up-scaling the implementation approach used, and generating 
credible value for targeted beneficiaries and addressing national sustainable urbanization priorities. The evaluation 
results will also contribute to UN-Habitat’s planning, reporting and accountability. 

Key objectives of evaluation are:

a. To assess the achievement of the expected outcome and performance of the project identifying strategic 
interventions in 19 cities. This will entail analysis of delivery of outputs, achievement of the outcome and viable 
‘pro-poor’ projects identified in the 19 participating cities and this will entail an assessment of the stakeholder 
engagement process through charrettes and workshops.

b. To assess the extent to which the strategic phase has created ‘value-for-money’ supporting alleviation of poverty 
and if the participatory approach and tools used during the implementation have worked well or not in guiding 
national planning partners and private sector to identify viable project/ activities at city level.

c. To make recommendations based on the findings of the evaluation, on what needs to be done to effectively plan, 
implement, promote, monitor and replicate project activities, including new proposals for future collaboration.  

4. Evaluation Scope and Focus

The evaluation will cover the whole period of the project from April to December 2018 and is expected to assess 
achievements, performance, challenges and opportunities of the project through an in-depth evaluation of results achieved. 

The evaluation will take place in the latter part of 2018 at a time when most of the project’s activities have been 
completed or are near completion. 

5. Evaluation Questions Based on Evaluation Criteria

The evaluation is based on criteria of relevance, efficiency, effectiveness, impact outlook and sustainability and 
satisfactoriness of criteria. It is in line with standards and norms of evaluation in the United Nations system. Delivery 
towards the expected outcome will be rated.  

The evaluator should develop an evaluation matrix with evaluation questions, key stakeholders and data collection 
sources. They may expound on the following issues, as necessary, to carry out the objectives of the evaluation.

Relevance 

• To what extent are the objectives of the project consistent with national goals, policies and strategies, and urban 
development plans?

• To what extent is the implementation strategy responsive to SDGs, New Urban Agenda and strategies of UN-
Habitat?

• To what extent are the project’s intended outputs and outcome relevant to the needs of cities, local authorities 
and citizens? 

• To what extent were vulnerable groups included in the project design and implementation? 
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Efficiency 

• How well was the project designed and implemented, and were resources efficiently utilized?
• To what extent were the institutional arrangements adequate for achieving the expected outcome? What type of 

(administrative, financial and managerial) internal and external obstacles did the project face and to what extent 
has this affected project delivery of outputs and achievement of the expected outcome?

• To what extent was the project delivered in a cost-effective manner?
• What mechanisms for monitoring and reporting have been built into the project?  

Effectiveness 

• Did the project achieve what it was intended to during the strategic development phase as per the project 
design?

• What were the major factors that influenced the achievement of the expected outcome?
• To what extent were the resources used to implement the project justified in terms of delivering on the expected 

outcome? 
• To what extent have city level stakeholders and UK implementing partners been involved in the design and 

implementation of the project?
• What types of products and services did the project provide to beneficiaries through activities implemented? 
• To assess how well the Management of the project has learned from and adjusted to changes during 

implementation?  
• To what extent monitoring and reporting on the implementation of the project has been timely, meaningful and 

adequate?
• To what extent were cross-cutting issues of gender, youth, climate change, and human rights integrated into the 

design, planning and implementation, reporting and monitoring of the project?
• How as the project able to partner and collaborate with other stakeholders to achieve the project objectives?

Impact Outlook 

• To what extent has the project attained or not (or is expected to attain) its objective and expected outcome 
(short, medium and long-term) to partners and targeted beneficiaries, whether citizens, participating cities and 
local authorities? 

Sustainability

• To what extent did the project engage the participation of city level stakeholders in design, implementation, 
monitoring and reporting?

• To what extent and in what ways has the ownership by city level stakeholders impacted sustainability of the 
project?

• To what extent will the city-level activities be replicable or scaled up at national, regional or local levels or 
encourage further collaboration and exchange between stakeholders?

• Are the systems and capacities in place to ensure the project results are sustained?

6. Stakeholder involvement

It is expected that this evaluation will be participatory and involving key stakeholders. Stakeholders will be kept 
informed of the evaluation processes including design, information collection, and evaluation reporting and results 
dissemination to create a positive attitude for the evaluation and enhance its utilization. Relevant entities from UN-
Habitat, UK Foreign & Commonwealth Office/ Prosperity Fund Global Future Cities Programme, International Growth 
Centre, UK Built Environment Advisory Group, local authorities, and citizens may participate through a questionnaire, 
interviews or focus group discussions.
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7. Evaluation methods

The evaluation shall be independent and carried out following the evaluation norms and standards of UN-Habitat and 
the United Nations System. 

The evaluation analysis will be based on the Theory of Change of the project and its logical framework and will 
outline the results chain and pathways as well as risks and assumptions.

A variety of methods will be applied to collect information during evaluation. These methods include the following 
elements:

a. Review of documents relevant to the project. Documents to be provided by relevant UN-Habitat entities 
and partners, and documentation available with stakeholders and beneficiaries (such documentation shall be 
identified and obtained by the evaluator). The evaluator is expected to review all relevant information sources, 
including but not limited to the following documents:

• Project document, results framework and implementation plans; 
• Monitoring and Mission Reports;
• Publications;  
• Tools; 
• Training and workshop reports;
• Reviews; 
• Strategic plans, as deemed relevant, such as UN-Habitat’s Strategic Plan (2014-2019), relevant national 

and city development plans, and other relevant policy documents; 
• Outreach and communication material.

b. Key informant interviews and consultations, including focus group discussions will be conducted with 
implementing partners, key national stakeholders and others, including project staff of UN-Habitat. The principles 
for selection of stakeholders to be interviewed as well as evaluation of their performance shall be clarified in 
advance (or at the beginning of the evaluation). The informant interviews will be conducted to obtain qualitative 
information on the evaluation issues, allowing the evaluators to assess relevance, efficiency and effectiveness.

c. Surveys, if deemed feasible, to obtain quantitative information on stakeholders’ views and perceptions.

The evaluator will describe expected data analysis and instruments to be used in the inception report. Presentation 
of the evaluation findings should follow the standard format of UN-Habitat Evaluation Reports (evaluation purpose 
and objectives, evaluation methodology and approach, findings (achievements and performance rating assessments), 
conclusions, lessons learned, recommendations).

8. Accountability and Responsibilities

UN-Habitat will commission the evaluation.  It will be managed as a centralized evaluation by the Evaluation Unit. 
The project team located in the Urban Planning and Design Lab will provide logistical support on day-to-day basis. 
The Evaluation Unit will guide the recruitment and ensure that the evaluation is contracted to suitable candidates. The 
Evaluation Unit will advise on the code of conduct of evaluation, provide guidance and technical support throughout 
the evaluation process.  The Evaluation Unit will have overall responsibility of ensure that contractual requirements are 
met and approve all deliverables (Inception Report with work plan, Draft and Final Evaluation Reports).  

An evaluation reference group will be established at the start of the evaluation process with members representing 
the project team, representatives from the UK Foreign & Commonwealth Office/ Prosperity Fund Global Future 
Cities Programme, International Growth Centre, UK Built Environment Advisory Group and from the Urban Planning 
and Design Branch, Urban Economy Branch, Urban Basic Services Branch and the Urban Legislation, and Land and 
Governance Branch as well as the Evaluation Unit. The role of the reference group is to ensure credibility and quality 
of the evaluation.  It will review and endorse all the evaluation outputs including TORs, inception report and drafts 
of the evaluation report. 
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The evaluation will be conducted by one evaluator. The consultant should have both substantive and evaluation 
expertise. The evaluator is responsible for meeting professional and ethical standards in planning and conducting the 
evaluation and producing the expected deliverables in accordance with UN-Habitat evaluation policy and norms and 
standards for evaluation in the UN system. 

The evaluator will receive overall guidance from the reference group, technical support from the Evaluation Unit, and 
the project team is responsible for providing logistical support. 

9. Qualifications and Experience of the Evaluators

The evaluation shall be carried out by one international consultant. The consultant is expected to have:

a. Extensive evaluation experience. The consultant should have ability to present credible findings derived from 
evidence and putting conclusions and recommendations supported by the findings.

b. Specific knowledge and understanding in the field of Urban Planning, Transport and Resilience and UN-Habitat 
and its mandate.

c. 8-10 years of programme management experience in results-based management working with projects/ 
programmes in the field of urban planning, urban legislation, governance and capacity building. 

d. Advanced academic degree in political sciences, social economy, public administration, or similar relevant fields.
e. Recent and relevant experience working in developing countries.
f. It is envisaged that the consultant would have a useful mix of experience and familiarity with public administration 

in various parts of the world.
g. Fluent in English (understanding, reading and writing) required. 

10. Work Schedule

The evaluation will be conducted over the period of three months, from December 2018 to February 2019 with eight 
weeks paid for the consultant. The evaluator is expected to prepare an inception report with a work plan that will 
operationalize the evaluation. In the inception report, Theory of Change, understanding of the evaluation questions, 
evaluation matrix, methods to be used, limitations or constraints to the evaluation as well as schedule and delivery dates 
to guide the execution of the evaluation, should be detailed. The provisional timetable is as follows in section 13.

11. Deliverables

The three primary deliverables for this evaluation are:

a. Inception Report with evaluation work plan. Once approved, it will become the key management document 
for the evaluation, guiding evaluation delivery in accordance with UN-Habitat’s expectations throughout the 
performance of contract. The draft inception report is reviewed and approved by the evaluation reference group.

b. Draft Evaluation Reports. The evaluation team will prepare evaluation report draft(s) to be reviewed by UN-
Habitat. The draft should follow UN-Habitat’s standard format for evaluation reports. The draft report is shared 
with the evaluation reference group for review and comments. The evaluation reference group will review and 
provide comments on draft reports. 

c. Final Evaluation Report (including Executive Summary and Appendices) will be prepared in English and follow 
the UN-Habitat’s standard format of an evaluation report. The report should not exceed 45 pages (excluding 
Executive Summary and Appendices). The report should be technically easy to comprehend for non-specialists. 
The final report is approved by the reference group.

12. Resources

The funds for the evaluation of the project are made available from the project’s budget. The remuneration rate of the 
consultant will be determined by functions performed, qualifications, and experience of the consultant. 

The consultancy is output based and payments will be based on deliverables over the consultancy period. The fees 
will be paid upon satisfactory delivery of outputs as per agreement. 



52 Evaluation of the Strategic Development Phase for the Global Future Cities Programme 

Where applicable, travel costs of the consultants (airplane ticket economy class), transfers, and daily allowance as per 
the UN rate is payable in addition to the daily fee. Daily subsistence allowance will be paid only when working outside 
the official duty station (home-based) of consultants.

13. Provisional Time Frame

# Task Description
Oct 18 Nov 18 Dec 18 Jan 19 Feb 19

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3

1 Development of TOR for the Evaluation X X X

2
Call for expression of interest and 
recruitment of consultant

X X X X X

3 Review of background documents X X

4
Preparation and approval of 
inception report with work plan and 
methodology of work

X X X

5
Data collection including document 
reviews, interviews, consultations, 
group meetings and field visits

X X X X X

6
Analysis of evaluation findings, 
commence draft report writing and 
briefings to UN-Habitat

X X X

7
Presentation of preliminary Findings to 
UN-Habitat and Evaluation Reference 
Group

X X

8 Draft Evaluation Report X

9 Review of Evaluation Report X X X

10 Delivery of Final Evaluation Report X
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UN-Habitat HQ

Dr Martin Barugahare, Chief Evaluation Unit
Ms Susanne Bech, Evaluation Officer, Evaluation Unit
Mr Raf Tuts, Director Programme Division
Mr Joerg Weich, Director Management & Operations Division

GFCP Team

Mr Rogier van den Berg, Team Leader, Head of Urban Lab
Mr Klas Groth, Deputy Team Leader, Urban Lab, Focal Point for Myanmar, Turkey and support to South Africa 
Ms Niina Rinne, Support Management, Focal Point for South Africa, Indonesia, Support to Vietnam and the 
Philippines
Ms Charlotte Mohn, Mobility and Focal Point for Malaysia and partially Nigeria
Ms Sara Thabit, Urban Planner SDGs and NUA Alignment, Focal Point for Turkey
Ms Gabriela Aguinaga, Urban Economy & Municipal Finance, Technical Viability Assessment, Focal Point for the 
Philippines and Thailand
Mr Riccardo Maroso, Urban Planner, Focal Point for Brazil and support to Nigeria
Local City Specialists
Mr Mark de Castro, New Clark City
Mr Sinan Ozden, Ankara
Mr Sola Adepoju, Abeokuta
Ms Magdala Satt Arioli, Belo Horizonte
Mr Sandile Mbatha, Durban
Mr Pham Thai Son, Ho Chi Minh City
Mr Jean-Paul Hitipeuw, Yangon
Mr Yoga Adiwinarto, Bandung

Ms Shipra Narang-Suri, Branch Coordinator UPDB
Ms Laura Petralla, Leader City Planning, Extension and Design Unit (UPDB)
Mr Robert Lewis-Lettington, Unit Head Urban Legislation Unit (ULLGB)
Mr Marcus Mayr, Associate Human Settlements Officer, Climate Change Planning Unit (UPDB)
Ms Stephanie Holzwarth, JPO, Urban Mobility Unit (UPDB)
Ms Angela Mwai, Unit Leader, Gender Coordination and Support Unit, Programme Division
Mr David Thomas, Consultant Programme Division
Mr Marco Kamiya, Branch Coordinator Urban Economy Branch

UN-Habitat Regional Offices

Mr Alain Grimard, Senior Human Settlements Officer, ROLAC Rio de Janeiro (Skype)
Mr Christopher Rollo, Habitat Programme Manager, ROAP, Located in the Philippines (Skype)
Mr Bruno Dercon, Senior Human Settlements Officer, ROAP Fukuoka (Skype)
Mr Bernard Barth, Human Settlement Officer, ROAP Fukuoka (Skype)
Mr Sri Popuri, Senior Human Settlements Officer, ROAP Fukuoka (Skype)
Mr Tam Hoang, Sustainable Urbanisation Specialist, ROAP, Located in Bangkok (Skype)
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UKBEAG
Mr Peter Oborn, Chartered Architect
Mr Adrian Malleson, Head of Research, Analysis and Forecasting at NBS

IGC

Mr Oliver Harman, Economist
Mr Shahrukh Wani, Economist

UK FCO

Dr Elizabeth Milsom, GFCP Programme Lead, London
Ms Camille Soriano, GFCP Programme Manager, British Embassy Manila
Mr Zeynep Karamanli, GFCP Programme Manager, British Embassy Ankara
Mr Fuloso Aboderin, GFCP Programme Manager, British Embassy Lagos
Mr Jonathan Daniel, GFCP Programme Manager, British Embassy Pretoria
Ms Shwe Yi Myo Hein, GFCP Programme Manager, British Embassy Yangon
Ms Maria Herdanti, GFCP Programme Manager, British Embassy Jakarta
Mr Le Minh Than, GFCP Programme Manager, British Embassy Hanoi
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Compendia of GFCP City Documents:
• City Context Report
• Terms of Reference
• Charrette Report
• Validation Workshop Report
• Technical Viability Assessment

GFCP Cluster Papers:

Cluster 1: Public Space
Success factors: The planning & design, legal and financial enabling conditions for quality public space.

Cluster 2: Heritage and urban renewal
Integrated public transit: Urban renewal key points
Success factors for heritage and urban renewal.

Cluster 3: Urban strategies and plans
IGC. 2018. Development of urban strategies and master plans.
Key Messages: Urban planning success factors and other benefits.

Cluster 4: Data systems for integrated urban planning
UN-Habitat. 2018. Data Systems for Urban Planning and Land Management.

Cluster 5: Multi-modal mobility strategies and plans
IGC. 2018. Key considerations for integrated multimodal transport planning.

Cluster 6: Data systems for multi-modal mobility
IGC. 2018. Data-oriented urban transport reform in middle-income and developing countries.
Key Messages: Data-oriented urban transport reform in middle-income and developing countries – Success factors 
and other benefits

Cluster 7: Flood management plans and systems
IGC. 2019. How can cities become more resilient? Improving flood management through better governance, private 
sector partnerships and open data.
Key Messages: Resilience & Flood Management Success Factor and Other Benefits.

Procurement
IGC. 2018. Strategies for effective procurement and public-private partnerships in the transport sector.
Key Messages: Strategies for effective procurement and public-private partnerships in the transport sector – Success 
factors and potential benefits.

GFCP Policy Papers:

IGC. November 2018. Assessment framework for measuring economic success in transport, land-use planning and 
resilience interventions.

IGC. November 2018. Urban planning for productive and liveable cities.

ANNEX 3: LIST OF DOCUMENTS CONSULTED
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IGC. November 2018. Access to opportunity: Urban mobility for prosperous cities.

IGC. November 2018. Embedding resilience: City responses to acute shocks and chronic stresses.

ICG. 2018. Policies for prosperity in middle-income cities: Planning, transportation and resilience.

Other documents:
UK FCO/ UN-Habitat/ UKBEAG. December 2018. Assessment of Market Maturity and Professional Capacity, Volume 
1 & 2.

UN-Habitat. December 2018. Prosperity Fund, Global Future Cities Programme: Transition Training and Dialogue.

UN-Habitat/ UK FCO. December 2018. Prosperity Fund, Global Future Cities Programme: Lessons Learned & Key 
Recommendations for Phase 2.

GOV.UK. November 2018. Cross-Government Prosperity Fund: Further information.

UN-Habitat. November 2018. Prosperity Fund, Global Future Cities Programme: Proposal Transition Phase for the UK 
Foreign and Commonwealth Office.

UN-Habitat. October 2018. Terms of Reference: Evaluation of the Strategic Development Phase for the Global Future 
Cities Programme.

UN-Habitat. March 2018. Prosperity Fund Global Future Cities Programme: Strategic Development Phase – UN-
Habitat Project Proposal for the UK Foreign and Commonwealth Office.

UN-Habitat. March 2018. Strategic Development Phase for the Global Future Cities Programme: Project Document.

UN-Habitat. 2018. The Strategic Plan 2020-2025: Final Draft.

UN-Habitat. 2018. Evaluation Manual.

UN-Habitat. April 2017. Action Framework for Implementation of the New Urban Agenda.

UN-Habitat. March 2017. UN-Habitat Partnership Strategy: Promoting Strategic and Effective Partnerships towards 
the implementation of the New Urban Agenda.

UNEG. 2016. Norms and Standards for Evaluation.

United Nations. October 2016. New Urban Agenda – Habitat III.

United Nations. 2015. 2030 Agenda for Sustainable Development.

United Nations. 2015. Addis Ababa Action Agenda. 

United Nations Framework Convention on Climate Change. December 2015. Paris Agreement.

United Nations. 2015. Sendai Framework for Disaster Risk Reduction 2015-2030.

UN-Habitat. 2013. Evaluation Policy.
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Intervention briefs by country and city

Country City Pillar Intervention Description

S o u t h 
Africa

Cape Town Planning Supporting the implementation of the City’s Big Data Strategy: provide technical 
support to the City of Cape Town to give effect to the City of Cape Town’s Data 
Strategy through data use and application case studies related to transport, economic 
analysis, resilience, and human settlements.

Johannesburg Transport Review the fourth industrial revolution trends and effects on urban mobility in 
Johannesburg: Provide technical assistance to the City’s Transport Department to 
review the existing Strategic Integrated Transport Plan Framework (SITPF) of the city 
of Johannesburg.

Johannesburg Planning Strategic Area Framework and Associated Implementation Tools: Provide technical 
assistance to the Johannesburg Planning Department for the development of a 
Strategic Area Planning Framework and Implementation Tools for Soweto area.

Durban Planning Data integration, collection and analysis for informal settlement planning and 
management: Provide technical support to Durban’s Chief Resilience Office Team to 
develop an integrated data system for the city.

Durban Planning Enhance institutional and government coordination for supporting the alignment 
of stakeholder plans on Transit-Oriented Development: Technical support to the 
eThekwini Transport Authority in the development of a coordination tool and 
change management process with the focus on urban regeneration and transport 
corridor development.

Brazil Recife Planning Data Eco-system for Urban Governance in Recife: Provide technical assistance and 
capacity building to: i) Develop a Municipality Data Governance Framework with the 
Municipality ICT Company (EMPREL); ii) Set-up an Urban Information Hub with the 
Strategy and Innovation Recife Agency (ARIES); iii) Prepare a Society Engagement 
Action Plan with the group of main stakeholders led by Porto Digital.

Belo Horizonte Transport Intelligent Mobility in Expresso Amazonas: Provide technical assistance to BH-TRANS 
(the Public Transport Agency) to develop a strategy and implementation plan for 
adding smart technology and analytics to the Expresso Amazonas bus corridor

Philippines Cebu Planning City Roadmap for the SDGs’ Implementation and Evidence-based Planning in 
Cebu: Provide technical assistance and capacity building to the Office of the City 
Administrator of Cebu to develop a city-wide strategy, a data center roadmap, and 
the identification of catalytic projects for Cebu.

New Clark City 
(NCC)

Planning Comprehensive Sustainability Plan for New Clark City (CSP-NCC): Provide technical 
assistance and capacity building to BCDA (Bases Conversion and Development 
Authority) to develop: i) A participatory design for NCC Central Park; ii) A 
Sustainable Integrated Housing and Livelihood Strategy; iii) A strategy for setting up 
a Sustainability Unit within BCDA

Myanmar Yangon Resilience Revitalizing Streetscapes-unlocking the potential for Yangon’s city assets: Provide 
technical assistance to the Yangon City Development Committee (YCDC) for the 
development and implementation of pilot projects in the downtown area of Yangon, 
based on participatory processes.

Vietnam Ho Chi Minh Transport Establish a Smart-Ticketing System for the public transport network and provide 
technical assistance and capacity building to the Management Centre of Public 
Transport (MCPT).

ANNEX 4: GFCP INTERVENTION BRIEFS



58 Evaluation of the Strategic Development Phase for the Global Future Cities Programme 

Ho Chi Minh Resilience Developing a Digitalised Inventory of the Drainage System in Ho Chi Minh City: 
Provide technical assistance and capacity building for the Urban Flood Control 
Centre to develop a digitalised inventory of the drainage system.

Thailand Bangkok Planning Data Hub Roadmap for Integrated Planning: Provide technical assistance to the 
Bangkok Metropolitan Administration to develop a strategy for a data Hub that 
enhances integrated solutions for urban development

Bangkok Transport Transit-Oriented Development (TOD) Plan for the Khlong Bang Luang area: 
Development of an integrated Site Plan for the Khlong Bang Luang area for the 
Traffic and Transportation Department, thereby enhancing the socio-economic 
benefits of the upgrading of transport infrastructure in the area.

Bangkok Resilience Decision Support System (DSS) for Flood Management: Technical assistance to the 
Drainage and Sewerage Department for the set-up of a DSS to improve Bangkok 
Metropolitan Administration’s ability to identify solutions for flood adaptation and 
mitigation and facilitate evidence-based decision-making

Turkey Istanbul Planning Training and Capacity Development Programme: Implement a capacity development 
programme for the Istanbul Metropolitan Municipality civil servants, and provide 
technical assistance to prepare plans and strategies on transport management, 
urban resilience, and urban transformation

Istanbul Transport Sustainable Urban Mobility Planning for Istanbul: Provide technical assistance and 
capacity building for developing a city-wide Sustainable Urban Mobility Plan for the 
Istanbul Metropolitan Municipality

Bursa Transport Bursa Smart City Strategy: Provide technical assistance and capacity building to the 
Bursa Metropolitan Municipality to develop a city-wide Strategy for transforming 
Bursa into a Smart City, and preparing the implementation of a pilot project in 
transport management

Bursa Planning Sustainable Urban Transformation Approach for Bursa: Provide technical assistance 
to the Bursa Metropolitan Municipality to prepare a comprehensive urban renewal 
plan in a central neighborhood in Bursa

Ankara Planning Increasing Quality and Accessibility of Streets in Çankaya Neighborhoods: Provide 
technical assistance and capacity building to develop urban designs, implementation 
plans, and replicable methodologies for Çankaya District Municipality.

Ankara Transport Multimodal Transport and Bicycle Strategy for Ankara: Provide technical assistance to 
Ankara Metropolitan Municipality for the preparation of a city-wide Bicycle Strategy 
and Master Plan and a pilot implementation in a prioritized neighborhood.

Nigeria Abeokuta Transport Transport Policy for the City of Abeokuta: Capacity building and technical assistance 
to the Ogun State Bureau of Transportation for the development of a Transport 
Policy for the City of Abeokuta, with potential for
expansion to the state-level.

Abeokuta Planning Urban Masterplan for the City of Abeokuta: Technical assistance to Ogun State 
Ministry of Urban and Physical Planning (MUPP) for the development of an Urban 
Masterplan for the City of Abeokuta and the preparation of an urban renewal pilot 
scheme

Lagos Transport Water Transport Feasibility Study: Technical assistance to the Lagos State Waterways 
Authority (LASWA) in the form of a Water Transport Feasibility Study for Lagos State

Lagos Planning Urban Renewal Guidelines for Lagos: Technical assistance to the Lagos State Urban 
and Renewal Authority (LASURA) and the Ministry of Physical Planning and Urban 
Development (MPPUD) to develop state-wide Urban Renewal Guidelines
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Indonesia Surabaya Planning Urban Transformation Plan for Putat Jaya: Provide technical assistance to the 
Surabaya Planning Department to develop Urban Planning and Design Guidelines 
for the neighbourhood of Putat Jaya.

Surabaya Resilience Earthquake Preparedness Strategy: Provide technical assistance to Surabaya 
Planning Department to create an Earthquake Preparedness Strategy including an 
implementation plan, an awareness campaign, and capacity building of departments 
and institutions

Bandung Transport Development of an Integrated Public Transport system in Bandung: Provide technical 
assistance and capacity building to Bandung City Transport Agency to develop a city-
wide Integrated Transport Plan including planning and design, legal and financial 
models and an implementation roadmap

Malaysia Iskandar Transport Iskandar Malaysia Smart Integrated Mobility Management System (IMSIMMS): 
Provide technical assistance to the Iskandar Regional Development Authority for the 
design of the IMSIMMS (management system; operational management centre and 
pilot project) and capacity building for using data in urban and transport planning

Melaka Transport Heritage Area Mobility Plan and Green Transport Corridor Feasibility Study: Provide 
technical assistance to the Malaysia Industry Government Group for High Technology 
(MIGHT) and the Melaka Green Tech Corporation in the form of the development 
of a Heritage Area Mobility Plan for the UNESCO heritage area in Melaka and a 
feasibility study of a green transport corridor connecting the city center to the 
strategic road network

Source: GFCP - Interventions Description in the Dropbox’s Folder 7 (draft 16 November 2018).
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ANNEX 5: RECONSTRUCTED RESULTS CHAIN 
FOR THE GFCP

Preliminary outline of the reconstructed Results Chain for the GFCP

Global Development Objective
The objective for the UN-Habitat Final Draft Strategic Plan 2020-2025 is: “to advance sustainable urbanisation as a 
driver of development and peace to improve living conditions for all”.

The aim of the Global Future Cities Prosperity Fund programme is to work with a selected number of cities in middle 
income countries. Over a three-year period to improve the way their cities are planned and managed, resulting 
in increased local prosperity and quality of life, including a reduction in levels of poverty and gender inequality, 
together with creating mutually beneficial trade opportunities.1  

Emerging impact during the Operation and Maintenance Phase
1. Improved prosperity for the urban resident with spill over effects to the peri-urban and rural areas;
2. Reduced poverty and enhanced gender equality;
3. Reduced susceptibly to natural disasters;
4. Improved economic activity and trade.  

Programme intermediate objective end of the Build Phase
Programme interventions implemented according to plans and capacity developed and have contributed to improved prosperity 
and quality of life for urban residents in programme cities and globally - while also providing the foundation for further 
transformation of the ‘built environment’ (see Box 2) to achieve the SDGs, NUA, etc.

Intermediate outcomes end of the Build Phase
5. The urban planning and design interventions have resulted in significantly improvements of the built environment and 

made the foundation for further improvements;
6. The transport interventions have improved accessability and reduced travelling time, costs and GHGs and have the potential 

to be replicated in other parts of the cities;
1. Disaster risk reduction measures and climate mitigation and adaptation interventions have significantly enhanced the cities’ 

resilience towards natural disasters and the preparedness for effective response;
2. Capability and capacity development interventions within the programme’s three thematic pillars have significantly 

improved the cities’ planning and management capacity;
3. Global lessons learned; and tools and methodologies refined accordingly.

Programme immediate objective end of the Design Phase
Interventions/projects have been planned and designed and are ready for implementation in accordance with the conceived 
development scenario for the ‘built environment’; and local authorities and entities have acquired to monitor and supervise the 
implementation and to make adjustments if need be.

Immediate outcomes end of the Design Phase
1. Regulatory aspects clarified, plans for and design of selected interventions/projects completed.
2. Further technical assistance for the Build Phase identified as required.
3. National, local and external funding sources identified for implementation and O&M.
4. Capability and capacity developed for implementation and O&M.
5. Global lessons learned; and tools and methodologies refined accordingly.

Project immediate objective end of the Strategic Development Phase2

Project concepts and capacity developed for the transformation of the ‘built environment that will contribute to improved 
prosperity and quality of life for urban residents in programme cities and globally. 
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Immediate outcomes end of the Strategic Development Phase3   

1. Enhanced understanding of solutions to challenges for congestion, pollution, urban sprawl, lack of accessible services, 
poor planning and land management and inability to respond to the impacts of growth, climate change and natural 
disasters in selected cities.4

2. A validated strategic framework for city interventions compatible with the anticipated impacts.
3. Capability and capacity developed for participating cities through targeted training and institutional development in 

support of the cities’ active participation during implementation.
4. Global lessons learned; and tools and methodologies refined accordingly.

Outputs 
1. Context appropriateness validated and technical accuracy of interventions tested.
2. Stakeholder buy-in documented and confirmed.
3. Capacity and capability of market to engage with and deliver the proposed interventions determined.
4. Confirmation of intervention is likely to deliver impact to support increased inclusive and equitable prosperity.
5. Global contribution of Future Cities Programme to prosperity, SDGs and recommendations paper.
6. Capacity for implementation improved.

Notes:
1. UK FCO Policy paper. November 2018. Prosperity Fund FCO programme summaries: global.
2. No project objective has neither been defined in the Project Proposal nor in the Project Document.
3. No outcomes have been formulated except the ‘expected accomplishment’ in the Project Document. The outcomes stated in 
the Project Proposal are identical to the outputs formulated in the Project Document, and as such they are not outcomes.
4. This outcome is identical to the ‘Expected Accomplishment’ stated in the Project Document.

Model for the reconstructed Results Chain and ToC for interventions/projects

Objectives and results Source

Global development objective Same as global programme

Emerging impact during the Operation and Maintenance Phase ToR, Section 3.4
City Context Report, Potential Impact: Long-term 
Outcome 

Intervention/project immediate objective - end of the Build Phase To be conceived 

Intermediate outcomes end of the Build Phase City Context Report, Potential Impact: Mid-term 
Outcome

Intervention/project immediate objective – end of the Design Phase To be conceived

Immediate outcomes end of the Design Phase City Context Report, Potential Impact: Short-term 
Outcome

Intervention/project immediate objective - end of the Strategic 
Development Phase

ToR, Section 3.1

Immediate outcomes end of the Strategic Development Phase Technical Viability Assessment, Chapter2: 
Transformative potential

Outputs ToR, Section 3.2
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ToC Diagram Durban case: Enhanced institutional and governance coordination for supporting alignment 
of stakeholder plans working with Transit Oriented Development (TOD)

Outcomes Build Phase

• Mechanisms and tools for
operationalisation of the
TOD strategy;

• Strategies for promotion of 
compact and mixed-use 
development along rapid 
transport corridors;

• Approach for urban 
regeneration, densification 
and transport corridor 
development.

Outputs

• Organisational structure for 
supporting TOD;

• TOD operational policies;
• Management framework for

improved corridor
efficiency;

• Transit oriented strategies 
and plans.

• Improved mobility within the 
metropolitan area;

• Improved quality and reliability of of 
public infrastructure;

• Strengthened municipal finance due to 
land value capture;

• Accelerated spatial integration;
• Increased investment flows along the 

corridors and nodes;
• Increased connection between

township modes and CDB:
• Higher rates of sustainable and 

inclusive economic growth

Facilitation related to: i) Sustainable Development Goals (SDGs), ii) the Addis Ababa Action Agenda (AAAA), iii) the New 
Urban Agenda (NUA), iv)  the Paris Agreement, and v) the Sendai Framework for Disaster Risk Reduction

Sustainability measures: institutional 
anchoring and capacity development 

and financial resources

Assumptions related to: i.) Spatial context; ii) Professional capacity; iii)
Market maturity and preparedness; iv) Financial capacity; and v) Legal conditions.

Assumptions related to success factors.

Facilitation of the pathway

• Development of a baseline:
analysis of the existing
mobility situation and
trends;

• Stakeholder engagement
and consultation plan;

• Change management
framework;

• Strategy and policy 
statements for TOD

Outcomes Design Phase Emerging impact O&M Phase

Theory of Change explanation

Theory of Change is essentially a comprehensive description and illustration of how and why a desired change is 
expected to happen in a particular context. It is focused in particular on mapping out or “filling in” what has been 
described as the “missing middle” between what a program or change initiative does (its activities or interventions) 
and how these lead to desired goals being achieved. It does this by first identifying the desired long-term goals and 
then works back from these to identify all the conditions (outcomes) that must be in place (and how these related 
to one another causally) for the goals to occur. These are all mapped out in an Outcomes Framework.
The Outcomes Framework then provides the basis for identifying what type of activity or intervention will lead 
to the outcomes identified as preconditions for achieving the long-term goal. Through this approach the precise 
link between activities and the achievement of the long-term goals are more fully understood. This leads to better 
planning, in that activities are linked to a detailed understanding of how change actually happens. It also leads to 
better evaluation, as it is possible to measure progress towards the achievement of longer-term goals that goes 
beyond the identification of program outputs.

Source: Center for Theory of Change, The Center has been established by ActKnowledge, a leader in the development 
of Theory of Change, based in New York City.
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Results framework explanation

A results framework is an explicit articulation (graphic display, matrix, or summary) of the different levels, or chains, 
of results expected from a particular intervention—project, program, or development strategy. The results specified 
typically comprise the longer-term objectives (often referred to as “outcomes” or “impact”) and the intermediate 
outcomes and outputs that precede, and lead to, those desired longer-term objectives. Although the World Bank 
has used the term “results framework” over the last decade, similar conceptual tools, also designed to organize 
information regarding intended outcomes and results, are used across different agencies: logical frameworks, 
logic models, theories of change, results chains, and outcome mapping. Thus, the results framework captures 
the essential elements of the logical and expected cause-effect relationships among inputs, outputs, intermediate 
results or outcomes, and impact.

A results framework  is therefore a useful management tool, with program implementation assessed in direct 
relationship to progress in achieving results, at the outputs, outcomes, and impact levels. It helps achieve strategic 
objectives. The strategic objective is the ultimate driver of a program.

Source: WB Independent Evaluation Group.

The outcome framework as mentioned in the ToC explanation share similar principles as the results framework.
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Evaluation Questions Indicator Means of Verification

Relevance

1. To what extent are the objectives of the Project 
consistent with national goals, policies and 
strategies, and urban development plans?

Degree of interventions’ 
alignment to national and local 
policies.

Case study. CCR and ToR. 
Questionnaire survey*

2. To what extent is the project implementation 
strategy responsive to SDGs, New Urban Agenda 
and strategies of UN-Habitat? 

Degree to which interventions 
are responsive to SDG targets, 
NUA, etc.

Case study. CCR and ToR for city 
interventions

3. To what extent are the Project’s intended outputs 
and outcome relevant to the needs of cities, local 
authorities and citizens? 

Beneficiaries appreciation of 
the project interventions.

Case study. CCR and ToR.
Questionnaire survey    

4. To what extent were vulnerable groups included 
in the Project design and implementation? 

Degree to which the vulnerable 
groups are included.

Case study. CCR and ToR.
Questionnaire survey.

Efficiency/ Outputs

5. How well was the Project designed and 
implemented, and were resources efficiently 
utilized?
NB: “Project” refers to UN-Habitat’s assignment 
as opposed to the GFCP projects/interventions.

Project team’s and UK FCO 
staff’s perception of the 
efficiency.

Interviews with project team 
members, UK FCO HQ & posts and 
LCSs.
Questionnaire survey.

6. To what extent were the institutional arrangements 
adequate for achieving the Project’s expected 
outputs and outcomes? 

Project team’s and UK FCO 
staff’s perception of the 
delivery mechanisms.

Interviews with project team 
members, UK FCO HQ & posts and 
LCSs. 

7.1 To what extent have internal and external obstacles 
(administrative, financial and managerial) affected 
Project delivery of outputs and achievement of 
the expected outcomes? 

Project team’s and UK 
FCO staff’s perception of 
encountered obstacles.

Interviews with project team 
members, UK FCO HQ & posts and  
LCSs.

8.2 To what extent was the Project delivered in a cost-
effective manner? 

Ratio of manpower input to 
anticipated investments

Cost-efficiency assessment

9.3 To what extent has monitoring and reporting on 
the implementation of the Project been timely, 
meaningful and adequate? 

Deadlines have been met 
timely and deliverables are 
consistent with the partners 
expectation and live up to 
good professional standards.

Scrutiny of project documentation. 
Interviews with project team 
members, UK FCO HQ & posts and 
LCSs. 

Effectiveness/ Outcomes

10. Did the Project achieve the intended outcomes 
during the Strategic Development Phase as per 
the project design?  

Rate of achievements by 
volume and substance.

Case study.
Comparison of Project Proposal with 
actual achievements, incl. MoUs**.

11.4 To what extent have city level stakeholders been 
involved in the identification of and reporting on 
the interventions?

Degree of city level 
stakeholders’ acceptance and 
appreciation of the project 
interventions.

Charrette reports, validation 
reports and MoUs. 
Case study.
Questionnaire survey

ANNEX 6: EVALUATION MATRIX
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12. How has the project been able to partner and 
collaborate with other stakeholders to achieve 
the Project objectives? 

Extent of consultations with 
national level stakeholders, 
academia, CSOs, etc.

Charrette reports, validation 
reports and MoUs.
Case study.
Questionnaire survey

13.5 How well did the project management adapt to 
changes during the implementation and what 
were the main lessons learned?

Number and type of deviations Monthly progress reports and 
interviews with the project team. 
Case study.

14. To what extent were cross-cutting issues of 
gender, youth, climate change, and human rights 
integrated into the identification and validation 
process and in the reporting and monitoring of 
the Project?*** 

Actual and meaningful 
inclusion of the cross-
cutting issues in project 
documentation.

CCR and ToR, charrette reports, 
validation reports and MoUs. Case 
study.
Interviews with project team members, 
UK FCO HQ & posts and LCSs. 

Impact/ impact outlook

15.6 To what extent are the identified interventions likely 
to attain or not their objectives and expected results 
– or even negative effects due to non-contained 
risks (short, medium and long-term) related to 
partners and targeted beneficiaries, whether 
citizens, participating cities and local authorities?

Extent to which short-term 
outcomes have been achieve by 
city and are likely to contribute 
to long-term impact.

Global papers, charrette reports, 
validation reports, technical 
validation assessments and MoUs. 
Interviews with project team.
Case study.
Questionnaire survey.

Sustainability and sustainability of approach 

16. To what extent and in what ways has the 
ownership by city level stakeholders enhanced 
the Project’s sustainability? 

The degree of city stakeholders’ 
engagement during the 
strategic phase and likely 
participation in the programme 
implementation phase 

Charette reports, validation 
reports, technical validation 
assessments and MoUs. Interviews 
with project team members, UK 
FCO HQ & posts and LCSs. Case 
study.
Questionnaire survey 

17. To what extent will the city-level activities be 
replicable or scaled up at national, regional or 
local levels or encourage further collaboration 
and exchange between stakeholders? 

Donor willingness to support 
the urban agenda; and national 
level enabling environment 
and support.

Interviews with UN-Habitat, UK 
FCO HQ, IGC and UKBEAG.
Case study.

18. Are the systems and capacities in place to ensure 
the project results are sustained? 

City authorities’ evolving 
capacity for urban planning 
and management.

Technical validation assessments. 
Interviews with UN-Habitat, UK 
FCO HQ, IGC and UKBEAG.
Case study.

19.7 Is the Project seen as being innovative and would 
the project be replicable in other middle-income 
countries with support from development partners? 

Degree of appreciation of the 
project’s future potential.

UN-Habitat and UK FCO HQ

Comments to the evaluation questions in the Evaluation’s ToR, Section 5:
1. The second question in bullet 2 (Efficiency) has been formulated as a separate question. EQ7 above was found to cover the 

bullet 2 question (Effectiveness) which is therefore not included.
2. EQ8 above was found to cover the bullet 3 question (Effectiveness) which is therefore not included. 
3. The bullet 4 question (Efficiency) has been replaced by bullet 7 question in (Effectiveness). 
4. EQ11 above was found to cover the bullet 1 question (Sustainability) which is therefore not included. 
5. EQ13 above covers the bullet 6 question (Efficiency) but has been reformulated.
6. EQ15 above was found to cover the bullet 5 question (Effectiveness) which is therefore not included.
7. New EQ added related to the evaluation objectives (ref. ToR Section 3).

 
Notes: 
*The questionnaire survey is addressed to the city authorities.
**The MoUs between UK FCO HQ and city authorities were in the process of being prepared at the time of conducting the 
evaluation and could thus not be included as evidence.
*** The evaluation question has been amended to correspond to the actual situation.
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Questionnaire Summary (29 responses)
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1. The proposed project is consistent with national goals, policies, 
strategies and urban development plans.

20 9

2 The proposed project is relevant to the city authority and its citizens. 22 7

3, The city authority has been fully involved in the identification process 
and in determining the scope of the proposed project.

17 12

4. The charrette session and the validation workshop were essential 
for the participatory process to achieve consensus among city 
stakeholders as regards project scope and substance.

14 12 1 1 1

5. The charrette session and the validation workshop were essential for 
achieving national level support to the proposed project.

10 9 5 3 2

6. The proposed project will have the anticipated effects on targeted 
beneficiaries when implemented.

19 9 1

7. The intended effects from the proposed project and positive changes 
on our city are likely to materialise in the short, medium or long-term.

15 13 1

8. The ownership and engagement by city level stakeholders have 
enhanced the proposed project’s sustainability.

16 11 2

9. The UN-Habitat team* has played an important facilitation role in the 
formulation of the proposed project.

19 7 1 1 1

10. The Transition Training and Dialogue week held in London by UKBEAG 
proved valuable for exchanging of experiences, exposing good 
practises, and providing inputs to the project scope and substance 
for your City.

13 7 2 7

The questionnaire responses covered 25 (83%) of the identified interventions. In five cases two city officials responded 
to the same intervention – making the number of respondents 29. Not all respondents offered additional comments. 
The score of the statements indicates the respondents’ overall opinion, but the additional comments made may not 
be entirely representative, as not all respondents made additional comments. Nonetheless, the additional comments 
provide useful positions. The additional comments are synthesised as follows:

Statement 1: One respondent expressed that the intervention reflected what was most needed and had yielded the 
need for a cohesive, long-term and strategic approach. Another respondent expressed that economic and systematic 
solutions must be found to address the challenges of rapid urban growth.

Statement 2: One respondent expressed that the intervention will benefit a large proportion of the city’s and the 
metropolitan region’s citizens; another expressed that the intervention reflects the voice of the city stakeholders.

Statement 3: A number of respondents expressed that they in their respective interventions worked closely with 

ANNEX 7: QUESTIONNAIRE SUMMARY AND 
SYNTHESIS
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city stakeholders as well as with key national and city stakeholder entities. The ToRs were finetuned during the 
identification and validation process. In one case it was observed the UN-Habitat team’s knowledge did not match 
the substance of the intervention.

Statement 4: A number of respondents expressed that the discussions during the charrettes and validation workshops 
resulted in a common understanding and consensus among the participants. One respondent expressed that the 
validation workshop would have benefitted from more direct citizen participation.

Statement 5: Some respondents expressed that national level organisations should participate in the charrette 
and validation workshops when their backing and support are needed – national level support may also facilitate 
local council approval and may also promote replication in the country. Some respondents expressed that national 
stakeholders were not involved as they were not deemed relevant for the intervention.

Statement 6: Some respondents expressed that the interventions include all citizens in the influence area, but the 
target group needs to be well defined; the proposed intervention will improve service delivery, budget allocation and 
project prioritization, which ultimately will impact on city residents; and that other derived effects of higher land 
value, rent rates, and home values sales will affect the existing residents. The project will become a benchmark for 
other municipalities and authorities.

Statement 7: Some respondents expressed that he interventions will have lasting effects and that effects from some 
interventions will already be felt in the short-term; and that a strategy needs to be put in place to achieve the 
envisioned changes as each phase requires different efforts. Other cities will be able to draw on the experiences.

Statement 8: Some respondents expressed that the engagement of local stakeholders including local NGOs, 
academia and community representatives mitigates the risk of government turn-over during elections, which ensures 
project sustainability by placing project ownership on a broad group of stakeholders; stakeholder participation in 
the identification and implementation process will facilitate sustainability; and involvement of public authorities will 
ensure prioritisation and commitment.

Statement 9: Some respondents expressed that UN-Habitat had provided the needed guidance in developing the 
intervention concept and in drafting the ToR – their experience and perspective in working with various cities were 
valuable in articulating their needs. Two respondents expressed that the division roles and responsibilities among the 
UN-Habitat team members were not made clear upfront, which made the city authorities to lead the discussions.

Statement 10: The respondents expressed that new ideas were conceptualised and added to the proposed 
interventions; and that the training week was a valuable experience getting to know how challenges and solutions in 
one of the most diverse cities in the world.
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ANNEX 8: SYNTHESIS OF CASE STUDIES

A8.1 Synthesis of desk review of eight case studies

The case studies comprised a desk review of the City Context Reports, the Terms of Reference, Technical Viability 
Reports, Charrette Reports and Validation Workshop Reports. The observations have been synthesised and are related 
to a number of the evaluation questions (ref. Evaluation Matrix, Annex 6). 

EQ1: Relevance of national and local policies, strategies and plans 

The case study sample indicates that the interventions where possible aim at being aligned with national, regional and 
local policies, strategies and plans. However, the governance contexts for the interventions are very diverse. Some cities 
have limited autonomy and are subject to the authority of national or regional bodies and have limited decision-making 
powers of their own,  a situation which is further exacerbated when neither masterplans nor sector plans have been 
developed. In contrast, other cities have a high degree of autonomy and have masterplans and sector plans in place 
that provides the development framework for the interventions. In one case, a comprehensive sector plan has been 
developed and approved, but implementation suffers from complex coordination mechanisms and lack of funding.

EQ2: Responsiveness to SDGs, the New Urban Agenda and strategies of UN-Habitat

The case study sample indicates that the responsiveness to SDGs and AFINUA key items is reflected differently in the 
CCRs and ToRs. Generally, the CCRs have a wider coverage of SDGs and AFINUA key items than in the TORs. In some 
cases, the AFINUA key items are not mentioned in the ToRs. In one case reference is made to all 17 SDGs in the ToR. 
The CCRs have a quite deliberate overview of “Potential Impact and Programme Objectives Alignment” indicating 
potential benefits by sub-phase – that theoretically could be achieved – with due reference to SDGs and target, 
AFINUA Key items, and Programme objectives and cross-cutting issues.

EQ3: Relevance of outputs and outcomes to the needs of the cities, local authorities and citizens

The case study sample indicates that the identified interventions generally are relevant to the needs of the cities and 
its residents and the local authority. Some interventions have city-wide relevance, whereas others are area specific. 
The area specific interventions may be replicated in other parts of the city. The degree of relevance is relatively higher 
for low-income groups. The continued relevance of the interventions will eventually be determined by the extent to 
which they are implemented, and potential benefits achieved, as all barriers may not be fully overcome – which in 
particular may be the case for cities having a high level of barriers.

EQ4: Inclusion of vulnerable groups in the project design and implementation

The case study sample confirms the inclusion of vulnerable groups in the intervention design, but this has been 
expressed to varying degrees in the intervention documents – from being very explicit to being somewhat implicit by 
referring to the relevant SDGs and AFINUA key items. It appears that limited direct consultations have been conducted 
with vulnerable citizens, so their needs and interests have mostly been expressed by the city key stakeholders. The 
composition of the interventions’ consulting teams for the Planning and Design Phase hardly includes social scientists, 
which may hamper a more optimal inclusion of the vulnerable groups.

EQ10: Achievement of the intended outcomes as per the Project design

The case study sample indicates that the outcomes related to the cities have generally been achieved as follows: 
1) Enhanced understanding to the challenges and solutions addressed by the intervention have been achieved; 2) 
Validated frameworks for the intervention have been developed; and 3) Awareness on the capabilities and capacity 
required to implement the intervention has been created. The prospects for further development of capacity depends 
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among others on the city governance structure and degree of autonomy. In cases with a hierarchy of decision-makers 
and complex approval procedures, it may prove difficult to mobilise adequate capacity. 

EQ11: City level stakeholders’ involvement in the design of and reporting on the interventions

The case study sample indicates that in cities with a high degree of autonomy it has mainly been the city stakeholders 
that have been involved in the identification process, but frequently in due coordination with regional or national level 
administrations as appropriate. In cases where the regional administration has the jurisdiction over city affairs, the city 
stakeholders have been involved to a lesser extent. City sector managers and service providers have generally been 
involved to represent their respective areas of responsibility and to advise on the scope of the interventions. Other 
city level stakeholders (city service operators, the private sector, CSOs and academia) were invited to the charrette 
and validation workshop sessions providing an opportunity for them to influence the scope of the interventions. 
Development partners were in some cases also invited if they had previously  been involved in the intervention theme 
or shown an interest and could potentially have a role when it comes to funding of the interventions. The low-income 
and vulnerable beneficiaries have only been involved indirectly. Involvement of community leaders and NGOs in the 
further implementation process could add value to reaching the overall objective.

EQ12: The ability of the Project team to partner and collaborate with other stakeholders to achieve the Project objective

The case study sample indicates that the charrette and validation workshop sessions have been an opportunity to 
include other city-level stakeholders (city service operators, the private sector, CSOs and academia) and in number of 
cases also central and regional government officials from which some cities are depending on their active involvement 
for implementing the proposed interventions. Interaction with city stakeholders has also taken place in connection 
with the elaboration of context reports and ToR for the interventions.  

EQ13: Project management’s ability to adapt to changes during the implementation and main lessons learned

The case study sample indicates that the interventions were subject to some adjustments in the course of the validation 
process, but the interventions’ overall scope remained unchanged.

EQ14: Integrating of cross-cutting issues into the design, planning and implementation of the Project

All three pillars of urban planning, transport and resilience have implicit prospects for mainstreaming of the cross-
cutting issue, for example: 

• Urban planning: Access to safe public spaces; mitigation of disaster risk through appropriate location; access to 
employment and public services for women and youth; and right to proper and safe housing areas and landownership.

• Transports: Increased mobility and access to work places and education institutions for women and youth;  rights 
to affordable transport; and reduction of greenhouse gases.

• Resilience: Adaptation to and mitigation of climate change, rights to proper protection for flooding and other 
weather hazards for women and vulnerable groups.

The case study sample indicates that gender equality is the most frequently mentioned cross-cutting issue in the 
intervention descriptions, whereas there is limited reference to youth, climate change and human rights.  This is 
contrary to the intent of shaping the interventions under the mainstreaming of environmental safeguards, youth, 
gender equality and human rights.

EQ15: Attainment of expected results or non-intended negative effects 

These are well elaborated in the case study sample’ CCRs and present the ideal development scenario. However, 
the achievement of outcomes and impacts is subject to how the identified barriers can be resolved. The viability by 
intervention varies significantly in the case study sample as is also the case for the entire portfolio.  It is evident that 
the cities with low success rates have a lesser likelihood of achieving the expected result, unless specific measures 
are undertaken to improve the conditions of the five viability factors. Alternatively, the scope of the results should be 
reduced to correspond with viability assessment.
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EQ16: Influence of city level stakeholders’ ownership on sustainability

The case study sample indicates that the city authorities generally have taken ownership of the interventions, which 
is likely to facilitate the interventions’ sustainability, especially so for cities enjoying a high degree of autonomy and 
technical viability.

EQ17: Replicability of city-level activities at national, regional and local levels

The case study sample indicates that there is considerable scope for collaboration within the city authorities themselves, 
but also with central government and development partners with a view to address overall policy and legal issues as 
well as funding issues. Furthermore, there is also substantial scope for collaboration with affected community groups 
– in particular the vulnerable groups, possibly through civil society organisations. In some cases, the interventions 
are city-wide, and can as such not be replicated in the city. In other cases, the interventions are related to specific 
communities and may thus be replicated in other communities in the city having similar needs.

EQ18: Adequacy of systems and capacity to ensure sustainability of achieved results

The case study sample indicates that while the policy and planning environment is adequate, they can be highly 
centralised, which may limit the capacity for executing the plans and programmes and enforcement of these. This 
is further accentuated when the city administration rests with an external body to the city and be even worse if the 
mandated body itself has limited capacity. Cities can have a good professional capacity, but planners may be rooted 
in traditional siloed fields making integrated planning a challenge. 

A8.2 Synthesis of interviews with FCO posts and Local City Specialist

Interviews of FCO posts and Local City Specialists were conducted to complement the desk study of the eight 
case studies. A total of 15 interviews out of 16 possible were conducted. The interviews were semi-structured. The 
interview answers have been generalised and related to a number of the evaluation questions (ref. Evaluation Matrix, 
Annex 6). 

EQ5: Design and implementation of the Project and use of resources

The further identification of the interventions was based on the UK FCO scoping studies. There were some variations 
in how the perspectives of the scoping studies were contained in the subsequent identification process: in some 
cases, there were a continuation of the considerations, whereas in others the interventions deviated significantly from 
the initial scope. The charrettes were important for inviting stakeholders’ views and establishing the interventions’ 
framework and substance. Correspondingly, the validation workshop was important for the cities’ acceptance and 
subsequent approval of the Terms of Reference (ToR). Some cases involved several categories of stakeholders with 
varying perceptions making the identification and validation more complex.

The general sentiment was that the identification and validation process was well conceived. In most cases the 
interaction with the city authority was constructive. However, in a few cases the city authority was hesitant and 
not immediately forthcoming – one reason being that they expected more tangible results than what was being 
proposed. In some cases, it took some time before the intervention concept was in place, leaving limited time for the 
preparation of the City Context Report (CCR) and the ToR within a timeframe that was already tight. 

The FCO posts were instrumental in contacting senior city officials, resolving critical issues in relation to the city 
authority and for facilitating the identification process. The Local City Specialists (LCSs) were essential for conducting 
the identification and concluding the intervention framework. The LCSs were mainly recruited in country/city with 
substantial knowledge of the local context, good professional networks and previous experience from assignments in 
the city Understanding of the local political context was found to be essential for conceptualisation of the intervention 
and achieving consensus among political and administrative leaders. The Project team’s tasks were intended to 
follow a structured sequence, but in some cases, this was not always achieved – creating some confusion about the 
respective roles of UN-Habitat, UKBEAG, IGC and the LCSs. More information on the set-up and division of tasks for 
the identification process early on might have provided the cities a better insight of the adopted approach.
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EQ6: Adequacy of the institutional arrangements for achieving Project output and outcomes
Being a ‘neutral agency’, UN-Habitat’s role for providing technical assistance was regarded as objectivity based. In 
countries where UN-Habitat did not have country office it was seen as a disadvantage not being able to draw on 
national and institutional experience. In countries where UN-Habitat had offices, logistic support was provided to 
assist the Project core team, but in some cases more professional support within the thematic pillars was warranted. 
The cities had in some cases expressed that more IGC inputs on certain disciplines would have been desirable. The 
consortium partners (UN-Habitat HQ, IGC, UKBEAG and the LCS) were assigned specific tasks but attempted to 
complement one another when specific need for technical expertise was required. The training week organised by 
UKBEAG in London was regarded very effective by those having the opportunity to participate – providing interesting 
showcases and demonstrating potential effects.

The conduct of the charrette and the validation workshop was considered a beneficial approach for achieving city 
stakeholders’ buy-in. Buy-in from higher level officials was in some cases difficult to obtain as the handling of matters 
relating to the intervention was delegated to middle-level management, whereas delegation to the city level managers 
in a few cases was limited. The cities generally assigned a technical department as the focal point for interaction with 
the Project team; at times, however, some cities had initially difficulties in mobilising the right staff to be in charge of 
communicating the city’s interest and in providing adequate technical back-up. The feedback to the Project team on 
the CCR and ToR was mainly provided by the technical departments; and in some cases, the technical departments 
contributed significantly to the elaboration of the ToR. The interventions’ CCR and ToR were mainly finalised by 
end of 2018. Some ToRs were refined during the Transition Phase. Generally, the ToRs were aligned with cities’ 
development plans when feasible and when these were found appropriate. The ToRs were approved by the ‘proper 
authority’, which could either be a state or regional government, a development authority, the local government 
authority or a technical department.

The Strategic Development Phase was intended to be concluded by facilitating a Memorandum of Understanding 
(MoU) between the city authority and UK FCO concerning the mutual responsibilities and obligations when the 
intervention progresses into the Implementation Phase. MoUs were prepared in some forms and in some level of 
detail. Some of the MoUs are likely to be reviewed and updated during the Implementation Phase reflecting the level 
of progress of the intervention. The consent from the central government in some form may be required in addition 
to the MoU/agreement made with the city authorities. 

EQ7: Encountered internal and external obstacles affecting the delivery of the interventions’ outputs and achievement 
of outcomes

Internal barriers were mainly concerned with the tight time schedule and in mobilising the right type of expertise 
at the right time, which as mentioned above caused some confusion. External barriers were in some cities mainly 
concerned with some initial hesitance on the intervention’s scope, difficulties moving from abstract concepts to 
concrete interventions, and lack of adequate capacity to enter into a cooperating partnership. In cases with many 
stakeholders having different commercial and political interest it was a challenge to reconcile the differences pertaining 
to the intervention. In one case elections were held during the identification phase which disrupted the work that had 
to be taken up again. Despite the various shortcomings all ToRs were finalised and approved.

EQ9: Timeliness and meaningfulness of monitoring and reporting on the interventions’ progress

The charrettes and validation workshops were very important in moving the identification process forward. Whereas 
the charrette was attended by wider groups of stakeholders, the validation workshops were generally attended 
by smaller audiences of mainly city key stakeholders. The FCO posts and the LCSs had frequent sessions to resolve 
occurring issues. The LCSs had weekly conversations with core team members at UN-Habitat HQ; and FCO posts had 
monthly meetings with UK FCO HQ. The reporting mechanisms were generally found to be appropriate. Besides the 
regular meetings, ad-hoc meetings were held when urgent issues needed to be resolved. 

EQ14: Extent of integrating mainstreaming the cross-cutting issues of gender, youth, human rights and climate 
change during the identification and validation process

The cross-cutting issues and the corresponding SDG targets are generally embedded in the interventions. The cross-
cutting issues were considered to varying degrees: some cities were observant of these and that development should 
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be linked to the SDGs, whereas others were constrained by lack of accessibility to key informants and thus unable to 
collect adequate evidence – with the implication that the trust of the identification was mainly on technical aspects. 
The three GFCP pillars have the potential to incorporate all four cross-cutting issues but the relative emphasis of 
mainstreaming these depends on the interventions’ specific context. Some of the cross-cutting issues referred to in 
relation to the three pillars were: 

• Urban planning and design interventions promote better integration of low-income areas and improvement of 
public spaces which will implicitly benefit women and youth. Urban planning should take the risk of climate 
change hazards into account, especially flooding by avoiding development in flood-prone areas. Urban planning 
also contains human rights aspects by ensuring access to low-income housing and land rights when resettlement 
of residents is part of the intervention.

• Transport interventions improve access to employment, education and social services and enhance safety and 
thus address gender and youth. Transport infrastructure should be developed, and services delivered to mitigate 
climate change risks. Access to appropriate transport services is an essential human rights issue.

• Resilience interventions provides protection against flooding which is partly caused by climate change but also 
the absence of storm-water drainage systems and thus address: climate change, gender and youth. Proper 
protect against flooding and climate change health hazards is an essential human rights issue. 

Urban planning and transport planning could be integrated processes – which would also facilitate a better 
mainstreaming of the cross-cutting issues. NGOs have in number of cases been invited to take part in the identification 
and validation process to, among others, facilitate adequate mainstreaming of the cross-cutting issues. In some cases, 
it was stated that more inputs on the cross-cutting issues would have been useful. Mainstreaming of the cross-cutting 
issue were seen as a process that should continue into the Implementation Phase.

EQ16: Extent of community participation during the identification and validation process

There was some variation in the way community participation was sought: in some cases, an extensive process of 
consultations with NGOs, CSOs and academia was applied providing a strong foundation for the implementation 
of the intervention; whereas in other cases community participation was constrained due to protocol issues and 
generally being problematic. Some interventions were not location specific and thus more targeted community 
participation was not an option.

The wider engagement of stakeholders and affected communities would require more time than what was 
allocated within the tight time schedule and thus community participation was mainly considered indirectly through 
stakeholders’ views. A wider engagement of stakeholders and affected communities would, nonetheless, be a way 
of mainstreaming the cross-cutting issues into the interventions – the charrettes was one such means of inviting a 
broader group of city stakeholders and community groups. 
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Principles and Values 

The ‘New Urban Agenda (NUA) is universal in scope, participatory and people-centred; protects the planet; and has 
a long-term vision, setting out priorities and actions at the global, regional, national, subnational and local levels that 
governments and other relevant stakeholders in every country can adopt based on their needs.’ The city it envisages 
offers ‘(1) [the] right to adequate housing as a component of the right to an adequate standard of living, without 
discrimination, (2) universal access to safe and affordable drinking water and sanitation…(3) equal access for all to 
public goods and quality services…such as food security and nutrition, health, education, infrastructure, mobility 
and transportation, energy, air quality and livelihoods, (4) participatory, civic engagement [and] social cohesion and 
inclusion, (5)…women’s full and effective participation and equal rights in all fields and in leadership at all levels of 
decision-making, (6) [reduced] disaster risk…(7) sustained, inclusive and sustainable economic growth [and] … (8) 
protection, conservation, restoration and promotion of their ecosystems, water, natural habitats and biodiversity.’ 
The NUA also has a preeminent commitment to inclusion, innovation and integration. Indeed, these values are both 
a cause and consequence of the principles above.

The purpose of the AFINUA is to outline the basic ingredients for the implementation of NUA. The 35 AFINUA key 
elements are divided into five major groups: 1) National urban policies; 2) Urban legislation, rules and regulation; 3) 
Urban planning and design; 4) Urban economy and municipal finance; and 5) Local Implementation. The principles of 
participation and governance cut across all key elements. Table A7.1 provides an overview of AFINUA key items that 
are referred to in the GFCP City Context Reports and Terms of Reference.

Table A9.1: AFINUA key items referred to in CCRs and ToRs

No. Key Item Links to NUA paragraphs

1 National Urban Policies

1.4 Align national urban policies with national and sectoral development 
plans and policies at all territorial levels to harness the transformative 
power of urbanization with urban plans (e.g. energy, water, 
transportation and other infrastructural corridors) 

Paras 13(e), 13(g), 14(c), 15(c)i, 15(c)ii, 50, 63, 
64, 86, 96, 136 

1.6 Promote jurisdictional coordination and coherence Paras 13(e), 14(a), 15(c)ii, 87, 88, 90, 91, 96, 
99, 105, 117 

2. Urban Legislation, Rules and Regulations

2.2 Establish a legal basis for the urban plan and distinguish public space 
from buildable urban land 

Paras 31, 41, 72, 90, 114, 138, 155, 156 

2.3 Enact effective law for the definition, acquisition and protection of 
public space 

Paras 13(b), 15(c)iii, 37, 53, 54, 67, 99, 100, 
109, 113, 114, 116, 118 

2.4 Recognize and regulate urban development, i.e. buildability rights Paras 15(c)ii, 86, 104 

2.6 Develop equitable and legal instruments to capture and share the increase 
in land and property value generated as a result of urban development 
processes, infrastructure projects and public investments, ensuring that 
these do not result in unsustainable land use and consumption.

Paras 53, 69, 132, 135, 152

ANNEX 9: AFINUA KEY ITEMS REFERRED TO IN 
GFCP INTERVENTIONS
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2.7 Develop inclusive, adequate and enforceable regulations in the housing 
and economic sectors, including resilient building codes, standards, 
development permits, land use by-laws and ordinances, and planning 
regulations, combating and preventing speculation, displacement, 
homelessness and arbitrary forced evictions.

Paras 13(a), 14(b), 105, 111, 121, 124

2.9 Establish impact assessment, monitoring, inspection, correction and 
enforcement tools. 

Paras 117, 151, 159, 161

3 Urban Planning and Design

3.1 Set up a planning and design process that is evidence based, integrated 
and participatory 

-

3.2 Plan and define the urban area as well as agricultural and natural 
protection areas. 

Paras 13(a), 13(f), 14(c), 49, 51, 69, 88, 95-
98, 101, 113, 114, 115, 117

3.3 Define connectivity and the quantity and quality of urban space 
including the structuring layout of streets, blocks and plots 

Paras 37, 50, 54, 99, 100, 114(c), 118 

3.4 Promote sustainable density and mixed use to attain the economies of 
agglomeration 

Paras 13(a), 13(b), 13(c), 13(d), 13(f), 13(h), 
14(b), 15(c)iii, 32, 37, 44, 51, 52, 67, 69, 70, 
97, 98, 99, 100, 112, 113, 114, 115, 118 

3.5 Make effective use of urban design to provide livable spaces, walkability 
and a sense of place 

Paras 37, 100, 102, 103, 113, 114(a) 

3.6 Protect and preserve natural resources and cultural heritage Paras 13(a), 13(g), 13(h), 14(c), 15(c)iii, 19, 
49, 51, 63, 65, 67, 68, 69, 71, 77, 95, 101, 
123, 124, 125 

3.7 Promote housing as an integrating element of urban planning. Paras 13(a), 13(f), 14(b), 25, 31, 32, 33, 35, 
104, 105, 106, 107, 109, 111, 112, 114, 119

4 Urban Economy and Municipal Finance

4.1 Establish principles for enhancing the role of local government in 
fostering inclusive, equitable and sustainable urban development and 
strengthen local leadership capacity for inclusive municipal finance 

Paras 5, 15(a), 15(c)iv, 86, 134, 135, 138 

4.2 Help local authorities design and implement a more inclusive, 
sustainable, equitable local financial and economic framework to 
operationalize municipal finance principles 

Paras 15(c)iv, 53, 58, 132, 133, 134, 135, 
138, 139 

4.4 Design and implement tools for fostering inclusive local economic 
development (e.g. job creation, entrepreneurship, microfinance, etc.) 

Paras 40, 47, 49, 58, 77, 95 

4.5 Help local authorities design and implement systems that ensure social, 
economic and safe physical access to quality basic services by all, and 
local economic development platforms that support community-led 
initiatives in service delivery 

Paras 15(c)iv, 90, 104, 132, 133, 135, 137, 
145, 151, 152 

5 Local Implementation

5.2 Use tools for urban regeneration of derelict and/or obsolete areas (e.g. 
brownfield redevelopment) 

Paras 13(a), 15(c)iii, 38, 97, 103, 107, 109, 
110, 119, 120 

5.3 Plan for urban infill of planned, built areas and control of urban land 
price speculation 

Paras 13(a), 14(b), 15(c)iii, 52, 54, 97, 98 

5.4 Provide integrated, efficient and equitable urban service frameworks, 
particularly in unplanned, built urban areas 

Paras 14(a), 55, 70, 99, 107 

5.6 Establish and support community-led groups that liaise between citizens 
and government. 

Paras 13(a), 15(c)iv, 90, 91, 100, 159

Source: UN-Habitat. April 2017. Action Framework for Implementation of the New Urban Agenda.
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Assessment of overall success rate by intervention and phase 

City Pillar1 Intervention Title P&D 
%

Build 
%

O & M 
%

Over-
all %

Cape Town Planning Supporting the Implementation of the City of Cape Town’s 
Data Strategy

74 66 66 69

Johannesburg Transport A review of the Fourth Industrial Revolution (4IR) trends 
and effects on urban mobility in Johannesburg

82 74 74 77

Johannesburg Planning Strategic Area Framework and Associated Implementation 
Tools for Soweto “Triangle” in Johannesburg

82 58 58 66

Durban Planning Improved data integration, collection and analysis to 
facilitate collaborative informal settlement action

74 74 74 74

Durban P lann ing / 
Transport

Enhanced institutional and governance coordination for 
supporting alignment of stakeholder plans working on 
Transit-Oriented Development

66 66 66 66

Recife Planning Data Ecosystem for Urban Governance for Recife 74 74 66 71

Belo Horizonte Transport Intelligent mobility in Expresso Amazonas 74 74 66 71

Cebu Planning Data and Strategic Foundations for Long Term Planning in 
Cebu City

58 34 50 47

New Clark City 
(NCC)

Planning Integrated sustainability plan for New Clark City 42 34 34 37

Yangon Resilience Revitalising Streetscapes: unlocking the potential of 
Yangon City’s assets

58 34 34 42

Ho Chi Minh Transport Development of Smart Ticketing System for Public 
Transportation Network in Ho Chi Minh City

58 50 50 53

Ho Chi Minh Resilience Development of Geographical Information System for 
Drainage System in Ho Chi Minh City 

58 34 34 42

Bangkok Planning Data Hub Roadmap for Integrated Planning - - - -

Bangkok Transport Transit-Oriented Development (TOD) Plan for the Khlong 
Bang Luang area

- - -

Bangkok Resilience Decision Support System (DSS) for Flood Management - - - -

Istanbul Planning Urban Planning Training and Capacity Development 
Programme for Resilient Istanbul

58 66 66 63

Istanbul Transport Sustainable Urban Mobility Plan for Istanbul 58 66 74 66

Bursa Transport Sustainable Urban Transformation Approach for Bursa 66 66 66 66

Bursa Planning Transforming Bursa into a Smart City 82 74 66 74

ANNEX 10: SUCCESS RATES BY INTERVENTION 
AND PHASE
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Ankara Planning Increasing Quality and Accessibility of Streets in Çankaya 
Neighborhoods in Ankara

91 66 58 71

Ankara Transport Bicycle Strategy, Master Plan and Pilot Implementation for 
Integrated Non-motorized Multimodal Transport in Ankara

66 74 74 71

Abeokuta Transport Development of Transport Policy and Capacity Building in   
Abeokuta

50 34 18 34

Abeokuta Planning Abeokuta Master Plan and Guidelines for Urban Renewal 50 42 26 39

Lagos Transport Feasibility Study for the development of water transport 
in Lagos

58 34 26 39

Lagos Planning Development of Guidelines for Urban Renewal 
Programmes in Lagos 

58 42 34 45

Surabaya Planning Urban Transformation Plan for Putat Jaya in Surabaya 74 58 58 63

Surabaya Resilience Earthquake Preparedness Strategy for Surabaya 66 58 58 61

Bandung Transport Development of an Integrated Public Transport System in     
Bandung

74 50 50 58

Iskandar Transport Implementation Strategy for Iskandar Malaysia’s Smart 
Integrated Mobility Management System

74 58 58 63

Melaka Transport Green Transport Corridor Implementation Plan Heritage 
Area Integrated Mobility Plan for Melaka 

50 58 58 55

Source: Technical Viability Assessments Reports.
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